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18 September 1996

U.S. Environmental Protection Agency TDD#: 09-9602-0004
75 Hawthorne Street PAN#: 0025-SGAP-XX
San Francisco, CA 94105 _ START#: 099609-S-001

Attention: Matthew Mitguard, START Project Officer
E.J. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START)
monthly status report for the August 1996 Reporting period which covers July 28, 1996 through
August 24, 1996. This report is a consolidated monthly report containing the monthly invoice, and
the contract mandated financial and technical monthly reports. Detailed reports of hours and dollars
expended versus TDD authorized spending levels has been (and will continue to be) provided to you
on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any
other aspect of the START program.

Sincerely,

WP&
Thompson Chambers
START Program Manager
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1.0 INTRODUCTION

Executive Summary

In the accounting month of August 1996, the U.S. Environmental Protection Agency (EPA) Region
IX Superfund Technical Assessment and Response Team (START) continued with contract financial and
administrative tasks as well as project work on 41open TDDs. The START maintained on-call readiness and
full coverage of the regional spill phone. The team was dispatched to one emergency response this month.

Significant contract mariagement activities in August included the receipt of contract modification
number 4 increasing the non-dedicated LOE hours and total contract value. Also, a new TDD generator
system was imported from EPA-Region II with installation and training. Both the new and the old systems
will be run concurrently until the new system is de-bugged and fully operational. START management
provided a day-long contractor-perspective orientation in our San Francisco office to the newly appointed
PO and DPO. The new pentium-100 laptop computers were delivered this month. The new computers will
vastly improve program-wide contractor computing and communication capabilities more aligned with that
of corresponding EPA Task Managers.

The START team was dispatched to an emergency fire response and post-cleanup effort involving
San Carlos Pesticide site in Arizona. The START performed emergency air monitoring, assisted the
development of chemical stabilization plans and provided post-fire hazardous waste management oversight.

The START provided hands-on training to representatives of the American Samoa EPA and
American Samoa Power Authority. The training consisted of PCB Rule review and guidance on PCB site
assessment design and implementation. The START also assisted the EPA with an assessment of
approximately 180 chlorine gas cylinders owned by the American Samoa government. The START also
contracted a company that specializes in the assessment and handling of derelict gas cylinders for an on-
island evaluation.

The START also provided training to students of the Bureau of Indian Affairs (BIA) Water
Resources Technician Training course held at New Mexico State University in Las Cruces, New Mexico.
The training focused on the statutory and regulatory authorities for Superfund response action, hazard
recognition, site characterization and field chemistry.

The START continued quarterly monitoring of groundwater for the pesticide 1,2-DCP at the Del
Norte Pesticide site in Crescent City, California. This month the START team conducted sampling of
groundwater monitoring wells and performed treatment system maintenance.

The START completed the QASP for a Geoprobe survey at the McCormick and Baxter site in
Stockton, California. The START conducted the survey between August 19-25, 1996. The Geoprobe survey
included 25 boreholes that were used to explore the scope of contamination and describe possible landfilling
pits located near the process area.



On-site monitoring of removal operations were continued at the R.C. Baxter site in Wilmington,
California and at the Verdese Carter Park site in Oakland, California. In addition to PRP oversight
responsibilities at Verdese Carter Park site, the START provided XRF field screening on split soil samples
collected by the PRP.

The START also continued PRP oversight at the Omega Recovery Services in Whittier, California.
The START assisted in the review of groundwater contamination results and in the development of a more
extensive off-site groundwater contamination investigation, including the temporary installation of
piezometers and the collection of cone penetrometer water samples and geophysical data.

On-site technical support continues at the Casmalia Resources site in Santa Barbara County,
California. Ongoing START activities included oversight of leachate pump/treat system, and storage
operations, QA/QC for on-site treatment systems, and maintenance of administrative record, RCMS and
analytical databases for the site. The START routinely analyzes samples collected from the treatment
systems on-site, reducing analytical costs for the project. The START continued planning for future

sampling effort to characterize ponds on-site.

The Regional START Health and Safety Officer conducted two in-house annual 8-hour refresher
trainings in the San Francisco office for the START team. A First Aid/CPR class was held in the Long Beach
office. Two START members were enrolled in an Advanced Exercise Design Course to be held in
September. The training is in support of CEPP exercises that the START will design and conduct.

The remainder of the START contract activities this reporting period centered on equipment
maintenance, preparation of workplans, health and safety plans, QA sampling plans, final project deliverable,
and overall program QA/QC.
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9/17/96 ECOLOGY AND ENVIRONMENT, INC. MONTH END: 08/24/1996
CONTRACT CEILING COMPARISONS
CONTRACT NUMBER: 68-W6-0010
REGION 9

CONTRACT OBLIGATED

CEILING FUNDING

PERCENT PERCENT

CONTRACT TDD OBLIGATED USED USED
CEILINGS BUDGETS FUNDING ACTUALS  (4)/(1)*100 (4)/(3)*100
(1) ) (3) (4)
MISC. ODCs 627,381.00 202,694.18 N/A  136,679.58 21.79% N/A
TRAVEL 504,661.00 259,722.87 N/A  113,008.56 22.39% N/A
SUBCONTRACTS 1,089,265.00 30,600.00 N/A 9,033.00 0.83% N/A
ANALYTICAL SERVICES 1,906,122.00 48,043.00 N/A 3,253.00 0.17% N/A
EQUIPMENT 1,184,431.00 18,349.65 N/A 1,320.34 0.11% N/A
LOE HOURS 145,700.00 43,978.00 N/A 27,654.23 18.98% N/A
ESTIMATED COST 11,835,254.00 3,544,292.20 2,982,928.00 1,386,019.75 11.71% 46.47%
FIXED FEE 865,226.00 267,826.02 222,072.00 164,222.05 18.98% 73.95%
TOTAL CONTRACT

DOLLARS 12,700,480.00 3,812,118.22 3,205,000.00 1,550,241.80 12.21% 48.37%
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] T FABLEF-3 T YABLEF3
/1711996 SUMMARY OF INCREMENTAL 4 11711996 SUMMARY OF INCREMENTAL 5
FUNDING FUNDING Ecology and
CONTRACT MODIFICATIONS E:‘v’l?f,‘,' r:::t CONTRACT MODIFICATIONS Enviroament, Inc
START Region 9 START Region 9
ONTRACT NUMBER 68-W6-0010 ICONTRACT NUMBER 68-w6-0010
CUMULATIVE CUMULATIVE CUMULATIVE
ONTRACT EFFECTIVE MODIFICATION SUM BY FUNDING CUMULATIVE EFFECTIVE  MODIFICATION SUM BY TOTAL
OD.NO.  DATE SOURCE  TOTAL DATE MOD. NO. FUNDING FUNDING SOURCE
FUNDING FUNDING EUNDING
UNDING SOURCE: CEPP MODIFICATION NUMBER: go
1 02/22/1996 50,000.00 50,000.00 50,000.00 [12/18/1995 450,000.00  450,000.00 450,000.00 CERCLA/SARA
3 08/05/1996 140,000.00 190,000.00 190,000.00 MODIFICATION NUMBER: 01
3 08/05/1996 §0,000.00 240,000.00 24000000 [P2/22/199 50,000.00 50,000.00 500,000.00 CEPP
2/22/1996 470,000.0 000, ,000.
5 08/26/1996 50,000.00 290,000.00 290,000.00 00.00  520,000.00 970,000.00 CERCLA/SARA
~CE 2/22/1996 470,00000  990,000.00  1,440,000.00 CERCLA/SARA
UNDING SOURCE: CERCLA/SARA Site Assessment 2/2211996 25000.00 1,01500000  1,465,000.00 OPA
2 02/27/1996 100,000.00 100,000.00 390,000.00 MODIFICATION NUMBER: g2
3 08/05/1996 750,000.00 850,000.00 1,140,000.00  |h2/27/1996 100,000.00 100,000.00 1,565,000.00 CERCLA/SARA Site Assessment
5 08/26/1996 100,000.00 950,000.00 1,240,000.00 ODIFICATION NUMBER: o3
UNDING SOURCE: CERCLA/SARA 8/05/1996 50,000.00 50,000.00  1,615,000.00 CEPP
0 12/18/1995 450,000.00 450,000.00 1,690,000.00 8/05/1996 140,000.00 190,000.00 1,755,000.00 CEPP
’ 0212211996 470.000.00 620,000.00 2.160,000.00 PBI05/1996 500,000.00  690,000.00  2,255,000.00 CERCLA/SARA
) 021721656 47000000 1.350.000.00 2.630.000.00 8/05/1996 750,000.00 1,440,000.00  3,005,000.00 CERCLA/SARA Site Assessment
i Adhdnge PO IE 8/05/1996 50,000.00 1,490,000.00  3,055,000.00 OPA

3 08/05/1996 500,000.00  1,890,000.00 3,130,000.00 MODIFICATION NUMBER: o4
UNDING SOURCE: NONE 8/19/1996 .00 .00 3,055,000.00 NONE

08/19/1996 .00 .00 3,130,000.00 MODIFICATION NUMBER: g5
UNDING SOURCE: opA 8/26/1996 50,000.00 50,000.00  3,105,000.00 CEPP
1 02/22/1996 25,000.00 25,000.00 3,156,000.00 08/26/1996 100,000.00  150,000.00  3,205,000.00 CERCLA/SARA Site Assessment
3 08/05/1996 50,000.00 75,000.00 3,205,000.00

= Confidential Business information - Not for Release ***

C ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢




09/17/1996

CERCLA/SARA

Site Assessment

CERCLA/SARA

OPA

CEPP

Total

Total
Obligations

950,000.00

1,890,000.00

75,000.00

290,000.00

$3,205,000.00

TABLE F-4

SUMMARY OF FUNDING EXPENDITURES

Month Ending :

Monthly
Costs

10,445.92

220,213.02

4,310.56

11,752.37

$246,721.87

08/24/1996
Region: 9
Total
Monthly Monthly Cumulative
Fee Costs Costs
882.65 11,328.57 17,736.66
18,607.32 238,820.34 1,319,520.29
364.23 4674.79 6,182.52
993.04 12,745.41 42,580.28
$20,847.24 $267,569.11 $1,386,019.75

Page 1 of 1

Total
Cumulative Cumulative REMAINING
Fee Costs  BALANCE
1,764.89 19,501.55 930,498.45
156,913.69 1,476,433.98 413,566.02
595.62 6,778.14 68,221.86
4,947.86 4752814 242,471.86

$164,222.06 $1,550,241.81 $1,654,758.19



2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during July 28 through August 24, 1996:

TDD#: 09-9601-0001-D EPA SPILL PHONE
PAN#: 0001-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The EPA Region IX Spill Phone is answered by the START on Monday through Friday from 0700 to 1700
hours. A primary team member is assigned to the phone to provide continuous coverage. In August 1996,
the START processed 361 spill reports.

TDD#: 09-9601-0002-D ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

The START provides 24-hour on-call and emergency response capabilities out of both the Long Beach and
San Francisco offices. Two START members are always on-call in each office. There was one emergency
response call out in August: the San Carlos Pesticide site in Arizona. Activity for the site was done under
separate TDD.

TDD#: 09-9601-0003-E EMERGENCY AIR MONITORING DIRECTORY
PAN#: 0003-EAPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN CONTRA-COSTA, CALIFORNIA

The START is currently updating its emergency air capability and researching into new technology. The
START attended several meetings with USEPA concerning directory and electronic database. The START
is developing an electronic database version of the Air Directory. The Air Directory, Generic Air Sampling
Plan, and changes to the START Emergency Air Sampling Equipment was presented to START members.

TDD#: 09-9601-0004-C EVACUATION GUIDANCE DOCUMENT
PAN#: 0004-EGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9601-0006-D FRONTIER FERTILIZER
PAN#: 0006-FFRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN DAVIS, CALIFORNIA

The pump-and-treat system was sampled by START on August 9th and 23rd.



TDD#: 09-9601-0007-B NAVAJO TOXAPHENE
PAN#: 0007-NTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN WINDOW ROCK, ARIZONA

During this reporting period no site work was conducted. All site has been completed and a final report is
being prepared. Reporting period costs are associated with report production.

TDD#: 09-9601-0009-B CENTRAL EUREKA MINE
PAN#: 0009-CERA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN SUTTER CREEK, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9601-0010-B DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CRESCENT CITY, CALIFORNIA

The START continues to conduct quarterly monitoring of groundwater for the pesticide 1,2-DCP at this
Superfund site in Del Norte County, California. Groundwater is pumped from two extraction wells to an air
stripping system. Treated water is pumped to a sanitary sewer and air from the system is treated by
ultraviolet oxidation before release. During the reporting period the START sampled on-site groundwater
monitoring wells and performed treatment system maintenance.

TDD#: 09-9601-0011-D CASMALIA RESOURCES
PAN#: 0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALIA, CALIFORNIA

The START continues to provide technical assistance during ongoing removal activities at Casmalia
Resources. The START oversees operation of on-site leachate pump/treat systems and storage facilities.
The START provides QA/QC for the ERCS' on-site treatment systems and maintains the administrative
record, RCMS and analytical database for the site. The START analyzes samples collected from the
treatment systems on site, reducing analytical costs for the project. The START continued planning for
sampling to characterize effluent ponds on-site. The START completed an audit of data packages and

validated data packages in this reporting period.

TDD#: 09-9601-0012-B SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

The START is currently monitoring the operation of a large-scale vapor extraction and groundwater
treatment system. During the reporting period, the START reviewed workplans and reports submitted by
the PRPs and provided comments to the EPA. Preparations were made for a meeting to take place on August
27 and 28.



TDD#: 09-9601-0013-B SANDER'S AVIATION
PAN#: 0013-SASA-XX REMOVAL SUPPORT
STATUS: OPEN TEMPE, ARIZONA

During this reporting period, the START continued to provide air monitoring support for the USCG on site.

TDD#: 09-9601-0014-B YAVAPAI PENTA POND
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

The START is continuing its oversight of the RP's contractors at their defunct wood treatment facility. This
reporting period, the START reviewed the RP's analytical package in support of their demolition disposal
plan, and sent comments to the OSC.

TDD#: 09-9601-0015-B OMEGA RECOVERY SERVICES
PAN#: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WHITTIER, CALIFORNIA

The START continues oversight of PRP-lead Phase II deep soil and groundwater sampling activities. In
this reporting period, the START monitored the RP contractor’s removal of stored surface water from the
site for disposal at an EPA-approved facility and oversaw the collection of subsurface soil from an on-site
sump. The START also received and reviewed analytical data from the RP’s previous subsurface
investigation activities in preparation for sump excavation activities scheduled for September.

TDD#: 09-9601-0016-A VERDESE CARTER PARK
PAN#: 0016-VCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM OAKLAND, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9601-0017-A AMERICAN CHROME ENGINEERING, INC.
PAN#: 0017-ACRS-XX REMOVAL SUPPORT
STATUS: INTERIM OAKLAND, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9601-0018-B SUPERCHROME PLATING & ENGINEERING
PAN#: 0018-SCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM LOS ANGELES, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).



TDD#: 09-9601-0019-A SUPERCHROME PLATING & ENGINEERING
PAN#: 0019-SCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM LOS ANGELES, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9602-0003-A SANTA FE DERAILMENT
PAN#: 0024-ELRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM EL CAJON, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9602-0004-B ON-GOING START PROGRAM SUPPORT
PAN#: 0025-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START program manager and other assistant managers (key personnel) expended TDD hours this month
for overall program and office management activities, which included: project staffing, monthly report and
invoice development, TDD administration, health and safety oversight, subcontract administration, capital
inventory maintenance, overall program and deliverable QA/QC, technical training, and personnel/team
development. Additional contract management activities in August included the receipt of contract
modification number 4 increasing the non-dedicated LOE hours and total contract value. Also, a new TDD
generator system was imported from EPA-Region II with installation and training. Both the new and the old
systems will be run concurrently until the new system is de-bugged and fully operational. START
management provided a day-long contractor-perspective orientation in our San Francisco office to the newly
appointed PO and DPO. The new pentium-100 laptop computers were delivered this month. The new
computers will vastly improve program-wide contractor computing and communication capabilities more
aligned with that of corresponding EPA Task Managers. Additional effort was devoted this month to
administrative support and technical support (including analytical QA/QC, C.O.1. determinations, and
implementation of the QMP and HASPs).

TDD#: 09-9602-0007-B DUCK VALLEY INDIAN RESERVATION
PAN#: 0028-DVSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM OWYHEE, NEVADA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9603-0001-B GREY EAGLE MINE SITE
PAN#: 0029-GESA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM HAPPY CAMP, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).
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TDD#: 09-9603-0003-A PUNA GEOTHERMAL VENTURE
PAN#: 0031-PGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: INTERIM HONOLULU, HAWAII

During this reporting period, the START submitted final letter report to EPA.

TDD#: 09-9603-0004-A SIMS/RIMS COORDINATION W/OES CAL-EPA
PAN#: 0032-SRTG-XX GENERAL TECHNICAL SUPPORT
STATUS: INTERIM SACRAMENTO, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9603-0006-A CALIFORNIA REGULATION APPLICABILITY RESEARCH
PAN#: 0034-CRTG-XX GENERAL TECHNICAL SUPPORT
STATUS: INTERIM LOS ANGELES, CALIFORNIA

Higher priority field activities have caused a deferral of work on this project. As negotiated with the OSC,
the START has closed this TDD. The intended research and evaluation may be re-activated in the future as
time permits. An interim AOC has been submitted.

TDD#: 09-9604-0003-A CELTOR CHEMICAL
PAN#: 0037-CCSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM HOOPA, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9604-0004 ASYLUM SLOUGH
PAN#: 0038-ASRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM NAPA, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9604-0005-C START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0039-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Program, technical, and analytical quality assurance activities were performed throughout this reporting
period. Specific work on analytical files, project files and the technical quality assurance specification of
analytical labor was initiated. The START also investigated field air analyses methods and instruments
during this reporting period.



TDD#: 09-9604-0006-C START - EQUIPMENT MANAGEMENT
PAN#: 0040-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Activities which have occurred under this TDD for this month are as follows: 1) equipment/instrument
maintenance, 2) vehicle maintenance, and 3) Eqtrak upgrade. Other activities included traveling to Long
Beach START office to work on inventory items and capital equipment requests. Equipment managers met
with vendors of new technologies. Also a clean-up day was scheduled in San Francisco START warehouse
involving all San Francisco START members; collected vehicle maintenance documentation for lease
evaluation; and completed consumable ordering for the warehouse inventory.

TDD#: 09-9604-0007-C START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

All San Francisco and Long Beach employees are in compliance with corporate health and safety
requirements. Site safety plans were approved, and compliance tracking continues. Two annual 8-hr
refresher trainings were held in the San Francisco office. A First Aid/CPR class was held in Long Beach.

TDD#: 09-9604-0008-C START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

The EPA tasked the START team to provide computer support and maintenance. The START provided virus
prevention and elimination services under this TDD. Also provided were the updating of software,
coordination, training, purchasing and installation. Equipment and software arrived, and the units have been
distributed to START members. Work has begun to acquire a Notes server and associated software.

TDD#: 09-9604-0010 LOS ANGELES CO FD HEALTH HAZMAT TRAINING
PAN#: 0044-LCTN-XX TRAINING
STATUS: OPEN LOS ANGELES, CALIFORNIA

At the request of Los Angeles County, the START has been tasked to provide specific training modules to
the County Health Hazardous Materials Division (HHMD). Lectures on threat assessment, information
resources, and a case study of the Cajon train derailment were completed during this reporting period. The
HHMD training service coordinator has rescheduled the training for October 1996.

TDD#: 09-9604-0012-B AMERICAN SAMOA
PAN#: 0046-ASTG-XX TECHNICAL ASSISTANCE
STATUS: OPEN AMERICAN SAMOA

In August, the START provided hands-on training to representatives of the American Samoa EPA and
American Samoa Power Authority. The training consisted of PCB Rule review and guidance on PCB site
assessment design and implementation. The START also assisted EPA with an assessment of approximately
180 chlorine gas cylinders owned by the American Samoa government. The START contracted a company
that is expert in the assessment and handling of derelict gas cylinders for an on-island evaluation. The
START is currently coordinating proposed follow-up removal activities with the OSC.
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TDD#: 09-9605-0001 R.C. BAXTER
PAN#: 0047-RCSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM WILMINGTON, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9605-0002-A NGWA - OUTDOOR CONFERENCE WORKSHOP
PAN#: 0048-NTTN-XX TRAINING
STATUS: INTERIM LAS VEGAS, NEVADA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9605-0004-C MCCORMICK & BAXTER
PAN#: 0050-MBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN STOCKTON, CALIFORNIA

The EPA ERS has tasked the START to perform a multimedia site assessment, provide cost estimates, and
develop workplans and a site safety plan for the McCormick and Baxter Wood treatment facility in Stockton,
California. The START will evaluate waste types, volumes and container conditions. The START has
completed a QASP for Geoprobe work that was conducted on-site between August 19-25, 1996. The
Geoprobe survey included 25 boreholes used to describe possible landfilling pits located near the process
area and on exploratory borehole for the RPM.

TDD#: 09-9605-0005-A CONTINUING CHALLENGE - SACRAMENTO
PAN#: 0051-CCTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

In September, the START will present site assessment and topical case study lectures at the Continuing
Challenge Hazardous Materials Workshop in Sacramento, California. The START continues to prepare for
the lectures on a time available basis.

TDD#: 09-9605-0006-A FEATHER RIVER CONTINGENCY PLAN
PAN#: 0052-FFPP-XX CONTINGENCY PLANNING
STATUS: OPEN QUINCY, CALIFORNIA

The START is assisting the EPA in the development of a hazardous materials contingency plan for the area
of the Feather River Watershed in California. In August, the START continued developing draft protocols
which describe the emergency procedures for hazardous materials incidents requiring a muiti-jurisdictional
response and began planning for a functional exercise of the draft plan, scheduled to be conducted in
September.



TDD#: 09-9605-0007 DODSON BROTHERS OIL
PAN#: 0053-DBRS-XX REMOVAL SUPPORT
STATUS: OPEN MONTCLAIR, CALIFORNIA
A final report is pending.

TDD#: 09-9605-0009 UNOCAL RODEO REFINERY
PAN#: 0055-URRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM RODEO, CALIFORNIA

No activities occurred this reporting period. Charges credited this month are for computer usage rebate.

TDD#: 09-9605-0010-C PANOCHE TIRE DUMP FIRE
PAN#: 0056-PTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN PANOCHE, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9605-0011 TREASURE ISLAND
PAN#: 0057-TITG-XX GENERAL TECHNICAL SUPPORT
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

In response to a request from EPA, the START visited an EPA storage facility on Treasure Island, in the San
Francisco Bay. A final report and an AOC has been submitted during this reporting period.

TDD#: 09-9606-0001 MCFARLAND COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN MCFARLAND, CALIFORNIA

During this reporting period, E&E supported EPA’s public involvement work at McFarland by preparing
the first Fact Sheet and supporting the Open House held at McFarland in August . The Fact Sheet was
revised and translated to Spanish, and a camera-ready copy delivered to EPA for production and mailing;
E&E provided the mailing labels of McFarland residents and relevant government agencies. E&E reserved
a meeting place for the Open House and produced graphics for use during the meeting: English and Spanish
poster boards, Open House signs, and hand-outs. E&E also produced and delivered postcards to distribute
during the Open House. Development of the graphics involved frequent communication with EPA to
incorporate comments from EPA reviewers.

TDD#: 09-9606-0002 INDIA BASIN
PAN#: 0059-IBSA-XX SITE ASSESSMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START is awaiting further direction from the EPA. No activities occurred this reporting period.
Charges billed this month are for previously incurred non-labor costs (travel, ODC, report distribution).

(



TDD#: 09-9606-0003-A HARD CHROME PRODUCT
PAN#: 0060-HCSA-XX SITE ASSESSMENT
STATUS: INTERIM LOS ANGELES, CALIFORNIA

The START compiled all relevant information regarding this site and has provided a detailed
recommendation to the EPA that the current lead agency continue in their investigation and responsible party
(RP) oversight role. This recommendation was based on evidence that the RP was acting willingly and
responsibly to lead agency assessment requests. A final report and interim AOC have been submitted.

TDD#: 09-9606-0004 SOBOBA INDIAN RESERVATION
PAN#: 0061-SISA-XX SITE ASSESSMENT
STATUS: INTERIM SAN JACINTO, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9606-0005-B VERDESE CARTER PARK
PAN#: 0062-VCRS-XX REMOVAL SUPPORT (PRP/State)
STATUS: OPEN OAKLAND, CALIFORNIA

The EPA ERS tasked the START to perform oversight of the PRP. During this reporting period, the START
provided XRF field screening data from split soil samples collected by the PRP and wrote a QASP to
accomplish this last task. Also, the START has performed oversight work by the PRP for the RPM.

TDD#: 09-9606-0006-A WEST COAST METAL FIRE
PAN#: 0063-WCRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM LOS ANGELES, CALIFORNIA

The START provided an assistance role to the Los Angeles County Hazardous Materials Team in overseeing
the fire response and post-cleanup effort surrounding this plating facility. The START performed emergency
air monitoring to support the fire fighting effort, assisted the development of chemical stabilization plans
and provided post-fire hazardous waste management oversight. A final report and interim AOC have been
submitted.

TDD#: 09-9606-0008 RALPH GRAY TRUCKING
PAN#: 0065-RGSA-XX SITE ASSESSMENT
STATUS: INTERIM WESTMINSTER, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for previously incurred non-labor
costs (travel, ODC, report distribution).

TDD#: 09-9606-0010-A SOBOBA INDIAN RESERVATION - DRUG LAB
PAN#: 0067-SIRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM SAN JACINTO, CALIFORNIA

A full removal activities report and interim AOC has been submitted.



TDD#: 09-9607-0001 COST SUMMARY INFORMATION SYSTEM
PAN#: 0068-CSMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START along with E & E San Francisco Computer Coordinator and a Zone II Database manager met
with representatives from EPA's Investigation and Enforcement Section to discuss and create a report format
to be use in producing a Cost Summary Information. Currently, the START has a working database software
to collect and summarize cost incurred during the TAT program, and continues working to produce a similar
report for the START program.

TDD#: 09-9607-0002 R.C. BAXTER
PAN#: 0069-RCRA-XX ON-SITE MONITORING
STATUS: OPEN WILMINGTON, CALIFORNIA

In this reporting period, the START continued periodic on-site monitoring of the final phase of removal
actvities being conducted by the property owner (RP). This monitoring involves field hazard characteristic
testing approval, DOT shipping name determination, selection and approval of off-site handling facilities,
and general conformance to the EPA removal notice letter delivered to the RP. Full site cleanup is expected
by the end of August.

TDD#: 09-9607-0003 TRI CITY OIL
PAN#: 0070-TCRA-XX OPA REMOVAL ACTION
STATUS: OPEN PHOENIX, ARIZONA

During this reporting period, the START remains in contact with CET and the OSC to monitor job progress.
Photo documentation, maps have been prepared for the final report.

TDD#: 09-9607-0004-A NEW TECHNOLOGY/EQUIPMENT EVALUATION
PAN#: 0071-NTMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The purpose of this TDD is to evaluate the following equipment/technologies: (1) GPS, (2) Hi-Vol samples,
personal air sampler, field portable FID, field portable GC/MS, and digital gas vapor measurement system.
Evaluations will be documented in a letter report. Insicon conducted an office demonstration on a Hop site,
a field portable GCMS. START members, spent a day in the field evaluating Ashtech GPS system and
Penmap software. A field demonstration of the Hapsite instrument will be conducted in October.

TDD#: 09-9607-0005 BIA ER OVERVIEW
PAN#: 0072-BITN-XX TRAINING
STATUS: INTERIM LONG BEACH, CALIFORNIA

In August, the START provided a full day of training to students of the BIA Water Resources Technician
Training course held at New Mexico State University in Las Cruces, New Mexico. The training focused on
the statutory and regulatory authorities for Superfund response action, hazard recognition, site
characterization and field chemistry. Students were provided with hands-on opportunities and handout
reference materials. A summary report and interim AOC have been submitted.
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TDD#: 09-9607-0006 OREGON FORMALDEHYDE
PAN#: 0073-OFRZ-XX EMERGENCY RESPONSE
STATUS: OPEN HILT, CALIFORNIA

On July 29, USEPA ERS tasked the Region IX START to assist the FOSC in the assessment of a
formaldehyde release into Cottonwood Creek, Siskiyou County, California. The source of the release was
a derailed train tanker approximately five miles north of the California-Oregon Border. At 0930 hours, the
START began mobilization, and at 1830 hours, approximately 40 miles from the site, the START members
were notified by the FOSC, who was already at the site, that there would be no further need of the START
participation and that the START should return home. During this reporting period, a final letter report was
submitted to EPA

TDD#: 09-9607-0007 HAZMAT EXERCISE PREPARATION
PAN#: 0074-HEPP-XX CONTINGENCY PLANNING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

On August 7, the START sent a letter to CSTI to enroll team members for an Advanced Exercise Design
Course to be held in Quincy, California. The course will be held on September 9-12, 1996. Other hours spnt
on this TDD were for correspondence with the EPA task manager.
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-8601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 09/17/1996
Site Name: EPA REGION IX SPILL PHONE Completion Date: 10/31/1996
Site Location: Estimated Completion Date: 10/31/1996
City: SAN FRANCISCO County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: CLEMENS, ROBIN R
EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Bud Es“',f,‘gf,";g
geted Labor Hours L
Subtask Description: ll-la::r; Spent Balance required
NO SUBTASK USED P1 .00 85.50 -85.50 .00
NO SUBTASK USED P4 .00 24.00 -24.00 .00
NO SUBTASK USED P3 .00 1,330.00 -1,330.00 .00
NO SUBTASK USED T2 .00 9.00 -9.00 .00
NO SUBTASK USED P2 .00 120.10 -120.10 .00
NO SUBTASK USED T1 .00 5.00 -5.00 .00
NO SUBTASK USED SS .00 97.50 -97.50 .00
TOTAL 2,612.00 1,671.10 940.90 2,612.00
Estimated Dollars per
Doliars Total Dollars Dollars LOE hour
Cost Element:  Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 115,737.08 53,715.63 62,021.45 115,737.08 3414
Other Direct Costs 1,210.00 534.50 675.50 1,210.00 .34
Travel .00 208.11 -208.11 .00 13
Equipment .00 .00 .00 .00 .00
Subcontracts .00 661.13 -661.13 .00 42
Analytical .00 .00 .00 .00 .00
Equipment Usage 2,000.00 .00 2,000.00 2,000.00 .00
SGA 156.94 10
SubHandling Charge 13.22 .01
TOTAL 118,947.08 $55,289.53 $63,657.556 $118,947.08 $35.14

Page 1 of 72 *** Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone
Site Name: EPA REGION IX SPILL PHONE

Site Location:

Report Date: 09/17/1996
Completion Date: 10/31/1996

Estimated Completion Date: 10/31/1996

City: SAN FRANCISCO County: San Francisco State: CA
CERCLIS ID: S§SID: 00
Project Manager: CLEMENS, ROBIN R
EPA Project Monitor: MITGUARD, MATTHEW
Region: Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T .00 12.00 -12.00 .00
TOTAL .00 12.00 -12.00 2,612.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $402.86 $33.57

Page 1 0f 43 =+ Confidential Business Information - Not for Release ***
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TDD Number:
TDD Title:
Site Name:

TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 08/24/1996
TDD Activity Type: START Site Specific Project

08-9601-0002
On-Call Response Call Out
ON-CALL RESPONSE CALL OUT

Site Location:

Report Date: 09/17/1996
Completion Date: 10/31/1896

Estimated Completion Date: 10/31/19396

City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Bud Es“ﬁghe,g
. geted Labor Hours od
Subtask Description: ll-la:uorrs Spent Balance require

NO SUBTASK USED T2 .00 8.00 -8.00 .00
NO SUBTASK USED P1 .00 120.84 -120.84 .00
NO SUBTASK USED P3 .00 587.53 -587.53 .00
NO SUBTASK USED p2 .00 338.81 -338.81 .00
NO SUBTASK USED P4 .00 51.95 -51.95 .00
TOTAL 1,580.00 1,107.13 472.87 1,580.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 937,057.00 35,176.73 901,880.27 93,705.70 31.77

Other Direct Costs 6,413.00 330.72 6,082.28 6,413.00 .30

Travel 6,655.00 783.68 5,871.32 6,655.00 71

Equipment .00 .00 .00 .00 .00

Subcontracts .00 262.27 -262.27 .00 24

Analytical .00 .00 .00 .00 .00

Equipment Usage 5,000.00 .00 5,000.00 5,000.00 .00

SGA 235.77 .21

SubHandling Charge 525 .00

TOTAL 955,125.00 $36,794.42 $918,330.58 $111,773.70 $33.23

Page 2 of 72
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Activity Type: START Site Specific Project

TDD Number: 09-9601-0002
TDD Title: On-Call Response Call Out
Site Name: ON-CALL RESPONSE CALL OUT

Site Location:

Report Date: 09/17/1996
Completion Date: 10/31/1996

Estimated Completion Date: 10/31/1996

City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: MITGUARD, MATTHEW
Region: Estimated
egion: 9 Budgeted Labor Hours Ho!lf':‘a
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -.25 - .00
TOTAL .00 .25 -.25 1,580.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00

Page 2 of 43

*** Confidential Business information - Not for Release ***

¢

(

'
i

(

(

(



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project
TDD Title: Emergency Air Monitoring Directory Report Date: 09/17/1996
Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 10/31/1996
Site Location: Estimated Completion Date: 10/31/1996
City: SAN FRANCISCO County: SAN FRANCISCO ~ Stater CA
CERCLIS ID: SSID: 00
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: ARDITO, MICHAEL

Region: 9 Bud Estirlgated
geted Labor Hours ours
Subtask Description: hacf’t?rrs Spent Balance required
NO SUBTASK USED P1 .00 63.00 -63.00 .00
NO SUBTASK USED P2 .00 6.00 -6.00 .00
NO SUBTASK USED P3 .00 165.00 -165.00 .00
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P4 .00 1.00 -1.00 .00
TOTAL 400.00 239.00 161.00 400.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element:  Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  18,462.44 8,021.42 10,441.02 18,462.44 33.56

Other Direct Costs  3,025.00 1,684.34 1,340.66 3,025.00 7.05

Travel 605.00 3.00 602.00 605.00 .01

Equipment .00 .00 .00 .00 .00

Subcontracts .00 677.25 -677.25 .00 2.83

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 357.10 1.49

SubHandling Charge 13.54 .06

TOTAL $22,092.44 $10,756.65 $11,335.79  $22,092.44 $45.01
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TDD Monthly Cost Summary ( for NON dedicated labor)

Month Ending: 08/24/1996

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory

Report Date: 09/17/1996

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 10/31/1996
Site Location: Estimated Completion Date: 10/31/1996
City: SAN FRANCISCO County: SAN FRANCISCO  State: CA
CERCLIS ID: SsSiD: 00
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: ARDITO, MICHAEL
o Estimated
Region: 9 Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 30.00 -30.00 .00
TOTAL .00 30.00 -30.00 400.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $1,925.29 $64.18
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:

Site Location:

09-9601-0004
Evacuation Guidance Document
EVACUATION GUIDANCE DOCUMENT

Month Ending: 08/24/1996
TDD Activity Type: START Site Specific Project

Report Date: 09/17/1996
Completion Date: 09/30/1996

Estimated Completion Date: 09/30/1996

City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00
Project Manager: ESTEY, AMY L
EPA Project Monitor: WOODROW, GORDON
Region: 9 Bud Es“ﬁg:ﬁg
geted Labor Hours L
Subtask Description: li.-lagt?rrs Spent Balance required
NO SUBTASK USED SS .00 49.00 -49.00 .00
NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P4 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 8.00 -9.00 .00
TOTAL 40.00 64.00 -24.00 40.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 1,796.20 1,705.69 90.51 1,796.20 113.71
Other Direct Costs 246.60 212.05 34.55 2,465.08 14.14
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 44.96 3.00
SubHandling Charge .00 .00
TOTAL  $2,042.80 $1,962.70 $80.10 $4,262.18 $130.85

Page 4 of 72
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 09/17/1996
Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00

Project Manager: ESTEY, AMY L
EPA Project Monitor: WOODROW, GORDON

ion: 9 Estimated
Region: Budgeted Labor Hours HOP"'-Z
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P3 .00 1.00 -1.00 .00
TOTAL .00 1.00 -1.00 40.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $63.01 $63.01

Page 4 of 43 *** Confidential Business Information - Not for Release ***
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9601-0005

Site Location:

Month Ending: 08/24/1996

TDD Activity Type: START Site Specific Project
TDD Title: Southern Pacific Railroad Safety Audit
Site Name: SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

Report Date: 09/17/1996
Completion Date: 03/31/1996
Estimated Completion Date: 00/00/0000

City: County: State:
CERCLIS ID: SSID: 00
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: ARDITO, MICHAEL
Region: 9 Bud Eﬁiﬁgfﬁg
i geted Labor Hours irod
Subtask Description: 'l_-la:uorrs Spent Balance require
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 14.00 -14.00 .00
TOTAL 40.00 18.00 22.00 40.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 2,997.40 812.71 2,184.69 1,796.20 45.15
Other Direct Costs 246.60 291.03 -44 .43 246.60 16.17
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 61.41 3.41
SubHandling Charge .00 .00
TOTAL  $3,244.00 $1,165.15 $2,078.85 $2,042.80 $64.73
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

09-8601-0006

Frontier Fertilizer

FRONTIER FERTILIZER

TDD Activity Type: START Site Specific Project

Report Date: 09/17/1996
Completion Date: 10/31/1996

Estimated Completion Date: 10/31/1996

. DAVIS County: YOLO State: CA
CERCLIS ID: CAD071530380 SSID: 4R
Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: MANDEL, ROBERT
Region: 9 Budgeted Labor Hours EStiﬁgtﬁg
Subtask Description: ll-lag?r; Spent Balance required
NO SUBTASK USED T1 .00 16.00 -16.00 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED T2 .00 12.00 -12.00 .00
NO SUBTASK USED P2 .00 18.00 -18.00 .00
NO SUBTASK USED P1 .00 19.00 -19.00 .00
NO SUBTASK USED P3 .00 481.00 -481.00 .00
TOTAL 1,000.00 549.00 451.00 1,000.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  42,906.80 21,538.77 21,368.03 42,906.80 39.23
Other Direct Costs  3,025.00 986.49 2,038.51 3,025.00 1.80
Travel 1,815.00 961.49 853.51 1,815.00 1.75
Equipment 1,210.00 .00 1,210.00 1,210.00 .00
Subcontracts 600.00 .00 600.00 600.00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 1,000.00 .00 1,000.00 1,000.00 .00
SGA 411.24 .75
SubHandling Charge .00 .00
TOTAL $50,556.80 $23,897.99 $26,658.81  $50,556.80 $43.53

Page 6 of 72

**+ Confidential Business Information - Not for Release ***

¢

(

’H
ih

(

(

(



Page 5 0of 43

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project
TDD Title: Frontier Fertilizer Report Date: 09/17/1996
Site Name: FRONTIER FERTILIZER Completion Date: 10/31/1996
Site Location: Estimated Completion Date: 10/31/1996
City: DAVIS County: YOLO State: CA
CERCLIS ID: CAD0O71530380 SSID: 4R
Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: MANDEL, ROBERT
Reaion: 9 Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T1 .00 9.50 -8.50 .00
NO SUBTASK USED SS .00 .25 -25 .00
TOTAL .00 9.7 -9.75 1,000.00
Dollars per
Total Dollars LOE hour
SPent: de"vered:
TOTAL Direct Labor $319.74 $33.66

*** Confidentiai Business Information - Not for Release ***



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0007 TDD Activity Type: START Site Specific Project
TDD Title: Navajo Toxaphane Report Date: 09/17/1996
Site Name: NAVAJO TOXAPHENE Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: WINDOW ROCK County: APACHE State: AZ
CERCLIS ID: NN0000146621 SSID: 9Q
Project Manager: WALDER, STEVEN S
EPA Project Monitor: MANDEL, ROBERT
Region: 8 Bud EStimgL?.g
geted Labor Hours 1
Subtask Description: hac?t?r; Spent Balance required
NO SUBTASK USED P2 .00 28.50 -28.50 .00
NO SUBTASK USED P1 .00 92.50 -92.50 .00
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 48.00 -48.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
TOTAL 317.00 175.00 142.00 317.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element:  Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  12,184.56 5,703.76 6,480.80 12,184.56 32.78
Other Direct Costs 1,210.00 264.55 945.45 1,210.00 1.52
Travel 2,420.00 1,635.63 784.37 2,420.00 9.40
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 400.96 2.30
SubHandling Charge .00 .00
TOTAL $15,814.56 $8,004.90 $7,809.66  $15,814.56 $46.01
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0007 TDD Activity Type: START Site Specific Project

TDD Title: Navajo Toxaphane Report Date: 09/17/1996
Site Name: NAVAJO TOXAPHENE Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996

City: WINDOW ROCK County: APACHE

State: AZ
CERCLIS ID: NN0000146621 S§SID: 9Q
Project Manager: WALDER, STEVEN S
EPA Project Monitor: MANDEL, ROBERT
Region: 9 Estimated
egion: Budgeted  Labor Hours Ho_ur'sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -25 .00
TOTAL .00 .25 -25 317.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.54 $.00
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:

Site Location:

09-9601-0008
Dodson Brothers Oil Company
DODSON BROTHERS OIL COMPANY
10810 MONTE VISTA AVENUE

Month Ending: 08/24/1996

TDD Activity Type: START Site Specific Project
Report Date: 09/17/1996

Completion Date: 05/31/1996

Estimated Completion Date: 05/31/1996

City: MONTCLAIR County: SAN BERNARDINO State: CA
CERCLIS ID: CAT080014194 SsID: 5F
Project Manager: WISE, ROBERT L
EPA Project Monitor: SHANE, DANIEL

Region: 9 Budgeted Labor Hours EStimgtﬁg
Subtask Description: ll-laobl?r; Spent Balance required
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 17.00 -17.00 .00
NO SUBTASK USED P1 .00 1.00 -1.00 .00
NO SUBTASK USED P2 .00 125.00 -125.00 .00
TOTAL 150.00 147.00 3.00 150.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 6,008.58 4,967.55 1,041.03 6,005.58 33.79

Other Direct Costs 605.00 619.45 -14.45 605.00 4.21

Travel 1,210.00 33.60 1,176.40 121.00 23

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 137.80 .94

SubHandling Charge .00 .00

TOTAL  $7,823.58 $5,758.40 $2,065.18 $6,731.58 $39.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Activity Type: START Site Specific Project

TDD Number:
TDD Title:
Site Name:

09-9601-0008
Dodson Brothers Oil Company
DODSON BROTHERS OIL COMPANY

Report Date: 09/17/1996
Completion Date: 05/31/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996
City: MONTCLAIR County: SAN BERNARDINO State: CA
CERCLIS ID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L
EPA Project Monitor: SHANE, DANIEL

Reaion: 9 Estimated
eglon: Budgeted Labor Hours Hog.nrsd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -25 150.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Activity Type: START Site Specific Project

TDD Number: 09-9601-0009
TDD Title: Central Eureke Mine Funded Removal

Site Name: CENTRAL EUREKA MINE (MESA DE ORO)

Site Location:

Report Date: 09/17/1996

Completion Date: 09/30/1996

Estimated Completion Date: 09/30/1996

City: SUTTER CREEK County: AMADOR State: CA
CERCLIS ID: SSID: AQ
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHIPLEY, BRAD
ion: 9 Estimated
Region: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 9.00 -8.00 .00
NO SUBTASK USED P3 .00 186.00 -186.00 400.00
TOTAL 500.00 195.00 305.00 400.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour'
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  24,386.00 6,610.48 17,775.52 24,386.00 33.90
Other Direct Costs 5,856.40 505.78 5,350.62 4,000.00 2.59
Travel 27,817.90 642.17 27,175.73 19,000.00 3.29
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 242.20 1.24
SubHandling Charge .00 .00
TOTAL $58,060.30 $8,000.63 $50,059.67 $47,386.00 $41.03
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996
09-9601-0009

TDD Activity Type: START Site Specific Project
TDD Title: Central Eureke Mine Funded Removal

TDD Number:

Report Date: 09/17/1996
Site Name: CENTRAL EUREKA MINE (MESA DE ORQ) Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996

City: SUTTER CREEK

County: AMADOR State: CA
CERCLIS ID: SSID: AQ
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHIPLEY, BRAD
_— Estimated
Region: 9 Budgeted Labor Hours HO}"'Sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 25 -.25 500.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project
TDD Title: Del Norte Pesticides Report Date: (09/17/1996
Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

4

(

ih

<

City: CRESENT CITY County: DEL NORTE State: CA
CERCLIS ID: SSID: 33
Project Manager: WHITAKER, JOHNH
EPA Project Monitor: MANDEL, ROBERT

Region: 9 Budgeted Labor Hours EStiw::lefg
Subtask Description: ll-laoblfrrs Spent Balance required
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 236.50 -236.50 .00
NO SUBTASK USED P2 .00 8.00 -8.00 .00
NO SUBTASK USED P1 .00 2450 -24.50 .00
TOTAL 600.00 279.00 321.00 600.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  27,493.00 10,393.16 17,099.84 27,493.00 37.25

Other Direct Costs  2,420.00 1,449,53 970.47 2,420.00 5.20

Travel 6,050.00 723.78 5,326.22 6,050.00 2.59

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 459.07 1.65

SubHandling Charge .00 .00

TOTAL $35,963.00 $13,025.54 $22,937.46  $35,963.00 $46.69
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Activity Type: START Site Specific Project

TDD Number: 09-9601-0010
TDD Title: Del Norte Pesticides

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE

Site Location:

City: CRESENT CITY

County: DEL NORTE

Report Date: 09/17/1996
Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

State: CA
CERCLIS ID: SSID: 33
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: MANDEL, ROBERT
ion: 9 Estimated
Region: Budgeted  Labor Hours HO!—"'Sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
NO SUBTASK USED P3 .00 29.00 -298.00 .00
TOTAL .00 29.25 -29.25 600.00
Dollars per
Total Dollars LOE hour
SPent: delivered:
TOTAL Direct Labor $2,320.88 $80.03
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0011

TDD Title: Casmalia Resources
CASMALIA RESOURCES

Site Name:

Site Location: NTU RD 537 SAN YSIDRO RD

TDD Activity Type: START Site Specific Project

Report Date: 09/17/1996
Completion Date: 10/31/1996

Estimated Completion Date: 10/31/1996

City: CASAMALIA County: SANTA BARBARA  State: CA
CERCLIS ID: CAD020748125 SSID: 3H
Project Manager: JONES, CYNTHIA A
EPA Project Monitor: ZUROSKI, DONN

Region: 9 Budgeted Labor Hours EStiﬁgltlerg
Subtask Description: liia:l?r; Spent Balance required
NO SUBTASK USED P3 .00 1,546.00 -1,546.00 .00
NO SUBTASK USED p2 .00 1,297.00 -1,297.00 .00
NO SUBTASK USED P1 .00 795.00 -795.00 .00
Data Management P3 .00 120.50 -120.50 .00
NO SUBTASK USED T2 .00 25.00 -25.00 .00
NO SUBTASK USED P4 .00 16.00 -16.00 .00
Data Validation P1 .00 17.00 -17.00 .00
Data Management P1 .00 5.00 -5.00 .00
TOTAL 9,035.00 3,821.50 5,213.50 9,035.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required: ~ delivered:

Direct Labor 361,801.00 106,227.91 255,573.09 361,801.00 27.80

Other Direct Costs 3,630.30 7,162.53 -3,5632.23 3,630.00 1.87

Travel 84,700.00 39,894 .45 44,805.55 84,700.00 10.44

Equipment .00 .00 .00 .00 .00

Subcontracts .00 11,458.88 -11,458.88 .00 3.00

Analytical .00 .00 .00 .00 .00

Equipment Usage  6,000.00 .00 6,000.00 6,000.00 .00

SGA 9,947.15 2.60

SubHandling Charge 22917 .06

TOTAL 456,131.30 $174,920.09 $281,211.21 $456,131.00 $45.77
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TDD Number:
TDD Title:
Site Name:
Site Location:

City:

CERCLIS ID

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

09-9601-0011 TDD Activity Type: START Site Specific Project

Casmalia Resources Report Date: 09/17/1996
CASMALIA RESOURCES Completion Date: 10/31/1996
NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 10/31/1998
CASAMALIA County: SANTA BARBARA  State: CA

: CADQ20748125 S§SID: 3H

Project Manager: JONES, CYNTHIA A
EPA Project Monitor: ZUROSKI, DONN

Reqion: Estimated
egion: 9 Budgeted Labor Hours HOP"%
Subtask Description: Labor Spent Balance require
Hours

NO SUBTASK USED Ss .00 25 -.25 .00
NO SUBTASK USED P3 .00 330.50 -330.50 .00
NO SUBTASK USED T .00 112.50 -112.50 .00
NO SUBTASK USED P1 .00 438.50 -438.50 .00
TOTAL .00 881.75 -881.75 9,035.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $46,255.19 $52.47
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Activity Type: START Site Specific Project
Report Date: 09/17/1996
Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

TDD Number: 09-9601-0012
TDD Title: Sparks Solvent/Fuel site PRP Oversight
Site Name: SPARKS SOLVENT/FUEL PLUME

Site Location:

City: SPARKS County: WASHOE State: NV
CERCLIS ID: SSID: W6
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: ZUROSKI, DONN
Region: 9 Bud Eaiﬂg:ﬁg
) geted Labor Hours irod
Subtask Description: ll-la:L?r; Spent Balance require
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 331.00 -331.00 .00
NO SUBTASK USED P2 .00 6.00 -6.00 .00
NO SUBTASK USED T2 .00 6.00 -6.00 .00
TOTAL 700.00 345.00 355.00 700.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  32,628.00 12,615.83 20,012.17 32,628.00 36.57
Other Direct Costs  2,420.00 1,335.80 1,084.20 2,420.00 3.87
Travel 9,680.00 2,303.89 7,376.11 9,680.00 6.68
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 770.67 2.23
SubHandling Charge .00 .00
TOTAL $44,728.00 $17,026.19 $27,701.81  $44,728.00 $49.35
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Activity Type: START Site Specific Project
TDD Title: Sparks Solvent/Fuel site PRP Oversight

TDD Number: 09-9601-0012

Report Date: 09/17/1996
Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: SPARKS County: WASHOE State: NV
CERCLIS ID: SSID: W6
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: ZUROSKI, DONN
Reaion: S Estimated
eglon: Budgeted  Labor Hours HO_Ul'Sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -25 .00
TOTAL .00 .25 -25 700.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project
TDD Title: Sanders Aviation - Report Date: 09/17/1996
Site Name: SANDERS AVIATION Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: TEMPE County: MARICOPA State: AZ
CERCLIS ID: AZD035954114 SSID: AV
Project Manager: ESTEY, AMY L
EPA Project Monitor: DUNKELMAN, TOM
Region: 9 Bud ESﬁﬂgrjerg
geted Labor Hours L
Subtask Description: II-IaobI?r; Spent Balance required
NO SUBTASK USED P4 .00 10.00 -10.00 .00
NO SUBTASK USED P1 .00 194.00 -194.00 .00
NO SUBTASK USED P3 .00 599.00 -599.00 .00
NO SUBTASK USED T2 .00 16.00 -16.00 .00
NO SUBTASK USED P4 .00 9.00 -9.00 .00
NO SUBTASK USED P3 .00 541.00 -541.00 .00
NO SUBTASK USED P2 .00 13.00 -13.00 .00
NO SUBTASK USED P1 .00 82.50 -82.50 .00
TOTAL 2,000.00 1,464.50 535.50 2,00b.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  69,075.20 46,611.40 22,463.80 69,075.20 31.83
Other Direct Costs 1,210.00 8,319.11 -7,109.11 1,210.00 5.68
Travel 20,570.00 14,643.08 5,926.92 20,570.00 10.00
Equipment 1,863.40 66.84 1,796.56 1,863.40 .05
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 3,000.00 .00 3,000.00 3,000.00 .00
SGA 4,862.99 3.32
SubHandling Charge .00 .00
TOTAL $95,718.60 $74,503.42 $21,215.18  $95,718.60 $50.87
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TDD Monthly Cost Summary ( for NON dedicated labor)

Month Ending: 08/24/1996
TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project
TDD Title: Sanders Aviation Report Date: 09/17/1996
Site Name: SANDERS AVIATION Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: TEMPE County: MARICOPA State: AZ
CERCLIS ID: AZD035954114 SSID: AV
Project Manager: ESTEY, AMY L
EPA Project Monitor: DUNKELMAN, TOM
Reaion: Estimated
egion: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -25 2,000.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Number:
TDD Title:

Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

09-9601-0014

Yavapai/Stone Container site

YAVAPAI PENTA POND

TDD Activity Type: START Site Specific Project

Report Date: 09/17/1996
Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

City: PRESCOTT County: YAVAPAI State: AZ
CERCLIS ID: AZD008398703 SSID: 1U
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Budgeted Labor Hours ESﬁﬁgﬁg

Subtask Description: ll-la:l?r; Spent Balance required
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P4 .00 12.00 -12.00 .00
NO SUBTASK USED P3 .00 275.00 -275.00 .00
NO SUBTASK USED P1 .00 21.00 -21.00 .00
TOTAL 330.00 312.00 18.00 330.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: ~ delivered:

Direct Labor  16,172.10 13,542.28 2,629.82 16,172.10 43.40

Other Direct Costs 726.00 519.28 206.72 726.00 1.66

Travel 1,452.00 1,837.62 -385.62 1,452.00 5.89

Equipment .00 118.22 -118.22 .00 .38

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 522.64 1.68

SubHandling Charge .00 .00

TOTAL $18,350.10 $16,540.04 $1,810.06  $18,350.10 $53.01

Page 14 of 72

*+* Confidential Business Information -

Not for Release ***

§

"
(.

(

(

(

(



TDD Monthly Cost Summary (for NON dedicated labor)

TDD Number: 09-9601-0014

TDD Title: Yavapai/Stone Container site

Site Name: YAVAPAI PENTA POND
Site Location:

City: PRESCOTT

Month Ending: 08/24/1996
TDD Activity Type: START Site Specific Project

Report Date: 09/17/1996
Completion Date: 09/30/1996

Estimated Completion Date: 09/30/1996

County: YAVAPAI

State: AZ
CERCLIS ID: AZD008398703 SSID: 1U
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: LAWRENCE, KAY
P Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -.25 330.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

09-9601-0015 TDD Activity Type: START Site Specific Project

Omega Chemical Report Date: 09/17/1996

OMEGA RECOVERY SERVICES Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

City: WHITTIER County: LOS ANGELES State: CA
CERCLIS ID: SSID: BC
Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Budgeted Labor Hours EStimgtﬁg

Subtask Description: ‘I-lagl?rrs Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P2 .00 114.50 -114.50 .00
NO SUBTASK USED P3 .00 205.50 -205.50 .00
NO SUBTASK USED P1 .00 4.00 -4.00 .00
TOTAL 450.00 328.00 122.00 450.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  22,646.98 11,025.63 11,621.35 22,646.98 33.61

Other Direct Costs 1,210.00 759.13 450.87 1,210.00 2.31

Travel 484.00 126.84 357.16 484.00 .39

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 186.98 .57

SubHandling Charge .00 .00

TOTAL $24,340.98 $12,098.58 $12,242.40  $24,340.98 $36.89
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996
TDD Number:

09-9601-0015 TDD Activity Type: START Site Specific Project
TDD Title: Omega Chemical

Report Date: 09/17/1996
Site Name: OMEGA RECOVERY SERVICES Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996

City: WHITTIER County: LOS ANGELES

State: CA
CERCLIS ID: SSID: BC
Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: LAWRENCE, KAY
ion: 9 Estimated
Region: Budgeted Labor Hours HO_U"Sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -25 .00
TOTAL .00 25 -.25 450.00
Dollars per
Total Dollars LOE hour
SPent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0016 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 09/17/1996
Site Name: VERDESE CARTER PARK Completion Date: 04/30/1996
Site Location: Estimated Completion Date: 04/30/1996
City: OAKLAND County: ALAMEDA State: CA
CERCLIS ID: SSID: 9X

Project Manager: MARTIN, PAUL W
EPA Project Monitor: SHANE, DANIEL

Region: 9 Bud Esti:llated
geted Labor Hours ours
Subtask Description: Il-lag):r; Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 4,00 -4.00 .00
NO SUBTASK USED P3 .00 37.50 -37.50 .00
NO SUBTASK USED P2 .00 9.00 -9.00 .00
NO SUBTASK USED P1 .00 10.00 -10.00 .00
TOTAL 80.00 62.50 17.50 80.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element; Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 4,108.00 2,319.71 1,788.29 4,108.00 3712

Other Direct Costs 1,210.00 6.70 1,203.30 1,210.00 11

Travel .00 .00 .00 .00 00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 194.21 .00 194.21 194.21 .00

SGA 1.41 .02

SubHandling Charge .00 .00

TOTAL  $5,512.21 $2,327.82 $3,184.39 $5,512.21 $37.25
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0017 TDD Activity Type: START Site Specific Project

TDD Title: American Chrome Engineering Inc. Report Date: 09/17/1996
Site Name: AMERICAN CHROME ENGINEERING, INC. Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Oakland County: Alameda State: CA
CERCLIS ID: CAQ001186154 S§SID: CE

Project Manager: LAWRENCE, PETER D
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Bud Estimaﬁed
geted Labor Hours ours
Subtask Description: lﬁa:vﬁ-; Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 36.00 -36.00 .00
NO SUBTASK USED P2 .00 102.00 -102.00 .00
NO SUBTASK USED P1 .00 7.00 -7.00 .00
TOTAL 150.00 150.00 .00 150.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element:  Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 6,735.75 4,739.18 1,996.57 6,735.75 31.59

Other Direct Costs 1,452.00 43.40 1,408.60 1,452.00 29

Travel 242.00 .00 242.00 242.00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 9.19 .06

SubHandling Charge .00 .00

TOTAL  $8,429.75 $4,791.77 $3,637.98 $8,429.75 $31.95
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number:
TDD Title:
Site Name:

Site Location:

09-9601-0018
Superchrome Plating Site
SUPERCHROME PLATING & ENGINEERING CO.
1504 E. WASHINGTON BLVD.

TDD Activity Type: START Site Specific Project

Report Date: 09/17/1996
Completion Date: 03/31/1996
Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES State: CA
CERCLIS ID: CAD008246886 SSID: AH
Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted Labor Hours Estiﬂgherg
Subtask Description: ll_-lac?l?r:s Spent Balance required
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 9.00 -9.00 .00
NO SUBTASK USED P2 .00 42.00 -42.00 .00
NO SUBTASK USED P1 .00 4.00 -4.00 .00
TOTAL 60.00 57.00 3.00 60.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 2,245.25 1,990.14 255.11 2,245.25 34.91

Other Direct Costs 1,210.00 263.92 946.08 1,210.00 463

Travel .00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 55.74 .98

SubHandling Charge .00 .00

TOTAL  $3,455.25 $2,309.80 $1,145.45 $3,455.25 $40.52
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TDD Number:
TDD Title:

Site Name:

Site Location:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

09-9601-0018 TDD Activity Type: START Site Specific Project
Superchrome Plating Site

SUPERCHROME PLATING & ENGINEERING CO.
1504 E. WASHINGTON BLVD.

Report Date: 09/17/1996
Completion Date: 03/31/1996
Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES State: CA
CERCLIS ID: CAD008246886 SSID: AH
Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM
ion: O Estimated
Region: Budgeted  Labor Hours Hours
Subtask Desctiption: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -25 .00
TOTAL .00 25 -25 60.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

09-9601-0019
Superchrome Funded Removal

SUPERCHROME PLATING & ENGINEERING CO.

1504 E. WASHINGTON BLVD.

TDD Activity Type: START Site Specific Project

Report Date: 09/17/1996

Completion Date: 06/30/1996

Estimated Completion Date: 06/30/1996

City: LOS ANGELES County: LOS ANGELES State: CA
CERCLIS ID: CAD008246886 SSID: AH
Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted Labor Hours EStiw::ﬁ'g
Subtask Description: ha:lf’r’s Spent Balance required
NO SUBTASK USED P3 .00 89.50 -89.50 .00
NO SUBTASK USED P2 .00 420.00 -420.00 .00
NO SUBTASK USED P1 .00 31.50 -31.50 .00
TOTAL 604.00 541.00 63.00 604.00

Estimated Dollars per

Dollars Total Dollars Dol_lars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor  24,599.28 17,524.00 7,075.28 24,559.28 32.39

Other Direct Costs 1,815.00 1,281.76 533.24 1,815.00 2.37

Travel .00 240.65 -240.65 .00 44

Equipment .00 .00 .00 .00 .00

Subcontracts .00 112.88 -112.88 .00 21

Analytical 3,693.00 1,753.00 1,940.00 3,693.00 3.24

Equipment Usage .00 .00 .00 .00 .00

SGA 321.26 .59

SubHandling Charge 2.26 .00

TOTAL $30,107.28 $21,235.81 $8,871.47 $30,067.28 $39.25
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0019 TDD Activity Type: START Site Specific Project
TDD Title: Superchrome Funded Removal Report Date: 09/17/1996
Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1986
Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 06/30/1996

City: LOS ANGELES County: LOS ANGELES State: CA
CERCLIS ID: CAD008246886 SSID: AH
Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM

Reaion: 9 Estimated
egion: Budgeted Labor Hours Hoyrs;i
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P3 .00 6.00 -6.00 .00
TOTAL .00 6.00 -6.00 604.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $365.26 $60.88
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 08-9601-0020
TDD Title: Hawaii Technical Assistance
Site Name: HAWAIlI TECHNICAL ASSISTANCE
Site Location: Campbell Industrial Park

TDD Activity Type: START Site Specific Project

Report Date: 09/17/1996

Completion Date:

04/30/1996

Estimated Completion Date: 04/30/1996

City: Honolulu County: Oahu State: Hl
CERCLIS ID: SSID: 77
Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: MANDEL, ROBERT
Redion: Estimated
egion: 9 Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 31.00 -31.00 .00
TOTAL 35.00 34.00 1.00 35.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 2,632.96 1,279.03 1,353.93 2,632.96 37.62
Other Direct Costs 484.00 251.14 232.86 484.00 7.39
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 53.02 1.56
SubHandling Charge .00 .00
TOTAL  $3,116.96 $1,583.19 $1,533.77 $3,116.96 $46.56
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Page 17 of 43

TDD Monthly Cost Summary ( for NON dedicated labor)

Month Ending: 08/24/1996

TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project
Report Date: 09/17/1996

TDD Title: Hawaii Technical Assistance
Site Name: HAWAII TECHNICAL ASSISTANCE
Site Location: Campbell Industrial Park

Completion Date: 04/30/1996

Estimated Completion Date: 04/30/1996

City: Honolulu County: Oahu State: HI
CERCLIS ID: SSID: 72z
Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: MANDEL, ROBERT
I Estimated
Region: 9 Budgeted Labor Hours HO!H'Sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 25 -25 .00
TOTAL .00 25 -25 35.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project
TDD Title: Gabbs Abandoned Drums Report Date: 09/17/1996
Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/15/1996
Site Location: Estimated Completion Date: 04/15/1996

City: Gabbs County: Nye State: NV
CERCLIS ID: SSID: CM
Project Manager: LAWRENCE, PETER D
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Budgeted Labor Hours Estiwgtjercsl
Subtask Description: Il_-laobl?rrs Spent Balance required
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 15.50 -15.50 .00
NO SUBTASK USED P2 .00 166.00 -166.00 .00
NO SUBTASK USED P1 .00 2.00 -2.00 .00
TOTAL 300.00 189.50 110.50 300.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 7,602.00 5,193.49 2,408.51 7,602.00 27.41

Other Direct Costs .00 253.16 -253.16 .00 1.34

Travel .00 427.21 -427.21 .00 225

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 143.53 .76

SubHandling Charge .00 .00

TOTAL  $7,602.00 $6,017.39 $1,584.61 $7,602.00 $31.75
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TDD Monthly Cost Summary (for NON dedicated labor)

TDD Number: 09-9601-0021
TDD Title:
Site Name:

Site Location:

Gabbs Abandoned Drums
GABBS ABANDONED DRUMS - BLM

Month Ending: 08/24/1996
TDD Activity Type: START Site Specific Project
Report Date: 09/17/1996
Completion Date: 04/15/1996
Estimated Completion Date: 04/15/1996

City: Gabbs County: Nye State: NV
CERCLIS ID: SSID: CM
Project Manager: LAWRENCE, PETER D
EPA Project Monitor: MARTYN, RICHARD
- Estimated
Region: 9 Budgeted  Labor Hours HO_U"Sa
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED T1 .00 .25 -.25 .00
TOTAL .00 25 -25 300.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $8.74 $34.96
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TDD Number:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

09-9602-0001

TDD Activity Type: START Site General Project

¢

Report Date: 09/17/1996
Completion Date: 04/01/1996
Estimated Completion Date: 00/00/0000

TDD Title: START Mobilization
Site Name: START MOBILIZATION

Site Location:

¢

City: Long Beach County: Los Angeles State: CA
CERCLIS ID: S§SID: 00
Project Manager: BENSON, CRAIGC
EPA Project Monitor: MITGUARD, MATTHEW
. Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: ll-lag):rrs Spent Balance required
NO SUBTASK USED P3 .00 110.00 -110.00 .00
NO SUBTASK USED P2 .00 61.00 -61.00 .00
NO SUBTASK USED P1 .00 27.00 -27.00 .00
TOTAL 200.00 198.00 2.00 200.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 8,981.00 7,857.23 1,123.77 8,981.00 39.68
Other Direct Costs 242.00 94.01 147.99 242.00 47
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 19.86 10
SubHandling Charge .00 .00
TOTAL  $9,223.00 $7,971.10 $1,251.90 $9,223.00 $40.26
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 08-9602-0002 TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 09/17/1996
Site Name: GIBSON - BAKERSFIELD Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: Bakersfield County: Kern State: CA
CERCLIS ID: SSib: ZZ

Project Manager: WALDER, STEVEN S
EPA Project Monitor: LAWRENCE, KAY

Region: 9 Bud Estir;,\ated
geted Labor Hours ours
Subtask Description: Il-l%blfr; Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 6.00 -6.00 .00
NO SUBTASK USED P1 .00 28.00 -28.00 .00
TOTAL 140.00 36.00 104.00 140.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 5,142.95 1,070.57 4,072.38 5,142.95 29.74

Other Direct Costs 242.00 95.49 146.51 242.00 2.65

Travel 968.00 329.88 638.12 968.00 9.16

Equipment .00 .00 .00 .00 .00

Subcontracts - .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 89.77 2.49

SubHandling Charge .00 .00

TOTAL  $6,352.95 $1,585.71 $4,767.24 $6,352.95 $44.05
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9602-0003
TDD Title: Santa Fe Derailmen - El Cajon

Site Name:

near 1-15 & 1-138

SANTA FE DERAILMENT - EL CAJON
Site Location: 669 South Main Track

TDD Activity Type: START Site Specific Project
Report Date: 09/17/1996

Completion Date: 06/30/1996
Estimated Completion Date: 00/00/0000

City: ElCajon County: San Bernardino State: CA
CERCLIS ID: CA0001342039 SSID: CL
Project Manager: HAMRICK, ERIC S
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Budgeted  LaborH = Hours

gete abor Hours L
Subtask Description: Il_-laobt:)r; Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED SS .00 2.50 -2.50 .00
NO SUBTASK USED P4 .00 10.00 -10.00 .00
NO SUBTASK USED P3 .00 284.50 -284.50 .00
NO SUBTASK USED P2 .00 746.00 -746.00 .00
NO SUBTASK USED P1 .00 278.00 -278.00 .00
TOTAL 1,322.00 1,324.00 -2.00 1,322.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  53,033.12 40,364.48 12,668.64 53,033.12 30.54

Other Direct Costs 1,210.00 4,295.70 -3,085.70 1,210.00 3.25

Travel 9,680.00 6,961.37 2,718.63 9,680.00 5.27

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 1,600.00 .00 1,600.00 1,600.00 .00

SGA 2,376.80 1.80

SubHandling Charge .00 .00

TOTAL $65,523.12 $53,998.35 $11,5624.77 $65,523.12 $40.86
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:

09-9602-0004

Month Ending: 08/24/1996
TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support

Site Name:

Site Location:

ON-GOING START PROGRAM SUPPORT

Report Date: 09/17/1996
Completion Date: 09/30/1996

Estimated Completion Date: 09/30/1996

City: SAN FRANCISCO County: SAN FRANCISCO ~ State: CA
CERCLIS ID: SSID: 00
Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: MITGUARD, Matthew

Region: 8 Bud Es“’;.’g‘e,.‘s’

geted Labor Hours u
Subtask Description: 'ﬁaobuor; Spent Balance required
NO SUBTASK USED T1 .00 28.00 -28.00 ’ .00
NO SUBTASK USED S8 .00 1,483.75 -1,483.75 .00
NO SUBTASK USED P4 .00 675.50 -675.50 .00
NO SUBTASK USED P3 .00 2,233.00 -2,233.00 .00
NO SUBTASK USED P2 .00 389.00 -389.00 .00
NO SUBTASK USED P1 .00 519.50 -519.50 .00
Site Assessment P4 .00 4,00 -4.00 .00
Site Assessment P3 .00 10.00 -10.00 .00
NO SUBTASK USED T2 .00 596.50 -596.50 .00
Site Assessmenit P1 .00 .50 ~.50 .00
TOTAL 5,400.00 5,839.75 -539.75 5,400.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 308,772.00 208,799.70 99,972.30 308,772.00 46.86

Other Direct Costs  86,333.50 66,498.97 19,834.53 86,333.50 14.92

Travel 12,705.00 17,368.66 -4,663.66 12,705.00 3.90

Equipment .00 364.31 -364.31 .00 .08

Subcontracts  8,000.00 8,768.66 -768.66 8,000.00 1.97

Analytical .00 .00 .00 .00 .00

Equipment Usage 7,000.00 .00 7,000.00 7,000.00 .00

SGA 17,800.49 3.99

SubHandling Charge 175.36 .04

TOTAL 422,810.50 $319,776.15 $103,034.35 $422,810.50 $71.76
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TDD Monthly Cost Summary ( for NON dedicated labor)

TDD Number: 09-9602-0004

TDD Title: On-Going START Program Support
Site Name: ON-GOING START PROGRAM SUPPORT

Site Location:

City: SAN FRANCISCO

CERCLIS ID:

Month Ending: 08/24/1996
TDD Activity Type: START Site General Project

County: SAN FRANCISCO State: CA
8SID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor:

MITGUARD, Matthew

Report Date: 09/17/1996
Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

Region: Estimated
egton: Budgeted Labor Hours Hoyrs:i
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED T1 .00 1.00 -1.00 .00
NO SUBTASK USED SS .00 721.50 -721.50 .00
NO SUBTASK USED P4 .00 16.50 -15.50 .00
NO SUBTASK USED P3 .00 22575 -225.75 .00
Site Assessment P3 .00 4.00 -4.00 .00
TOTAL .00 967.75 -967.75 5,400.00
Dollars per
Total Dollars LOE hour
TOTAL Direct Labor $45,346.79 $184.15
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:

Site Name:

Site Location:

09-9602-0005

Month Ending: 08/24/1996

TOD Activity Type: START Site Specific Project
TDD Title: Gabbs Abandoned Drums - BLM

GABBS ABANDONED DRUMS - BLM

Report Date: 09/17/1996
Completion Date: 04/30/1996

Estimated Completion Date: 00/00/0000

City: Gabbs County: Nye State: NV
CERCLIS ID: SSID: CM
Project Manager: LAWRENCE, PETERD
EPA Project Monitor: SUTER, DANIEL
Region: 9 Bud Es“ﬂgtﬁg

geted Labor Hours L
Subtask Description: 'I-laobl?rg Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED P2 .00 191.00 -191.00 .00
TOTAL 650.00 199.00 451.00 650.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element:  Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  27,770.35 5,364.64 22,405.71 27,770.35 26.96

Other Direct Costs 1,452.00 321.12 1,130.88 1,452.00 1.61

Travel 1,573.00 670.84 902.16 1,573.00 3.37

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 209.24 1.05

SubHandling Charge .00 .00

TOTAL $30,795.35 $6,565.84 $24,229.51  $30,795.35 $32.99
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment

Site Name: ELECTRITE ASSESSMENT

Site Location:

Report Date: 09/17/1996
Completion Date: 04/30/1996

Estimated Completion Date: 04/30/1996

City: EAST PALO ALTO County: SAN MATEO State: CA
CERCLIS ID: SSIb: zZ
Project Manager: MARTIN, PAUL W
EPA Project Monitor: LAWRENCE, KAY

. Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Ii-?ob:rrs Spent Balance required
NO SUBTASK USED P1 .00 22.00 -22.00 .00
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 53.50 -53.50 .00
TOTAL 80.00 78.50 1.50 80.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 3,389.60 2,742.21 647.39 3,389.60 34.93

Other Direct Costs 36.30 225.41 -189.11 36.30 2.87

Travel .00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 47.57 .61

SubHandling Charge .00 .00

TOTAL $3,425.90 $3,015.19 $410.71 $3,425.90 $38.41
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Activity Type: START Site Specific Project
TDD Title: Electrite Assessment

Report Date: 09/17/1996
Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996
Site Location: Estimated Completion Date: 04/30/1996

TDD Number: 08-9602-0006

City: EAST PALO ALTO

County: SAN MATEO State: CA
CERCLIS ID: SSiD: ZzZ
Project Manager: MARTIN, PAUL W
EPA Project Monitor: LAWRENCE, KAY
ion: 9 Estimated
Region: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED T1 .00 .25 -.25 .00
NO SUBTASK USED P3 .00 .25 -.25 .00
TOTAL .00 .50 -.50 80.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $35.60 $71.20
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9602-0007
TDD Title: Duck Valley Indian Reservation

Site Name:
Site Location:

TDD Activity Type: START Site Specific Project

DUCK VALLEY INDIAN RESERVATION

Report Date: 09/17/1996
Completion Date: 05/31/1996

Estimated Completion Date: 05/31/1996

City: Owyhee County: Elko State: NV
CERCLIS ID: SSiD: CN
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: Mitguard, Matt

Region: 9 Budgeted Labor Hours EStiﬂgaefg
Subtask Description: ll-lacg?r; Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED SS .00 .50 -.50 .00
NO SUBTASK USED P4 .00 9.00 -9.00 .00
NO SUBTASK USED P3 .00 331.50 -331.50 .00
NO SUBTASK USED P2 .00 1.00 -1.00 .00
NO SUBTASK USED P1 .00 77.00 -77.00 .00
TOTAL 500.00 421.00 79.00 500.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  23,574.80 14,096.56 9,478.24 23,574.80 33.52

Other Direct Costs 1,210.00 1,052.07 157.93 1,210.00 2.50

Travel 3,813.92 3,036.96 776.96 3,813.92 7.22

Equipment 1,500.40 .00 1,500.40 1,500.40 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 90.00 .00 90.00 90.00 .00

SGA 862.80 2.05

SubHandling Charge .00 .00

TOTAL $30,189.12 $19,048.39 $11,140.73  $30,189.12 $45.30
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Activity Type: START Site Specific Project
TDD Title: Duck Valley Indian Reservation

Site Name: DUCK VALLEY INDIAN RESERVATION
Site Location:

TDD Number: 09-9602-0007

Report Date: 09/17/1996
Completion Date: 05/31/1996
Estimated Completion Date: 05/31/1996

City: Owyhee

County: Elko State: NV
CERCLIS ID:

SSID: CN
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: Mitguard, Matt

Region: 9 Estimated
egion: Budgeted Labor Hours HO}"%
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P3 .00 3.25 -3.25 .00
NO SUBTASK USED T2 .00 .25 -25 .00
NO SUBTASK USED ™ .00 .25 -.25 .00
TOTAL .00 3.75 -3.75 500.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $226.98 $60.53
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TDD Number:
TDD Title:

Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

09-9603-0001
Grey Eagle Mine Site

GREY EAGLE MINE SITE

TDD Activity Type: START Site Specific Project

Report Date: 09/17/1996

Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou State: CA
CERCLIS ID: SSID: CP
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY

Region: 9 Budgeted Labor Hours Estiwg:lercsl
Subtask Description: ll-laoblfr; Spent Balance required
NO SUBTASK USED T2 .00 10.00 -10.00 .00
NO SUBTASK USED P4 .00 17.00 -17.00 .00
NO SUBTASK USED P3 .00 140.50 -140.50 .00
NO SUBTASK USED P1 .00 236.50 -236.50 .00
TOTAL 450.00 404.00 46.00 450.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  17,968.62 11,010.89 6,957.73 17,968.62 27.25

Other Direct Costs 1,815.00 1,710.98 104.02 1,815.00 4.24

Travel 1,452.00 426.07 1,025.93 1,452.00 1.05

Equipment 484.00 .00 484.00 484.00 .00

Subcontracts .00 7,368.38 -7,368.38 .00 18.24

Analytical 6,000.00 .00 6,000.00 6,000.00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 451.14 1.12

SubHandling Charge 147.37 .36

TOTAL $27,719.62 $21,114.83 $6,604.79  $27,719.62 $52.26
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 08-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 09/17/1996
Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996
Site Location:

Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou

State: CA
CERCLIS ID: SSID: CP
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Estimated
eglon: Budgeted Labor Hours HO!"'Sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED T2 .00 .25 -.25 .00
NO SUBTASK USED P3 .00 2.00 -2.00 .00
TOTAL .00 2.25 -2.25 450.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $148.20 $65.87
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9603-0002
TDD Title: Oahu Exercise - Report
Site Name: OAHU EXERCISE - REPORT

Site Location:

TDD Activity Type: START Site General Project

Report Date: 09/17/1996
Completion Date: 04/26/1996

Estimated Completion Date: 00/00/0000

City: County: State:
CERCLIS ID: S§SID: 00
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: ARDITO, Michael
. Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: II-Iac?l?rrs Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED P1 .00 14.00 -14.00 .00
TOTAL 18.00 18.00 .00 18.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
CostElement: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 557.74 493.50 64.24 557.74 27.42
Other Direct Costs 605.00 157.60 447.40 605.00 8.76
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 33.25 1.85
SubHandling Charge .00 .00
TOTAL  $1,162.74 $684.35 $478.39 $1,162.74 $38.02

Page 30 of 72

** Confidential Business Information - Not for Release ***

(

‘y

{

(

(

(

(



TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-8603-0003

Month Ending: 08/24/1996

TDD Activity Type: START Site Specific Project

TDD Title: Puna Geothermal Venture Response
Site Name: PUNA GEOTHERMAL VENTURE RESPONSE

Site Location:

Report Date

Completion Date:

: 09/17/1996
07/31/1996

Estimated Completion Date: 07/31/1996

City: Pahoa County: Oahu State: HI
CERCLIS ID: SSID: 00
Project Manager: DUNCAN, WILL C
EPA Project Monitor: ARDITO, Michael
Region: 9 Bud EStimgﬁ.g
. geted Labor Hours od
Subtask Description: ll-*la:)buor; Spent Balance require
NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P4 .00 19.00 -19.00 .00
NO SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED P2 .00 35.50 -35.50 .00
TOTAL 135.00 60.50 74.50 135.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 6,632.40 2,156.24 4,476.16 6,632.40 35.64
Other Direct Costs 1,089.00 31.82 1,057.18 1,089.060 .53
Travel 3,630.00 .00 3,630.00 3,630.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 6.76 .1
SubHandling Charge .00 .00
TOTAL $11,351.40 $2,194.82 $9,156.58 $11,351.40 $36.28
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TDD Monthly Cost Summary ( for NON dedicated labor)

TDD Number: 08-9603-0003

TDD Title: Puna Geothermal Venture Response
Site Name: PUNA GEOTHERMAL VENTURE RESPONSE

Site Location:

Month Ending: 08/24/1996
TDD Activity Type: START Site Specific Project
Report Date: 09/17/1996
Completion Date: 07/31/1996
Estimated Completion Date: 07/31/1996

City: Pahoa County: Oahu State: Hi
CERCLIS ID: SSID: 00
Project Manager: DUNCAN, WILL C
EPA Project Monitor: ARDITO, Michael
ion: 9 Estimated
Region: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 .25 -.25 .00
NO SUBTASK USED SS .00 475 -4.75 .00
NO SUBTASK USED P3 .00 4.00 -4.00 .00
TOTAL .00 9.00 -9.00 135.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $547.13 $128.74
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 08-9603-0004 TDD Activity Type: START Site General Project
TDD Title: SIMS/RIMS Coordination w/OES/CAL-EPA Report Date: 09/17/1996
Site Name: SIMS/RIMS COORDINATION W/OES/CAL-EPA Completion Date: 07/31/1996
Site Location: Estimated Completion Date: 07/31/1996
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: LAWRENCE, KAY

Region: 9 Bud Estiwated
geted Labor Hours ours
Subtask Description: hac)t:lf’r; Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 54.00 -54.00 .00
TOTAL 80.00 60.00 20.00 80.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 3,096.82 2,093.46 1,003.36 3,096.82 34.89
Other Direct Costs 544.50 44.69 499.81 544.50 .74
Travel 847.00 206.30 640.70 847.00 3.44
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 52.99 .88
SubHandling Charge .00 .00
TOTAL  $4,488.32 $2,397.44 $2,090.88 $4,488.32 $39.96
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9603-0005 TDD Activity Type: START Site General Project
TDD Title: Wiimington Site(s) Review Report Date: 09/17/1996
Site Name: WILMINGTON SITE(S) REVIEW Compiletion Date: 04/30/1996

Site Location: Estimated Completion Date: 00/00/0000
City: Wilmington County: Los Angeles State: CA
CERCLIS ID: SSID: CS
Project Manager: BENSON, CRAIG C
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Budgeted  LaborH = Hours
gete abor Hours L
Subtask Description: ll_-la(:)t?r; Spent Balance required
NO SUBTASK USED P3 .00 27.50 -27.50 .00
NO SUBTASK USED P2 .00 18.00 -18.00 .00
TOTAL 64.00 45.50 18.50 64.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 2,873.92 1,938.34 935.58 2,873.92 42.60
Other Direct Costs 121.00 31.16 89.84 121.00 .68
Travel .00 14.00 -14.00 .00 .31
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 9.53 21
SubHandling Charge .00 .00
TOTAL  $2,994.92 $1,993.03 $1,001.89 $2,994,92 $43.80
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:

09-9603-0006

Month Ending: 08/24/1996

TDD Activity Type: START Site General Project

TDD Title: California Regulation Applicability Research

Site Name:
Site Location:

CALIFORNIA REGULATION APPLICABILITY

Report Date: 09/17/1996

Completion Date: 08/30/1996

Estimated Completion Date: 08/30/1996

City: Long Beach County: Los Angeles State: CA
CERCLIS ID: SSID: 00
Project Manager: WISE, ROBERT L
EPA Project Monitor: SHANE, DANIEL

Region: 9 Bud EStiﬁgﬁg

geted Labor Hours L
Subtask Description: ll-laotzjor; Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 .50 -.50 .00
NO SUBTASK USED P2 .00 9.00 -9.00 .00
TOTAL 200.00 11.50 188.50 200.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 8,981.00 367.77 8,613.23 8,981.00 31.98

Other Direct Costs  1,210.00 .00 1,210.00 1,210.00 .00

Travel .00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA .00 .00

SubHandling Charge .00 .00

TOTAL $10,191.00 $367.77 $9,823.23 $10,191.00 $31.98
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0001 TDD Activity Type: START Site Specific Project

TDD Title: Shell Refinery Fire/Explosion - Martinez Report Date: 09/17/1996
Site Name: SHELL REFINERY FIRE/EXPLOSION Completion Date: 05/15/1996
Site Location: Estimated Completion Date: 05/15/1996
City: Martinez County: Contra-Costa State: CA
CERCLIS ID: SSIh: ZZ

Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAND, TOM

Region: 9 Bud Estirll_?ated
geted Labor Hours ours
Subtask Description: %-I%blfr; Spent Balance required
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 26.50 -26.50 .00
NO SUBTASK USED P2 .00 2.00 -2.00 .00
NO SUBTASK USED P1 .00 4.00 -4.00 .00
TOTAL 40.00 36.50 3.50 40.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 1,755.64 1,262.86 492.78 1,755.64 34.60
Other Direct Costs 121.00 23.83 97.37 121.00 .65
Travel 30.26 15.56 14.69 30.25 43
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 40.00 .00 40.00 40.00 .00
SGA 8.27 .23
SubHandling Charge .00 .00
TOTAL  $1,946.89 $1,310.32 $636.57 $1,946.89 $35.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0001 TDD Activity Type: START Site Specific Project
TDD Title: Shell Refinery Fire/Explosion - Martinez
Site Name: SHELL REFINERY FIRE/EXPLOSION
Site Location:

Report Date: 09/17/1996
Completion Date: 05/15/1996
Estimated Completion Date: 05/15/1996

City: Martinez County: Contra-Costa State: CA
CERCLIS ID: SSIb: ZZ

Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAND, TOM

ion: 9 Estimated
Region: Budgeted Labor Hours HO_U"Sd
Subtask Description: Labor Spent Balance require
Hours

NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 3.00 -3.00 .00
TOTAL .00 4.00 -4.00 40.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $351.94 $117.31
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0002 TDD Activity Type: START Site Specific Project

TDD Title: Montgomery Pass Report Date: 09/17/1996
Site Name: MONTGOMERY PASS Completion Date: 06/01/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Mt Montgomery County: Mineral State: NV
CERCLIS ID: S§SID: CQ

Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAN, TOM

Region: 9 Bud Estimated
geted Labor Hours ours
Subtask Description: Il_-la;)l?r; Spent Balance required
NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P4 .00 7.00 -7.00 .00
NO SUBTASK USED P3 .00 64.00 -64.00 .00
NO SUBTASK USED P2 .00 31.00 -31.00 .00
NO SUBTASK USED P1 .00 43.00 -43.00 .00
TOTAL 180.00 150.00 30.00 180.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 7,888.63 3,625.98 4,262.65 7,888.63 2417
Other Direct Costs 242.00 240.43 1.57 242.00 1.60
Travel 605.00 423.44 181.56 605.00 2.82
Equipment .00 .00 .00 .00 .00
Subcontracts .00 1,549.41 -1,549.41 .00 10.33
Analytical .00 .00 .00 .00 .00
Equipment Usage 500.00 .00 500.00 500.00 .00
SGA 140.07 .93
SubHandling Charge 30.98 21
TOTAL  $9,235.63 $6,010.31 $3,225.32 $9,235.63 $40.07
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-8604-0002 TDD Activity Type: START Site Specific Project

TDD Title: Montgomery Pass Report Date: 09/17/1996
Site Name: MONTGOMERY PASS Completion Date: 06/01/1996
Site Location: Estimated Completion Date: 00/00/0000

City: Mt Montgomery County: Mineral

State: NV
CERCLIS ID: SSID: CQ

Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAN, TOM

ion: 9 Estimated
Region: Budgeted Labor Hours Hoyrsd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 25 -25 .00
TOTAL .00 .25 -25 180.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

09-9604-0003
Celtor Chemical
CELTOR CHEMICAL WORKS
BTWN NORTON FLD & TRINITY

TDD Activity Type: START Site Specific Project

Report Date: 09/17/1996
Completion Date: (09/30/1996

Estimated Completion Date: 09/30/1996

RIV
City: HOOPA VLY IND RESV County: HUMBOLDT State: CA
CERCLIS ID: CAD980638860 SSID: 28
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY

Region: 9 Bud Es“ﬁ‘i‘fﬁg

geted Labor Hours L
Subtask Description: II-Ia:L?r; Spent Balance required
NO SUBTASK USED P1 .00 5.00 -5.00 .00
NO SUBTASK USED T2 .00 8.00 -8.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED P3 .00 73.00 -73.00 .00
NO SUBTASK USED P1 .00 122.50 -122.50 .00
TOTAL 270.00 214.50 55.50 270.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  15,271.45 6,391.45 8,880.00 15,271.45 29.80

Other Direct Costs 872.41 770.47 101.94 872.41 3.59

Travel 1,210.00 1,056.33 153.67 1,210.00 4.92

Equipment .00 .00 .00 .00 .00

Subcontracts .00 637.87 -637.87 .00 297

Analytical 1,000.00 .00 1,000.00 1,000.00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 385.72 1.80

SubHandling Charge 12.75 .06

TOTAL $18,353.86 $9,254.59 $9,099.27 $18,353.86 $43.14
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0003 TOD Activity Type: START Site Specific Project

TDD Title: Celtor Chemical Report Date: 09/17/1996
Site Name: CELTOR CHEMICAL WORKS Completion Date: 09/30/1996
Site Location: BTWN NORTON FLD & TRINITY Estimated Completion Date: 09/30/1996
RIV
City: HOOPA VLY IND RESV County: HUMBOLDT State: CA
CERCLIS ID: CAD980638860 SSID: 28

Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY

ion: 9 Estimated
Region: Budgeted Labor Hours Hou rsd
Subtask Description: Labor Spent Balance require
- Hours
NO SUBTASK USED sS .00 25 -25 .00
TOTAL .00 25 -25 270.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-8604-0004 TDD Activity Type: START Site Specific Project

TDD Title: Asylum Slough - Emerg. Resp. Report Date: 09/17/1996
Site Name: ASYLUM SLOUGH - EMERG. RESP. Completion Date: 06/01/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Napa County: Napa State: CA
CERCLIS ID: SSID: CR

Project Manager: LAWRENCE, PETER D
EPA Project Monitor: WEDEN, CHRISTOPHER

Region: 9 Bud Estirl_rixgaerg
geted Labor Hours L
Subtask Description: ll-laobL?rrs Spent Balance required
NO SUBTASK USED T2 .00 14.00 -14.00 .00
NO SUBTASK USED P4 .00 8.00 -8.00 .00
NO SUBTASK USED P3 .00 91.50 -91.50 .00
NO SUBTASK USED P2 .00 142.00 -142.00 .00
NO SUBTASK USED P1 .00 1.00 -1.00 .00
TOTAL 300.00 256.50 43.50 300.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element; Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  12,596.70 7,873.33 4,723.37 12,596.70 30.70
Other Direct Costs 605.00 267.47 337.53 605.00 1.04
Travel 1,210.00 410.75 799.25 1,210.00 1.60
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 500.00 .00 500.00 500.00 .00
SGA 143.10 .56
SubHandling Charge .00 .00
TOTAL $14,911.70 $8,694.65 $6,217.05 $14,911.70 $33.90
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 09/17/1996
Site Name: START QA MANAGEMENT Completion Date: 10/31/1996
Site Location: Estimated Completion Date: 10/31/1996
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: MITGUARD, MATTHEW

; Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: li-la::rrs Spent Balance required
NO SUBTASK USED T2 .00 6.00 -6.00 .00
NO SUBTASKUSED  P3 .00 225.50 -225.50 .00
NO SUBTASK USED p2 .00 95.00 -95.00 .00
NO SUBTASK USED P1 .00 33.00 -33.00 .00
TOTAL 641.00 359.50 281.50 641.00
Estimated Dollars per
Dollars Total Dollars Doftars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  24,268.82 11,834.28 12,434.54 24,268.82 32.92
Other Direct Costs 1,210.00 1,451.11 -241.11 1,210.00 4.04
Travel 1,210.00 .00 1,210.00 1,210.00 .00
Equipment 605.00 .00 605.00 605.00 .00
Subcontracts .00 725.63 -725.63 .00 2.02
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 308.32 .86
SubHandling Charge 14.51 .04
TOTAL $27,293.82 $14,334.85 $12,958.97 $27,293.82 $39.87

Page 39 of 72 *** Confidential Business Information - Not for Release ***



Month Ending: 08/24/1996
Report Date: 09/17/1996

TDD Monthly Cost Summary ( for NON dedicated labor)
TDD Activity Type: START Site General Project

TDD Number: 09-9604-0005
TDD Title: START QA Management
Site Name: START QA MANAGEMENT Completion Date: 10/31/1996
Site Location: Estimated Completion Date: 10/31/1996
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 2.00 -2.00 .00
TOTAL .00 2.00 -2.00 641.00
Dollars per
Total Dollars LOE hour
$144.31 $72.16

TOTAL Direct Labor
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 09/17/1996
Site Name: START EQUIPMENT MANAGEMENT Completion Date: 10/31/1996
Site Location: Estimated Completion Date: 10/31/1996
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: DUNCAN, WILL C
EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Bud Esti||1_|1ated '
geted Labor Hours ours
Subtask Description: Ii-la::r:s Spent Balance required
NO SUBTASK USED T2 .00 16.00 -16.00 .00
NO SUBTASK USED T .00 18.00 -19.00 .00
NO SUBTASK USED P4 .00 16.00 -16.00 .00
NO SUBTASK USED P3 .00 201.50 -201.50 .00
NO SUBTASK USED P2 .00 598.50 -598.50 .00
NO SUBTASK USED P1 .00 332.50 -332.50 .00
TOTAL 1,500.00 1,183.50 316.50 1,500.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  49,549.00 33,758.06 15,790.94 49,549.50 28.52
Other Direct Costs  3,630.00 8,134.83 -4,504.83 3,630.00 6.87
Travel .00 4,679.96 -4,679.96 .00 3.95
Equipment .00 678.74 -678.74 .00 .57
Subcontracts .00 709.51 -709.51 .00 60
Analytical .00 .00 .00 .00 .00
Equipment Usage 3,000.00 .00 3,000.00 3,000.00 .00
SGA 2,871.80 2.43
SubHandling Charge 14.19 .01
TOTAL $56,179.00 $50,847.09 $5,331.91  $56,179.50 $42.96
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Activity Type: START Site General Project
Report Date: 09/17/1996
Completion Date: 10/31/1996
Estimated Completion Date: 10/31/1996

TDD Number: 08-9604-0007
TDD Title: START Health & Safety Coordination
Site Name: START HEALTH & SAFETY COORDINATION

Site Location:

City: San Francisco County: San Francisco State: CA
CERCLIS ID: S§SID: 00
Project Manager: JONES, CYNTHIA A
EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Bud Estirﬁ\gaerg

geted Labor Hours L
Subtask Description: li-laobuor; Spent Balance required
NO SUBTASK USED T2 .00 6.00 -6.00 .00
NO SUBTASK USED T1 .00 8.00 -8.00 .00
NO SUBTASK USED P4 .00 16.00 -16.00 .00
NO SUBTASK USED P3 .00 62.50 -62.50 .00
NO SUBTASK USED P2 .00 278.50 -278.50 .00
NO SUBTASK USED P1 .00 6.00 -6.00 .00
TOTAL 840.00 377.00 463.00 840.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  33,489.10 11,946.42 21,5642.68 33,489.10 31.69

Other Direct Costs  3,630.00 477.70 3,152.30 3,630.00 1.27

Travel 1,210.00 .00 1,210.00 1,210.00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 101.72 27

SubHandling Charge .00 .00

TOTAL $38,329.10 $12,525.84 $25,803.26 $38,329.10 $33.23
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Activity Type: START Site General Project
TDD Title: START Health & Safety Coordination

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 10/31/1996
Site Location:

Estimated Completion Date: 10/31/1996

TDD Number: 09-9604-0007

Report Date: 09/17/1996

City: San Francisco

County: San Francisco State: CA
CERCLIS ID: S§SID: 00
Project Manager: JONES, CYNTHIA A
EPA Project Monitor: MITGUARD, MATTHEW
ion: 9 Estimated
Region: Budgeted Labor Hours HO_Ul'Sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 8.00 -8.00 .00
TOTAL .00 8.00 -8.00 840.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $374.22 $.00
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:

Site Location:

09-9604-0008
START Computer Support
START COMPUTER SUPPORT

Month Ending: 08/24/1996
TDD Activity Type: START Site General Project

Report Date: 09/17/1996
Completion Date: 10/31/1996

Estimated Completion Date: 10/31/1996

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: MARTIN, PAUL W
EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Bud EStiﬂghig

geted Labor Hours L
Subtask Description: Il-laoblfrg Spent Balance required
NO SUBTASK USED T2 .00 8.00 -8.00 .00
NO SUBTASK USED T1 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 19.00 -19.00 .00
NO SUBTASK USED P3 .00 239.00 -239.00 .00
NO SUBTASK USED P2 00 4.00 -4.00 .00
NO SUBTASK USED P1 .00 2.00 -2 00 .00
TOTAL 860.00 275.00 585.00 860.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance:  Required:  delivered:

Direct Labor  42,259.30 11,090.04 31,169.26 42,259.30 40.33

Other Direct Costs  18,150.00 4,560.18 13,589.82 18,150.00 16.58

Travel .00 318.63 -318.63 .00 1.16

Equipment .00 .00 .00 .00 .00

Subcontracts .00 16.13 -16.13 .00 .06

Analytical .00 .00 .00 .00 .00

Equipment Usage 7,500.00 .00 7,500.00 7,500.00 .00

SGA 1,031.75 3.75

SubHandling Charge .32 .00

TOTAL $67,909.30 $17,017.05 $50,892.25 $67,909.30 $61.88
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project
TDD Title: START Computer Support
Site Name: START COMPUTER SUPPORT
Site Location:

Report Date: 09/17/1996
Completion Date: 10/31/1996
Estimated Completion Date: 10/31/1996

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: MARTIN, PAULW
EPA Project Monitor: MITGUARD, MATTHEW

ion: 9 Estimated
Region: Budgeted  Labor Hours ' HO!"%
Subtask Description: Labor Spent Balance require
Hours

NO SUBTASK USED T2 .00 5.00 -5.00 ) .00
NO SUBTASK USED P3 .00 164.00 -164.00 .00
NO SUBTASK USED P2 .00 2.00 -2.00 .00
TOTAL .00 171.00 -171.00 860.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $10,554.67 $61.72
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0010 TDD Activity Type: START Site General Project
TDD Title: Training for LA Co FD HAZMAT Trng. Asst. Report Date: 09/17/1996
Site Name: TRAINING FOR LA CO FD HEALTH HAZMAT TRN Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Los Angeles County: Los Angeles State: CA
CERCLIS ID: SSID: 00
Project Manager: WISE, ROBERTL
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Bud Estir}:lated
geted Labor Hours ours
Subtask Description: ll:laobuorrs Spent Balance required
NO SUBTASK USED T2 .00 1.00 -1.00 .00
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED P2 .00 49.00 -49.00 00
TOTAL 100.00 51.00 49.00 100.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  47,936.00 1,606.81 46,329.19 4,793.60 32.14
Other Direct Costs 1,210.00 17.24 1,192.76 1,210.00 .34
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 3.69 .07
SubHandling Charge .00 .00
TOTAL $49,146.00 $1,627.74 $47,518.26 $6,003.60 $32.55
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9604-0011 TDD Activity Type: START Site Specific Project

TDD Title: Sulfur Creek Geothermal Report Date: 09/17/1996
Site Name: SULFUR CREEK GEOTHERMAL Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Cloverdale County: Sonoma State: CA
CERCLIS ID: SSID: ZZ

Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Bud Estiﬂated
geted Labor Hours ours
Subtask Description: lI:la(:):rrs Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 20.00 -20.00 .00
TOTAL 72.00 26.00 46.00 72.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  31,882.00 1,078.23 30,903.77 31,982.00 41.47
Other Direct Costs 220.22 .00 220.22 220.22 .00
Travel 393.25 .00 393.25 393.25 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Charge .00 .00
TOTAL $32,595.47 $1,078.23 $31,517.24  $32,595.47 $41.47
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9604-0012
TDD Title: American Samoa Technical Assistance

Site Name: AMERICAN SAMOA TECHNICAL ASSISTANCE

Estimated Completion Date: 09/29/1896

Site Location:

Month Ending: 08/24/1996
TDD Activity Type: START Site Specific Project

Report Date: 09/17/1996
Completion Date: 09/29/1996

City: American Samoa County: Trust Territory State: TT
CERCLIS ID: SSID: 51
Project Manager: RANDALL, RANDY
EPA Project Monitor: LAWRENCE, KAY

Region: 9 Budgeted Labor Hours Estir,‘?gaerg
Subtask Description: Ii-la::r; Spent Balance required
NO SUBTASKUSED T2 00 7.00 7.00 00
NO SUBTASK USED ™ .00 8.00 -8.00 .00
NO SUBTASK USED SS .00 4.50 -4.50 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED P3 .00 625.50 -625.50 .00
NO SUBTASK USED P2 .00 6.00 -6.00 .00
NO SUBTASK USED P1 .00 44.00 -44.00 .00
TOTAL 900.00 701.00 199.00 900.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor  45,687.05 26,018.27 19,668.78 45,687.05 37.36

Other Direct Costs 4,235.00 8,788.65 -4,653.65 4,235.00 12.62

Travel 9,075.00 3,185.89 5,889.11 9,075.00 457

Equipment 7,865.00 .00 7,865.00 7,865.00 .00

Subcontracts  20,000.00 .00 20,000.00 20,000.00 .00

Analytical 1,500.00 .00 1,500.00 1,500.00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 2,557.36 367

SubHandling Charge .00 .00

TOTAL $88,362.05 $40,550.17 $47,811.88  $88,362.05 $58.22
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24{1996

TDD Number: 08-9605-0001 TDD Activity Type: START Site Specific Project
TDD Title: R.C. Baxter Report Date: 09/17/1996
Site Name: R.C. BAXTER Completion Date: 08/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Wilmington County: Los Angeles State: CA
CERCLIS ID: S§SID: CS
Project Manager: BENSON, CRAIGC
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Budaet ESti?;gtﬁcsl
geted Labor Hours !
Subtask Description: "-_la::’r; Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 150.50 -150.50 .00
NO SUBTASK USED P2 .00 .50 -.50 .00
NO SUBTASK USED P1 .00 19.00 -19.00 .00
TOTAL 350.00 174.00 176.00 350.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  15,025.00 7,464.87 7,660.13 15,025.00 43.15
Other Direct Costs 605.00 363.28 241.72 605.00 210
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 55.00 -55.00 .00 .32
Analytical 3,000.00 .00 3,000.00 3,000.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 77.55 45
SubHandling Charge 1.10 01
TOTAL $18,630.00 $7,961.80 $10,668.20 $18,630.00 $46.02
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TDD Monthly Cost Summary (for NON dedicated labor)

Month Ending: 08/24/1996

TDD Number: 09-9605-0001 TDD Activity Type: START Site Specific Project

TDD Title: R.C. Baxter

Report Date: 09/17/1996

Site Name: R.C. BAXTER Completion Date: 08/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Wilmington County: Los Angeles State: CA
CERCLIS ID: SSID: CS

Project Manager: BENSON, CRAIGC
EPA Project Monitor: MITGUARD, MATTHEW

ion: 9 Estimated
Region: Budgeted Labor Hours Hoyrsd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .50 -.50 .00
TOTAL .00 .50 -.50 350.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $14.80 $.00
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

08-9605-0002

NGWA - OUTDOOR CONFERENCE

Month Ending: 08/24/1996
TDD Activity Type: START Site General Project
NGWA - Outdoor Workshop

Report Date: 09/17/1996
Completion Date: 06/30/1996

Estimated Completion Date: 06/30/1996

City: Las Vegas County: Clark State: NV
CERCLIS ID: SSID: 00
Project Manager: ESTEY, AMY L
EPA Project Monitor: SUTER, DANIEL

Region: 9 Bud EStiﬂaterg

geted Labor Hours ou
Subtask Description: Il_-lzbuor; Spent Balance required
NO SUBTASK USED T2 .00 8.00 -8.00 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 97.00 -97.00 .00
NO SUBTASK USED P2 .00 62.00 -62.00 .00
TOTAL 250.00 171.00 79.00 250.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 8,561.50 4,926.56 3,634.94 8,561.50 28.81

Other Direct Costs  3,630.00 2,329.57 1,300.43 3,630.00 13.62

Travel 6,279.90 2,328.39 3,951.51 6,279.90 13.62

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 982.97 575

SubHandling Charge .00 .00

TOTAL $18,471.40 $10,567.49 $7,903.91  $18,471.40 $61.80
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-8605-0003 TDD Activity Type: START Site General Project

TDD Title: PCHW Training Courses Report Date: 09/17/1996
Site Name: PCHW TRAINING COURSESS Completion Date: 07/31/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Sacramento County: Sacramento State: CA
CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Bud E;timated
geted Labor Hours ours
Subtask Description: %l%buorrs Spent Balance required
NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 69.00 -69.00 .00
NO SUBTASK USED P1 .00 40.00 -40.00 .00
TOTAL 120.00 114.00 6.00 120.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 5,424.10 4,332.40 1,091.70 5,424 .10 38.00

Other Direct Costs 363.00 162.88 200.12 363.00 1.43

Travel 605.00 423.43 181.57 605.00 3.71

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 123.72 1.09

SubHandling Charge .00 .00

TOTAL  $6,392.10 $5,042.43 $1,349.67 $6,392.10 $44.23
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996
TDD Number: 09-9605-0003

TDD Activity Type: START Site General Project
TDD Title: PCHW Training Courses

Report Date: 09/17/1996
Site Name: PCHW TRAINING COURSESS Completion Date: 07/31/1996
Site Location:

Estimated Completion Date: 00/00/0000
City: Sacramento

County: Sacramento State: CA
CERCLIS ID: SSID: 00
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: MARTYN, RICHARD
ion: 9 Estimated
Region: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P3 .00 550 -5.50 .00
TOTAL .00 5.50 -5.50 120.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $334.80 $60.87

Page 31 of 43

*»* Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:

Site Location:

09-9605-0004
McCormick and Baxter

MCCORMICK & BAXTER CREOSOTING
1214 W. WASHINGTON STREE

Month Ending: 08/24/1996

TDD Activity Type: START Site Specific Project
Report Date: 09/17/1996

Completion Date: 10/31/1996

Estimated Completion Date: 10/31/1996

Gity: STOCKTON County: SAN JOAQUIN State: CA
CERCLIS ID: CAD009106527 S§SID: 1E
Project Manager: MARTIN, PAUL W
EPA Project Monitor: SUTER, DAN
Region: 9 Budgeted Labor Hours Estiraoaﬁg
Subtask Description: Ii-lac?:r; Spent Balance required
NO SUBTASK USED T2 .00 9.00 -9.00 .00
NO SUBTASK USED P4 .00 10.00 -10.00 .00
NO SUBTASK USED P3 .00 262.00 -262.00 .00
NO SUBTASK USED P2 .00 229.00 -229.00 .00
NO SUBTASK USED P1 .00 182.00 -182.00 .00
TOTAL 1,000.00 692.00 308.00 1,000.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  50,692.90 19,575.10 31,117.80 50,692.90 28.29
Other Direct Costs  2,420.00 1,458.74 961.26 2,420.00 2.1
Travel 6,655.00 24.50 6,630.50 6,655.00 .04
Equipment .00 .00 .00 .00 .00
Subcontracts .00 322,51 -322.51 .00 47
Analytical  20,000.00 .00 20,000.00 20,000.00 .00
Equipment Usage 4,000.00 .00 4,000.00 4,000.00 .00
SGA 316.98 46
SubHandling Charge 6.44 .01
TOTAL $83,767.90 $21,704.27 $62,063.63 $83,767.90 $31.36
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project
TDD Title: McCormick and Baxter

Site Name: MCCORMICK & BAXTER CREOSOTING
Site Location: 1214 W. WASHINGTON STREE

Report Date: 09/17/1996
Completion Date: 10/31/1996
Estimated Completion Date: 10/31/1996

City: STOCKTON County: SAN JOAQUIN State: CA
CERCLIS ID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL W
EPA Project Monitor: SUTER, DAN

ion: 9 Estimated
Region: Budgeted Labor Hours HO}"Sd
Subtask Description: Labor Spent Balance require
Hours

NO SUBTASK USED P3 .00 54.00 -54.00 .00
TOTAL .00 54.00 -54.00 1,000.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $4,127.34 $76.43
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-8605-0005 TDD Activity Type: START Site General Project

TDD Title: Continuing Challenge Workshop Report Date: 09/17/1996
Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 10/29/1996
Site Location: Estimated Completion Date: 10/29/1996
City: Sacramento County: Sacramento State: CA
CERCLIS ID: SSID: 00

Project Manager: WISE, ROBERT L
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Bud Es“ﬁgﬁg
geted Labor Hours {
Subtask Description: h%b:r; Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 21.00 -21.00 .00
NO SUBTASK USED P2 .00 166.50 -166.50 .00
TOTAL 420.00 189.50 230.50 420.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  16,578.75 6,315.98 10,262.77 16,578.75 33.33
Other Direct Costs  5,203.00 41.04 5,161.96 5,203.00 22
Travel 2,420.00 .00 2,420.00 2,420.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 8.79 .05
SubHandling Charge .00 .00
TOTAL $24,201.75 $6,365.81 $17,835.94 $24,201.75 $33.59
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:

Site Location:

03-9605-0006
Feather River Contingency Plan
FEATHER RIVER CONTINGENCY PLAN

Month Ending: 08/24/1996
TDD Activity Type: START Site Specific Project

Report Date: 09/17/1996
Completion Date: 09/30/1996

Estimated Completion Date: 00/00/0000

City: QUINCY County: PLUMAS State: CA
CERCLIS ID: SSIb: 27
Project Manager: WISE, ROBERT L
EPA Project Monitor: WOODROW, GORDON
Region: 9 Bud Estirggﬁg
o geted Labor Hours irod
Subtask Description: lf-l?t?r"s Spent Balance require
NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED T1 .00 10.00 -10.00 .00
NO SUBTASK USED S8 .00 21.00 -21.00 .00
NO SUBTASK USED P4 .00 9.00 -9.00 .00
NO SUBTASK USED P3 .00 195.00 -195.00 .00
NO SUBTASK USED P2 .00 200.50 -200.50 .00
NO SUBTASK USED P1 .00 33.00 -33.00 .00
TOTAL 680.00 473.50 206.50 680.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  30,509.50 16,507.00 14,002.50 30,509.50 36.48
Other Direct Costs  3,630.00 2,313.19 1,316.81 3,630.00 5.11
Travel 3,630.00 860.14 2,769.86 3,630.00 1.90
Equipment 2,420.00 .00 2,420.00 2,420.00 .00
Subcontracts 1,000.00 999.76 24 1,000.00 221
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 674.91 1.49
SubHandling Charge 20.00 .04
TOTAL $41,189.50 $21,375.00 $19,814.50 $41,189.50 $47.24
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan Report Date: 09/17/1996
Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: QUINCY County: PLUMAS State: CA
CERCLIS ID: S§SID: Z7

Project Manager: WISE, ROBERT L
EPA Project Monitor: WOQDROW, GORDON

Redion: Estimated
egion: 9 Budgeted Labor Hours Ho_ursd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 8.50 -8.50 .00
NO SUBTASK USED P3 .00 16.00 -16.00 .00
NO SUBTASK USED P2 .00 2.50 -2.50 .00
TOTAL .00 27.00 -27.00 680.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $1,689.26 $91.31
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9605-0007 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 09/17/1996
Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 09/30/1996
Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 00/00/0000
City: MONTCLAIR County: SAN BERNARDINO State: CA
CERCLIS ID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L
EPA Project Monitor: SHANE, DAN

Region: 9 Bug Estiwated
geted Labor Hours ours
Subtask Description: ha::r’s Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 21.00 -21.00 .00
NO SUBTASK USED P2 .00 55.00 -55.00 .00
TOTAL 200.00 79.00 121.00 200.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 7,525.30 2,845.95 4,679.35 7,525.30 36.49
Other Direct Costs  1,210.00 160.13 1,049.87 1,210.00 2.05
Travel 605.00 69.40 535.60 605.00 .89
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 1,000.00 .00 1,000.00 1,000.00 .00
SGA 48.82 B3
SubHandling Charge .00 .00
TOTAL $10,340.30 $3,124.30 $7,216.00 $10,340.30 $40.06
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TDD Number:

TDD Title:

Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

09-9605-0008
TA.L.E.S. Database
T.ALE.S. DATABASE

TDD Activity Type: START Site General Project

Report Date: 09/17/1996

Completion Date: 09/30/1996

Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SUTER, DANIEL

Region: 9 Bud Estir}:nate;g

geted Labor Hours ou
Subtask Description: liiaobt?r; Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 5.00 -5.00 .00
TOTAL 400.00 9.00 391.00 400.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  20,446.60 337.27 20,109.33 20,446.60 37.47

Other Direct Costs .00 -.02 .02 .00 -.00

Travel .00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 1,600.00 .00 1,600.00 1,600.00 .00

SGA .00 .00

SubHandling Charge .00 .00

TOTAL $22,046.60 $337.25 $21,709.35 $22,046.60 $37.47
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: (8-9605-0009 TDD Activity Type: START Site Specific Project

TDD Title: Unocal Rodeo Refinery Fire Report Date: 09/17/1996
Site Name: UNOCAL RODEO REFINERY FIRE Completion Date: 06/21/1996
Site Location: Estimated Completion Date: 00/00/0000
City: RODEO County: CONTRACOSTA  State: CA
CERCLIS ID: SSID: 2z

Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: Lawrence, Kay

Region: 9 Bud Estin;;ated
geted Labor Hours ours
Subtask Description: ll-laob:r; Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED P3 .00 17.00 -17.00 .00
NO SUBTASK USED P1 .00 14.00 -14.00 .00
TOTAL 40.00 40.00 .00 40.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 1,638.10 1,101.62 536.48 1,638.10 27.54
Other Direct Costs 242.00 72.75 169.25 242.00 1.82
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 451.50 -451.50 .00 11.29
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 15.33 .38
SubHandling Charge 5.03 .23
TOTAL $1,880.10 $1,650.23 $229.87 $1,880.10 $41.26
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9605-0009
TDD Title: Unocal Rodeo Refinery Fire
Site Name: UNOCAL RODEO REFINERY FIRE

Site Location:

TDD Activity Type: START Site Specific Project

Report Date: 09/17/1996
Completion Date: 06/21/1996
Estimated Completion Date: 00/00/0000

City: RODEO County: CONTRA COSTA State: CA
CERCLIS ID: SSID: Z7
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: Lawrence, Kay
Region: Estimated
egion: 9 Budgeted Labor Hours HOP"%
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 2.00 -2.00 .00
TOTAL .00 2.00 -2.00 40.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $59.09 $.00
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 08/24/1996

TDD Number: 09-9605-0010 TDD Activity Type: START Site Specific Project
TDD Title: Panoche Tire Dump Fire Report Date: 09/17/1996
Site Name: PANOCHE TIRE DUMP FIRE Completion Date: 10/31/1996
Site Location: Estimated Completion Date: 10/31/1998
City: Panoche County: Fresno State: CA
CERCLIS ID: SSID: CU
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Bud Es“',f,‘gff;‘;'
geted Labor Hours irod
Subtask Description: ‘l-_f::r"s Spent Balance require
NO SUBTASK USED T2 .00 10.00 -10.00 .00
NO SUBTASK USED P4 .00 18.00 -18.00 .00
NO SUBTASK USED P3 .00 390.50 -390.50 .00
NO SUBTASK USED P1 .00 2.00 -2.00 .00
TOTAL 700.00 420.50 279.50 700.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  33,591.15 15,989.33 17,601.82 33,691.15 38.02
Other Direct Costs  1,815.00 1,043.35 771.65 1,815.00 2.48
Travel 2,420.00 2,187.27 232.73 2,420.00 5.20
Equipment .00 92.23 -92.23 .00 22
Subcontracts .00 3,337.50 -3,337.50 .00 7.94
Analytical 7,500.00 .00 7,500.00 7,500.00 .00
Equipment Usage 1,500.00 .00 1,500.00 1,500.00 .00
SGA 704.97 1.68
SubHandling Charge 66.75 .16
TOTAL $46,826.15 $23,421.40 $23,404.75 $46,826.15 $55.70
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9605-0011 TDD Activity Type: START Site Specific Project
TDD Title: Treasure Island Report Date: 09/17/1996
Site Name: TREASURE ISLAND Completion Date: 08/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 8R

Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: SHANE, DANIEL

Region: 9 Bud Esti:_rllated
geted Labor Hours ours

Subtask Description: ll-la:I?r; Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 9.00 -9.00 .00
NO SUBTASK USED P3 .00 2.50 -2.50 .00
NO SUBTASK USED P1 .00 68.50 -68.50 .00
TOTAL 150.00 83.00 67.00 150.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 4,759.30 1,105.27 3,654.03 4,759.30 13.32

Other Direct Costs 363.00 27.48 335.52 363.00 .33

Travel .00 35.75 -35.75 .00 43

Equipment .00 .00 .00 .00 .00

Subcontracts .00 1,660.88 -1,660.88 .00 20.01

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 13.38 16

SubHandling Charge 33.21 40

TOTAL  $5,122.30 $2,875.97 $2,246.33 $5,122.30 $34.65
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996
TDD Number;

09-9605-0011 TDD Activity Type: START Site Specific Project
TDD Title: Treasure Island

Report Date: 09/17/1996
Site Name: TREASURE ISLAND Completion Date: 08/30/1996
Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

State: CA
CERCLIS ID: SSID: 8R
Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: SHANE, DANIEL
ion: 9 “ Estimated
Region: Budgeted Labor Hours Hour Sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED S8 .00 2.00 -2.00 .00
TOTAL .00 2.00 -2.00 150.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $59.09 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project
TDD Title: McFarland - Community Relations Report Date: 09/17/1996
Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN State: CA
CERCLIS ID: SSID: BZ
Project Manager: JAMES, JAMES M
EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Budgeted Labor Hours Estiwgﬁcsl
Subtask Description: ll-laobl?r; Spent Balance required
NO SUBTASK USED P3 .00 3.00 -3.00 .00
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 13.00 -13.00 .00
TOTAL 800.00 19.00 781.00 800.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  57,902.30 950.22 56,952.08 57,902.30 50.01

Other Direct Costs  4,840.00 1,161.89 3,678.11 4,840.00 61.15

Travel 4,235.00 .00 4,235.00 4,235.00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts 1,000.00 .00 1,000.00 1,000.00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 2,000.00 .00 2,000.00 2,000.00 .00

SGA 247.94 13.05

SubHandling Charge .00 .00

TOTAL $69,977.30 $2,360.05 $67,617.25 $69,977.30 $124.21
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Activity Type: START Site Specific Project
TDD Title: McFarland - Community Relations

Site Name: MCFARLAND KERN COUNTY
Site Location:

TDD Number: 09-9606-0001

Report Date: 09/17/1996
Completion Date: 09/30/1996
Estimated Completion Date: 00/00/0000

City: McFarland County: KERN State: CA
CERCLIS ID: SSID: BZ
Project Manager: JAMES, JAMES M
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED SS .00 25 -.25 .00
NO SUBTASK USED P3 .00 183.00 -183.00 .00
NO SUBTASK USED P2 .00 29.25 -29.25 .00
TOTAL .00 212.50 -212.50 800.00

Dollars per

Total Dollars LOE hour

SPent: delivered:

TOTAL Direct Labor $15,376.61 $72.45
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Activity Type: START Site Specific Project
Report Date: 09/17/1996
Completion Date: 09/30/1996
Estimated Completion Date: 00/00/0000

09-9606-0002
India Basin
INDIA BASIN BOATYARD SITE
894 INNES AVENUE

TDD Number:
TDD Title:
Site Name:

Site Location:

City: SAN FRANCISCO County: SAN FRANCIScO ~ State: CA
CERCLIS ID: CADO00067603 SSID: 9G
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: ZUROSKI, DONN

Region: 9 Bud Es“ﬁj‘fﬁg

geted Labor Hours L
Subtask Description: ll-la:t?r; Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 14.00 -14.00 .00
NO SUBTASK USED P2 .00 2.00 -2.00 .00
TOTAL 80.00 20.00 60.00 80.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 3,994.65 750.46 3,244.19 3,994.65 37.52

Other Direct Costs 363.00 19.58 343.42 363.00 .98

Travel .00 .00 .00 .00 .00

Equipment 242.00 .00 242.00 242.00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 100.00 .00 100.00 100.00 .00

SGA 419 .21

SubHandling Charge .00 .00

TOTAL $4,699.65 $774.23 $3,925.42 $4,699.65 $38.71
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 08/24/1996

TDD Number: 09-9606-0003 TDD Activity Type: START Site Specific Project
TDD Title: Hard Chrome Product Report Date: 09/17/1996
Site Name: HARD CHROME PRODUCTS Completion Date: 08/31/1996
Site Location: Estimated Completion Date: 08/31/1996
City: Los Angeles County: Los Angeles State: CA
CERCLIS ID: SSIb: ZZ
Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: MARTYN, RICHARD
. Estimated
Region: 9 Budgeted  Labor Hours Hours
Subtask Description: ha;::’r; Spent Balance required
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 55.00 -55.00 .00
TOTAL 130.00 59.00 71.00 130.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: ~ delivered:
Direct Labor 6,622.20 2,101.77 4,520.43 6,622.20 35.62
Other Direct Costs 332.75 .00 332.75 332.75 .00
Travel 90.75 .00 90.75 90.756 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Charge .00 .00
TOTAL  $7,045.70 $2,101.77 $4,943.93 $7,045.70 $35.62
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9606-0004
TDD Title: Soboba Indian Reservation

Site Name:

Site Location:

SOBOBA INDIAN RESERVATION

TDD Activity Type: START Site Specific Project

Report Date: 09/17/1996
Completion Date: 07/30/1996

Estimated Completion Date: 00/00/0000

City: SAN JACINTO County: RIVERSIDE State: CA
CERCLIS ID: SSID: T4
Project Manager: RANDALL, RANDY
EPA Project Monitor: MANDEL, ROBERT

. Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: ll-lac:)l?rrs Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 48.50 -48.50 .00
NO SUBTASK USED P1 .00 23.50 -23.50 .00
TOTAL 80.00 76.00 4.00 80.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element; Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 3,685.90 2,541.39 1,144.51 3,685.90 33.89

Other Direct Costs 121.00 191.17 -70.17 121.00 2.55

Travel 302.50 81.38 22112 302.50 1.09

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical 350.00 1,000.00 -650.00 350.00 13.33

Equipment Usage .00 .00 .00 .00 .00

SGA 58.18 .78

SubHandling Charge .00 .00

TOTAL $4,459.40 $3,872.12 $587.28 $4,459.40 $51.63
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TDD Number: 09-9606-0004

TDD Monthly Cost Summary ( for NON dedicated labor)

Month Ending: 08/24/1996
TDD Activity Type: START Site Specific Project

TDD Title: Soboba Indian Reservation

Report Date: 09/17/1996
Site Name: SOBOBA INDIAN RESERVATION

Site Location:

City: SAN JACINTO

Completion Date: 07/30/1996
Estimated Completion Date: 00/00/0000

County: RIVERSIDE State: CA
CERCLIS ID: SSID: T4
Project Manager: RANDALL, RANDY
EPA Project Monitor: MANDEL, ROBERT
Region: 9 Estimated
egion: Budgeted  Labor Hours HO_ur%
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED Ss .00 .25 -25 .00
TOTAL .00 .25 -25 80.00
| Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9606-0005

TDD Title: Verdese Carter Park
VERDESE CARTER PARK

Site Name:

Site Location:

Month Ending: 08/24/1996

TDD Activity Type: START Site Specific Project
Report Date: 09/17/1996

Completion Date: 10/31/1996

Estimated Completion Date: 10/31/1996

City: OAKLAND County: ALAMEDA State: CA
CERCLIS ID: SSID: 9X
Project Manager: MARTIN, PAUL W
EPA Project Monitor: SHANE, DANIEL
Region: 9 Budgeted Labor Hours EStiﬁgﬁ‘g
Subtask Description: ll-laoblfrrs Spent Balance required
NO SUBTASK USED T2 .00 300 -3.00 .00
NO SUBTASK USED P3 .00 115.00 -115.00 00
NO SUBTASK USED P2 .00 26.00 -26.00 .00
NO SUBTASK USED P1 .00 23.50 -23.50 .00
TOTAL 530 00 167.50 362.50 530.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  28,821.70 5,178.08 23,643.62 28,821.70 30.91
Other Direct Costs  1,191.85 333.11 858.74 1,191.85 199
Travel 592.90 .00 592.90 592.90 00
Equipment 586.85 .00 586.85 586.85 00
Subcontracts .00 64.50 -64.50 .00 .39
Analytical .00 .00 .00 .00 00
Equipment Usage 500.00 .00 500.00 500.00 00
SGA 70.86 42
SubHandling Charge 1.29 .01
TOTAL $31,693.30 $5,647.84 $26,045.46 $31,693.30 $33.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/24/1996

TDD Activity Type: START Site Specific Project
TDD Title: Verdese Carter Park

Report Date: 09/17/1996
Site Name: VERDESE CARTER PARK Completion Date: 10/31/1996
Site Location: Estimated Completion Date: 10/31/1996

TDD Number: 09-9606-0005

City: OAKLAND

County: ALAMEDA State: CA
CERCLIS ID:

SSID: 9X
Project Manager: MARTIN, PAUL W

EPA Project Monitor: SHANE, DANIEL

Redgion: Estimated
egion: 9 Budgeted Labor Hours Ho_urscl
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P3 .00 66.00 -66.00 .00
TOTAL .00 66.00 -66.00 530.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $5,124.70 $77.65
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9606-0006 TDD Activity Type: START Site Specific Project
TDD Title: West Coast Metal Fire Report Date: 09/17/1996
Site Name: WEST COAST METAL FIRE Completion Date: 08/31/1996
Site Location: Estimated Completion Date: 08/31/1996
City: Los Angeles County: Los Angeles State: CA
CERCLIS ID: SSID: ZZ
Project Manager: RANDALL, RANDY
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Bud Estir;gaercsl
geted Labor Hours L
Subtask Description: %-Iaobt?rrs Spent Balance required
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 13.50 -13.50 .00
NO SUBTASK USED P2 .00 74.00 -74.00 .00
NO SUBTASK USED P1 .00 1.50 -1.50 .00
TOTAL 100.00 83.00 7.00 100.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 4,020.67 2,850.44 1,170.23 4,020.67 30.65
Other Direct Costs 151.25 .39 150.86 151.25 .00
Travel .00 48.96 -48.96 .00 .53
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 10.57 ah
SubHandling Charge .00 .00
TOTAL  $4,171.92 $2,910.36 $1,261.56 $4,171.92 $31.29
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-8606-0006 TDD Activity Type: START Site Specific Project
TDD Title: West Coast Metal Fire Report Date: 09/17/1996

Site Name: WEST COAST METAL FIRE Completion Date: 08/31/1996

Site Location: Estimated Completion Date: 08/31/1996

City: Los Angeles County: Los Angeles State: CA
CERCLIS ID: SSID: ZZ
Project Manager: RANDALL, RANDY
EPA Project Monitor: LEWIS, WILLIAM

o Estimated
Region: 9 Budgeted Labor Hours HO_U"Sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -25 100.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9606-0007 TDD Activity Type: START Site Specific Project
TDD Title: Duck Valley Indian Reservation Report Date: 09/17/1996
Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

(

City: Owyhee County: Elko State: NV
CERCLIS ID: SSID: CN
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHANE, DANIEL
Region: 9 Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 57.00 -57.00 .00
TOTAL 200.00 62.00 138.00 200.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: ~ delivered:
Direct Labor 8,997.60 2,040.81 6,956.79 8,997.60 32.92
Other Direct Costs 1,210.00 19.94 1,190.06 1,210.00 .32
Travel 2,420.00 547.18 1,872.81 2,420.00 8.83
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 500.00 .00 500.00 500.00 .00
SGA ‘ 119.67 1.93
SubHandling Charge .00 .00
TOTAL $13,127.60 $2,727.61 $10,399.99 $13,127.60 $43.99
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:

Site Name:
Site Location:

09-9606-0008
TDD Title: Ralph Gray Trucking
RALPH GRAY TRUCKING 2633

Month Ending: 08/24/1996
TDD Activity Type: START Site Specific Project

Report Date: 09/17/1996
Completion Date: 07/31/1996

Estimated Completion Date: 00/00/0000

City: WESTMINSTER County: ORANGE State: CA
CERCLIS ID: SSID: X3
Project Manager: HAMRICK, ERIC S
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Bud Eﬁiﬂgtﬁg
o geted Labor Hours irod
Subtask Description: 'f-laobuc;'; Spent Balance require
NO SUBTASK USED T2 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED P2 .00 6.50 -6.50 .00
TOTAL 8.00 8.50 -.50 8.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element:  Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 307.68 275.35 32.33 307.68 32.39
Other Direct Costs 60.50 128.84 -68.34 60.50 15.16
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 -.00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 27.57 3.24
SubHandling Charge .00 .00
TOTAL $368.18 $431.76 $-63.58 $368.18 $50.80
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TDD Monthly Cost Summary ( for NON dedicated labor)

Month Ending: 08/24/1996
TDD Number: 09-9606-0008 TDD Activity Type: START Site Specific Project

TDD Title: Ralph Gray Trucking
Site Name: RALPH GRAY TRUCKING 2633

Site Location: Estimated Completion Date: 00/00/0000
City: WESTMINSTER County: ORANGE State: CA
CERCLIS ID: SSID: X3

Project Manager: HAMRICK, ERIC S
EPA Project Monitor: LEWIS, WILLIAM

Report Date: 09/17/1996
Completion Date: 07/31/1996

ion: 9 Estimated
Region: Budgeted Labor Hours HO}"‘Sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 25 -.25 .00
TOTAL .00 .25 -.25 8.00
Dollars per
Total Dollars LOE hour
SPent: dellvered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9606-0010 TDD Activity Type: START Site Specific Project

TDD Title: Soboba Indian Reservation Drug Lab - Removal Report Date: 09/17/1996
Site Name: SOBOBA INDIAN RESERVATION Completion Date: 08/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: SAN JACINTO County: RIVERSIDE State: CA
CERCLIS ID: SSID: T4

Project Manager: RANDALL, RANDY
EPA Project Monitor: LAWRENCE, KAY

Region: 9 Bud Estiwated
geted Labor Hours ours
Subtask Description: ha:t?r; Spent Balance required
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 39.50 -39.50 .00
NO SUBTASK USED P1 .00 25.50 -25.50 .00
TOTAL 70.00 69.00 1.00 70.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 3,028.04 2,211.38 816.66 3,028.04 32.05
Other Direct Costs 242.00 85.92 ) 156.08 242.00 1.25
Travel 363.00 115.26 247.74 363.00 1.67
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 1,000.00 500.00 500.00 1,000.00 7.25
Equipment Usage .00 .00 .00 .00 .00
SGA 43.05 62
SubHandling Charge .00 .00
TOTAL  $4,633.04 $2,955.61 $1,677.43 $4,633.04 $42.83
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9607-0001 TDD Activity Type:
TDD Title: Region IX Cost Summary Information Report Date: 09/17/1996
Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 09/30/1996

Site Location: San Francisco Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: CRUZ MARIAC
EPA Project Monitor: WEISS, WILLIAM

Region: 9 Budgeted  LaborH == Houre

gete abor Hours L
Subtask Description: LI:IE:)buor; Spent Balance required
NO SUBTASK USED T2 .00 12.00 -12.00 .00
NO SUBTASK USED SS .00 34.00 -34.00 .00
NO SUBTASK USED P4 .00 7.00 -7.00 .00
TOTAL 295.00 53.00 242.00 295.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  20,889.70 1,768.53 19,121.17 20,889.70 93.08

Other Direct Costs 605.00 43.86 561.14 605.00 2.31

Travel 1,452.00 1,786.70 -334.70 1,452.00 94.04

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 391.76 20.62

SubHandling Charge .00 .00

TOTAL $22,946.70 $3,990.85 $18,955.85 $22,946.70 $210.04
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TDD Number:
TDD Title:
Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

09-9607-0001 TDD Activity Type:

Region IX Cost Summary Information Report Date: 09/17/1996
REGION IX COST SUMMARY INFORMATION Completion Date: 09/30/1996
San Francisco Estimated Completion Date: 00/00/0000

San Francisco County: San Francisco State: CA
SSID: 00

Project Manager: CRUZ, MARIAC
EPA Project Monitor: WEISS, WILLIAM

Region: 9 Estimated
egion: Budgeted Labor Hours Ho_urscl
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P3 .00 14.00 -14.00 .00
TOTAL .00 14.00 -14.00 285.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $903.74 $64.55
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Activity Type: START Site Specific Project
Report Date: 09/17/1996
Completion Date: 09/30/1996
Estimated Completion Date: 00/00/0000

TDD Number: 09-9607-0002
TDD Title: R.C. Baxter
Site Name: R.C. BAXTER

Site Location:

City: Wilmington County: Los Angeles State: CA
CERCLIS ID: SSID: CS
Project Manager: BENSON, CRAIG C
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 41.00 -41 00 .00
TOTAL 105.00 43.00 62.00 105.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour-
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 4,625 80 1,862.67 2,763.13 4,625.80 43.32
Other Direct Costs 242.00 7.76 234.24 242 00 .18
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 1.66 .04
SubHandling Charge .00 .00
TOTAL  $4,867.80 $1,872.09 $2,995.71 $4,867.80 $43.54
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 08/24/1996

TDD Number: 09-9607-0003 TDD Activity Type: START Site Specific Project
TDD Title: Tri City Oil Report Date: 09/17/1996
Site Name: TRICITY OIL Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Phoenix County: Maricopa State: AZ
CERCLIS ID: 8§SID: Z2Z
Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: WEDEN, CHRISTOPHER
Region: 9 Bud Eﬁiﬂgﬁg
' geted Labor Hours o
Subtask Description: ll-la;:?rrs Spent Balance require
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 3.50 -3.50 .00
NO SUBTASK USED P1 .00 88.50 -88.50 .00
TOTAL 170.00 99.00 71.00 170.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element; Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 5,576.35 501.44 5,074.91 5,576.35 5.07
Other Direct Costs 363.00 8.17 354.83 363.00 .08
Travel 1,694.00 .00 1,694.00 1,694.00 .00
Equipment 121.00 .00 121.00 121.00 .00
Subcontracts .00 3,837.62 -3,837.62 .00 38.76
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 1.76 .02
SubHandling Charge 76.75 .78
TOTAL  $7,754.35 $4,425.74 $3,328.61 $7,754.35 $44.70
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9607-0003 TDD Activity Type: START Site Specific Project
TDD Title: Tri City Oil Report Date: 09/17/1996
Site Name: TRICITY OIL Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Phoenix County: Maricopa State: AZ
CERCLIS ID: SSID: 77
Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: WEDEN, CHRISTOPHER
Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 00 1.50 -1.60 .00
TOTAL .00 1.50 -1.50 170 00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $94.52 $63.01
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9607-0004

New Technology/Equipment Evaluation

Month Ending: 08/24/1996
TDD Activity Type: START Site General Project
Report Date: 09/17/1996

NEW TECHNOLOGY/EQUIPMENT EVALUATION

Completion Date: 10/31/1996
Estimated Completion Date: 10/31/1996

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: DUNCAN, WILL C
EPA Project Monitor: SUTER, DAN

Region: 9 Bud EStimgtﬁg

geted Labor Hours 1
Subtask Description: ha:‘?r'; Spent Balance required
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 13.00 -13.00 .00
NO SUBTASK USED P2 .00 41.00 -41.00 .00
TOTAL 60.00 60.00 .00 255.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  11,408.50 1,672.50 9,736.00 11,408.50 27.88

Other Direct Costs 605.00 97.68 507.32 605.00 1.63

2,178.00 313.32 1,864.68 2,178.00 5.22

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage  5,106.00 .00 5,106.00 5,106.00 .00

SGA 87.97 1.47

SubHandling Charge .00 .00

TOTAL $19,297.50 $2,171.47 $17,126.03 $19,297.50 $36.19
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Activity Type: START Site General Project

TDD Number: 039-9607-0005
TDD Title: BIA ER Overview

Site Name: BIA ER OVERVIEW

Site Location:

Report Date: 09/17/1996
Completion Date: 09/30/1996
Estimated Completion Date: 00/00/0000

City: Long Beach County: Los Angeles State: CA
CERCLIS ID: SSID: 00
Project Manager: BENSON, CRAIGC
EPA Project Monitor: LAWRENCE, KAY
Region: Estimated
eglon: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 69.00 -69.00 .00
TOTAL 80.00 73.00 7.00 80.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour.
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 3,643.08 2,917.89 725.19 3,643.08 39.97
Other Direct Costs 242.00 178.34 63.66 242.00 2.44
Travel 1,210.00 427.45 782.55 1,210.00 5.86
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 129.66 1.78
SubHandling Charge .00 .00
TOTAL  $5,095.08 $3,653.34 $1,441.74 $5,095.08 $50.05
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/24/1996

TDD Number: (09-9607-0006 TDD Activity Type: START Site Specific Project

TDD Title: Oregon Formaldehyde Spill Report Date: 09/17/1996
Site Name: OREGON FORMALDEHYDE SPILL Completion Date: 08/20/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Hilt County: Siskiyou State: CA
CERCLIS ID: SSID: 27

Project Manager: DUNCAN, WILL C
EPA Project Monitor: MANDEL, ROBERT

Region: © Bud EStiﬂaEed
_ geted Labor Hours ot Tsd
Subtask Description: ll_-laglfrg Spent Balance require
NO SUBTASK USED T2 .00 7.00 -7.00 .00
NO SUBTASK USED P4 .00 23.00 -23.00 .00
NO SUBTASK USED P3 .00 2.00 -2.00 .00
NO SUBTASK USED P2 .00 18.00 -18.00 .00
TOTAL 60.00 50.00 10.00 60.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 2,833.20 1,917.65 915.55 2,833.20 38.35
Other Direct Costs 181.50 55.30 126.20 181.50 1.11
Travel 181.50 189.58 -8.08 181.50 3.79
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 52.39 1.05
SubHandling Charge .00 .00
TOTAL  $3,196.20 $2,214.92 $981.28 $3,196.20 $44.30
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/24/1996

TDD Number: 09-9607-0006 TDD Activity Type: START Site Specific Project

TDD Title: Oregon Formaldehyde Spill Report Date: 09/17/1996
Site Name: OREGON FORMALDEHYDE SPILL Completion Date: 08/20/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Hilt County: Siskiyou State: CA
CERCLIS ID: SSID: ZZ

Project Manager: DUNCAN, WILL C
EPA Project Monitor: MANDEL, ROBERT

Region: 9 Estimated
egton: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -.25 60.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:

Site Location:

09-9607-0007
Hazmat Exercise Preparation for FY '96
HAZMAT EXERCISE PREPARATION '96

Month Ending: 08/24/1996
TDD Activity Type: START Site General Project

Report Date: 09/17/1996
Completion Date: 09/30/1996
Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: ARDITO, MICHAEL
Region: Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 3.00 -3.00 .00
TOTAL 185.00 5.00 180.00 185.00
Estimated Doliars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 9,407.50 204.61 9,202.89 9,407.50 40.92
Other Direct Costs 121.00 10.14 110.86 121.00 2.03
Travel 2,420.00 .00 2,420.00 2,420.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 2.17 43
SubHandling Charge .00 .00
TOTAL $11,948.50 $216.92 $11,731.58  $11,948.50 $43.38

Page 72 of 72

*** Confidential Business Information - Not for Release ***



4.0 MONTHLY TECHNICAL PROGRESS REPORT TABLES



9/17/1996 TABLE T-1 @
SUMMARY OF LOE HOURS Ecology and

Environment, Inc.
BY

CLASSIFICATION and ACTIVITY
MONTH ENDING:  8/24/1996

Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT OF PERCENT OF
PERCENT ACTIVITY PERCENT ACTIVITY
OF TOTAL c HOURS TOTAL _ OF TOTAL HOURS
CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURs LOEHOURS SITE-SPECIFIC LoLQE LOFHOURS SITE-SPECIFIC
AP  General Project Management
SA  Site Assessment 10.50 0.26% 0.00% 18.50 0.07% 0.00%
XX  NO SUBTASK USED 535.00 10.74% 0.00% 5,129.75 16.97% 0.00%
TOTAL General Project Management 545.50 13.43% 0.00% 5,148.25 18.65% 0.00%
MD  Data/Info Management Plan
XX  NO SUBTASK USED 56.00 0.00% 0.00% 102.00 0.03% 0.00%
TOTAL Datal/lnfo Management Plan 56.00 1.38% 0.00% 102.00 0.37% 0.00%
ME  Equipment Management Plan
XX  NO SUBTASK USED 367.00 8.79% 0.00% 1,183.50 4.29% 0.00%
TOTAL Equipment Management Plan 357.00 8.79% 0.00% 1,183.50 4.29% 0.00%
MH  Health & Safety Plan Activities
XX  NO SUBTASK USED 179.50 4.42% 0.00% 377.00 1.37% 0.00%
TOTAL Health & Safety Plan Activities 179.50 4.42% 0.00% 377.00 1.37% 0.00%
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911711996 TABLE T-1 ©
SUMMARY OF LOE HOURS Ecology and
Environment, Inc.
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING:  8/24/1996
Region: 9 YEAR ENDING: 12/17/1996
CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT OF PERCENT OF
PERCENT ACTIVITY PERCENT ACTIVITY
OF TOTAL HOURS TOTAL . OF TOTAL HOURS
CLASSIFICATION ACTIVITY DESCRIPTION LOEHOURs LOEHOURS SITE-SPECIFIC o SOE LOE HOURS SITE-SPECIFIC
MP  Mobilization Plan Implementation
XX  NO SUBTASK USED .00 0.00% 0.00% 198.00 0.72% 0.00%
TOTAL Mobilization Plan Implementation .00 0.00% 0.00% 198.00 0.72% 0.00%
MQ Quality Management Plan Activitie
XX  NO SUBTASK USED 55.00 1.35% 0.00% 361.50 1.31% 0.00%
TOTAL Quality Management Plan Activities 55.00 1.35% 0.00% 361.50 1.31% 0.00%
PA  Chemical Safety Audits
XX NO SUBTASK USED .00 0.00% 0.00% 18.00 0.07%  100.00%
TOTAL Chemical Safety Audits .00 0.00% 0.00% 18.00 0.07% 0.00%
PC  Chemical Emergency Preparednes
XX NO SUBTASK USED 25.00 0.00% 56.00% 367.75 0.07% 21.96%
TOTAL Chemical Emergency Preparedness & Preventio 25.00 0.62% 0.00% 367.75 1.33% 0.00%
PP  Contingency Planning
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¢ ¢ ¢ § <

(

{ € ¢ € ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢



911711996 TABLE T-1 3
SUMMARY OF LOE HOURS Ecology and
Environment, Inc.
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/24/1996
Region: 9 YEAR ENDING: 12/17/1996
CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT OF PERCENT OF
PERCENT ACTIVITY PERCENT ACTIVITY
OFTOTAL HOURS TOTAL  OF TOTAL HOURS
CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURs OB HOURS 4oL0E LOE HOURS  SITE-SPECIFIC
PP Contingency Planning
XX NO SUBTASK USED 153.00 0.12% 96.73% 476.00 0.02% 98.95%
TOTAL Contingency Planning 163.00 3.77% 0.00% 476.00 1.72% 0.00%
RA  Removal Action/Investigation/Monit
Q0  Data Validation .00 0.00% 0.00% 17.00 0.06% 0.23%
RO  Data Management 16.00 0.39% 2.18% 125.50 0.45% 1.68%
XX NO SUBTASK USED 717.50 0.00% 97.82% 7.307.50 1.98% 98.09%
TOTAL Removal Action/investigation/Monitoring 733.50 18.06% 0.00% 7,450.00 26.99% 0.00%
RO  Oil Spill Response
XX NO SUBTASK USED ) .00 0.00% 0.00% 39.50 0.14%  100.00%
TOTAL Oil Spill Response .00 0.00% 0.00% 39.50 0.14% 0.00%

RR  Regional Response Center Suppor
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911711996 TABLE T-1 @

SUMMARY OF LOE HOURS Ecology and
Environment, Inc.

BY
CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/24/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT OF PERCENT OF
PERCENT ACTIVITY PERCENT ACTIVITY
OFTOTAL  ___ HOURS TOTAL  OF TOTAL HOURS
CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURs LOEHOURS SITE-SPECIFI yoLQE LOFHOURS SITE-SPECIFIC
RR  Regional Response Center Suppor
XX  NO SUBTASK USED 303.07 4.33% 41.89% 2,692.73 5.74% 41.12%
TOTAL Regional Response Center Support 303.07 7.46% 0.00% 2,692.73 9.75% 0.00%
RS Removal Support (PRP/State)
XX NO SUBTASK USED 227.50 0.17% 100.00% 1,593.50 1.25% 100.00%
TOTAL Removal Support (PRP/State) 227.50 5.60% 0.00% 1,593.50 5.77% 0.00%
RZ Emergency Response
XX  NO SUBTASK USED 48.00 0.00% 100.00% 1,911.00 0.93%  100.00%
TOTAL Emergency Response 48.00 1.18% 0.00% 1,911.00 6.92% 0.00%
SA  Preliminary Assessments
XX  NO SUBTASK USED 691.50 0.00% 100.00% 3,316.75 0.76% 98.63%
TOTAL Preliminary Assessments 691.50 17.02% 0.00% 3,316.75 12.01% 0.00%
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9/17/1996 TABLE T-1

E:3

SUMMARY OF LOE HOURS Ecology and
Environment, Inc.
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/24/1996
Region: 9 YEAR ENDING: 12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT OF PERCENT OF
PERCENT ACTIVITY PERCENT ACTIVITY
OFTOTAL . HOURS TOTAL _ OF TOTAL HOURS
CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURs LOEHOURS SITE LoLQE  HOE HOURS SITE-SPECIFIC
SR Expanded Site Inspection/Remedia
XX  NO SUBTASK USED .00 0.00% 0.00% 645.50 2.34% 100.00%
TOTAL Expanded Site Inspection/Remedial Investigatio .00 0.00% 0.00% 645.50 2.34% 0.00%
TA  Analytical Services
XX  NO SUBTASK USED .00 0.00% 0.00% 5.00 0.00% 100.00%
TOTAL Analytical Services .00 0.00% 0.00% 5.00 0.02% 0.00%
TG  General Technical Support
XX  NO SUBTASK USED 359.00 8.58% 97.63% 851.00 2.52% 91.60%
TOTAL General Technical Support 359.00 8.84% 0.00% 851.00 3.08% 0.00%
TM  Multi-Media Surveys & Inspections
XX  NO SUBTASK USED .00 0.00% 0.00% 34.00 0.12%  100.00%
TOTAL Multi-Media Surveys & Inspections .00 0.00% 0.00% 34.00 0.12% 0.00%
TN Training
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9/17/1996 TABLE T-1
SUMMARY OF LOE HOURS
BY

N

Ecology and
Environment, Inc.

CLASSIFICATION and ACTIVITY

MONTH ENDING:  8/24/1996

Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT OF PERCENT OF
PERCENT ACTIVITY PERCENT ACTIVITY
OF TOTAL HOURS ToraL (OFTOTAL . HOURS
CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURg LOE HOURS SITE-SPECIFIC LolCE LOE HOURS ECIFIC
TN  Training
XX  NO SUBTASK USED 196.50 1.80% 0.00% 603.00 0.26% 0.00%
TOTAL Training 196.50 4.84% 0.00% 603.00 2.18% 0.00%
TP  Public Participation Support
XX  NO SUBTASK USED 132.50 3.26% 100.00% 231.25 0.84%  100.00%
TOTAL Public Participation Support 132.50 3.26% 0.00% 231.25 0.84% 0.00%
TOTAL 406257  100.00% 27,605.23  100.00%
Page 6 of 6 ** Confidential Business Information - Not for Release ™
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911711996 TABLE T- 2 @
SUMMARY OF COSTS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING:  8/24/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR

— PERCENTOF — PERCENT OF |

PERCENT OF ACTIVITY TOTAL PERCENT ACTIVITY

COSTS TOTAL COSTS COSTS OF TOTAL COSTS

CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) COSTS  SITE-SPECIFIC (DOLLARS) COSTS SITE-SPECIFIC

MP  Mobilization Plan Implementation
XX NO SUBTASKUSED .00 0.00% 0.00% 7,971.10 0.58% 0.00%
TOTAL Mobilization Plan Implementation .00 0.00% 0.00% 7.971.10 0.58% 0.00%
MQ  Quality Management Plan Activitie
XX NO SUBTASKUSED 3,203.69 1.30% 0.00% 14,479.16 1.04% 0.00%
TOTAL Quality Management Plan Activities 3,203.69 1.30% 0.00% 14,479.16 1.04% 0.00%
PA  Chemical Safety Audits
XX  NO SUBTASKUSED .00 0.00% 0.00% 1,165.15 0.08% 0.00%
TOTAL Chemical Safety Audits .00 0.00% 0.00% 1,165.15 0.08% 0.00%
PC  Chemical Emergency Preparednes

XX  NO SUBTASK USED 2,074.12 0.84% 51.43% 18,133.95 1.31% 5.88%
TOTAL Chemical Emergency Preparedness & Preventio 2,074.12 0.84% 0.00% 18,133.95 1.31% 0.00%

PP Contingency Planning

Page 2 of 6
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911711996 TABLE T- 2 ©
SUMMARY OF COSTS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING:  8/24/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT OF PERCENT O
PERCENT OF ACTIVITY TOTAL  PERCENT ACTIVITY
COSTS ) SO sresS | oollRs O ISTAL srestiine
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) COSTS (DOLLARS) cosTS
PP  Contingency Planning
XX  NO SUBTASK USED 9,678.25 3.92% 97.76% 23,281.18 1.68% 40.64%
TOTAL Contingency Planning 9,678.25 3.92% .0.00% 23,281.18 1.68% 0.00%
RA  Removal Action/Investigation/Monit
Q0  Data Validation .00 0.00% 0.00% 445,66 0.03% 0.00%
RO  Data Management 542.58 0.22% 1.10% 4,391.86 0.32% 0.16%
XX NO SUBTASK USED 48,634.16 19.71% 98.90% 334,625.23 24.14% 14.33%
TOTAL Removal Action/Investigation/Monitoring 49,176.74  19.93% 0.00% 339,462.75 24.49% 0.00%
RO  Oil Spill Response
XX NO SUBTASK USED .00 0.00% 0.00% 1,662.26 0.12% 0.00%
TOTAL Oil Spill Response .00 0.00% 0.00% 1,662.26 0.12% 0.00%
RR  Regional Response Center Suppor
XX NO SUBTASK USED 10,706.04 4.34% 39.65% 02,494.21 6.67% 4.59%
TOTAL Regional Response Center Support 10,706.04 4.34% 0.00% 92,494.21 6.67% 0.00%
Page 3 of 6 ** Confidential Business Information - Not for Release **
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9/17/1996 TABLE T- 2 @
SUMMARY OF COSTS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/24/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT OF PERCENT OF
PERCENT OF ACTIVITY TOTAL  PERCENT ACTIVITY
COSTS TOTAL COSTS COSTS OF TOTAL COSTS
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) COSTS SITE-SPECIFIC (DOLLARS) COSTS SITE-SPECIFIC
RS  Removal Support (PRP/State)
XX  NO SUBTASK USED 11,661.97 4.73% 00.00% 70,141.42 5.06% 16.63%
TOTAL Removal Support (PRP/State) 11,661.97 4.73% 0.00% 70,141.42 5.06% 0.00%
RZ  Emergency Response
XX  NO SUBTASK USED 2,698.95 1.09% 00.00% 75,560.11 5.45% 357%
TOTAL Emergency Response 2,698.95 1.09% 0.00% 75,560.11 5.45% 0.00%
SA  Preliminary Assessments
XX NO SUBTASK USED 26,066.50 10.57% 00.00% 141,160.68 10.18% 18.47%
TOTAL Preliminary Assessments 26,066.50 10.57% 0.00% 141,160.68 10.18% 0.00%
SR Expanded Site inspection/Remedia
XX NO SUBTASK USED 15.18 0.01% 00.00% 30,818.54 222% 0.05%
TOTAL Expanded Site Inspection/Remedial Investigatio 15.18 0.01% 0.00% 30,818.54 2.22% 0.00%

TA  Analytical Services

Page 4 of 6§
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911711996 TABLE T- 2 e
SUMMARY OF COSTS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/24/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
“PERCENT OF PERCENT O
PERCENT OF ACTIVITY TOTAL PERCENT ACTIVITY
COSTS TOTAL COSTS COSTS  OF TOTAL COSTS
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) COSTs  SITE-SPECIFIC | (DOLLARS) cosTs SITE-SPECIFIC
TA  Analytical Services
XX NO SUBTASK USED 6,469.57 2.62% 00.00% 12,681.03 0.91% 51.02%
TOTAL Analytical Services 6,469.57 2.62% 0.00% 12,681.03 0.91% 0.00%
TG  General Technical Support
XX NO SUBTASK USED 26,129.72 10.59% 98.84% 46,244.23 3.34% 55.85%
TOTAL General Technical Support 26,129.72 10.59% 0.00% 46,244.23 3.34% 0.00%
TM  Multi-Media Surveys & Inspections
XX NO SUBTASK USED .00 0.00% 0.00% 1,590.59 0.11% 0.00%
TOTAL Multi-Media Surveys & Inspections .00 0.00% 0.00% 1,590.59 0.11% 0 00%
TN Training
XX  NO SUBTASK USED 8,023.80 325% 0.00% 27,591 61 1.99% 0.00%
TOTAL Training 8,023.80 3.25% 0.00% 27,591.61 1.99% 0.00%

Page 5 of 6
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9/17/1996

TABLE T - 2 %
SUMMARY OF COSTS Ecology and
BY Environment

CLASSIFICATION and ACTIVITY
MONTH ENDING:  §/24/1996

Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT OF PERCENT OF
PERCENT OF ACTIVITY TOTAL PERCENT ACTIVITY
COSTS TOTAL COSTS COSTS  OF TOTAL COSTS
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) COSTS  SITE-SPECIFIC | (DOLLARS)  cosTs SITE-SPECIFIC
TP  Public Participation Support
XX  NO SUBTASK USED 10,445.92 4.23% 00.00% 17,736.66 1.28% 58.89%
TOTAL Public Participation Support 1044592  4.23% 0.00% 17,736.66 1.28% 0.00%
TOTAL 246,721.87 100.00% 1,386,019.75 100.00%
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9/17/1996

START Region: 9

TABLE T-3

TDD BUDGETS

BY

SOW ACTIVITY

MONTH ENDING: 08/24/1996

Page 1 of 5

ESTIMATED COMPLETDD
09-9601-0001 EPA Region 9 Spill Phone 6,461.25 55,692.39 60.70% 1,585.60 2,612.00 10/31/1996
09-9601-0002 On-Call Response Call Out 424479 36,801.82 70.07% 1,107.13  1,580.00 10/31/1996
09-9601-0003 Emergency Air Monitoring Directory 1,007.40 12,681.94 67.25% 269.00 400.00 10/31/1996
09-9601-0004 Evacuation Guidance Document 560.63 2,025.71 40.00% 16.00 40.00 09/30/1996
09-9601-0005 Southern Pacific Railroad Safety Audit .00 1,165.15 45.00% 18.00 40.00 03/31/1996
09-9601-0006 Frontier Fertilizer 1,099.42 24217.73 55.85% 558.50 1,000.00 10/31/1996
09-9601-0007 Navajo Toxaphane 60.11 8,012.44 54.89% 174.00 317.00 09/30/1996
09-9601-0008 Dodson Brothers Oil Company .00 5,765.80 98.00% 147.00 150.00 05/31/1996
09-9601-0009 Central Eureke Mine Funded Removal 18.36 8,008.03 39.00% 195.00 500.00 09/30/1996
09-9601-0010 Del Norte Pesticides 4,626.06 15,346.42 49.33% 296.00 600.00 09/30/1996
09-9601-0011 Casmalia Resources 35,652.19 221,175.28 51.51% 4,654.00 9,035.00 10/31/1996
09-9601-0012 Sparks Solvent/Fuel site PRP Oversight 1,354.13 17,033.59 49.29% 345.00 700.00 09/30/1996
09-9601-0013 Sanders Aviation 3,109.50 74,510.82 73.23% 1,464.50 2,000.00 09/30/1996
09-9601-0014 Yavapai/Stone Container site 197.03 16,547.44 94.55% 312.00 330.00 09/30/1996
09-9601-0015 Omega Chemical 646.13 12,105.98 72.89% 328.00 450.00 09/30/1996
09-9601-0016 Verdese Carter Park 116.64 2,327.82 78.13% 62.50 80.00 04/30/1996

( ¢
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9/17/1996

START Region: 9

TABLE T-3

TDD BUDGETS
BY
SOW ACTIVITY

MONTH ENDING: 08/24/1896

Page 2 of 5

ESTéIgéTER o TDD

TOD # DESCRIPTION CURRENT Mé)oNsTT% CUNll)llj\l'_l"?ET(I:\gESTl'g cP'zw"lFETE SPL&E'I' BUDlé)EEI' ¢ MPLEDTB%
09-9601-0017 American Chrome Engineering Inc. 4.78 4,791.77 100.00% 150.00 150.00 06/30/1996
09-9601-0018 Superchrome Plating Site 16.75 2,317.20 95.00% 57.00 60.00 03/31/1996
09-9601-0019 Superchrome Funded Removal 2.05 21,601.07 90.56% 547.00 604.00 06/30/1996
09-9601-0020 Hawaii Technical Assistance .00 1,590.59 97.14% 34.00 35.00 04/30/1996
09-9601-0021 Gabbs Abandoned Drums .00 6,026.13 63.25% 189.75 300.00 04/15/1996
09-9602-0001 START Mobilization .00 7,971.10 99.00% 198.00 200.00 04/01/1996
09-9602-0002 Gibson - Bakersfield .00 1,585.71 25.711% 36.00 140.00 09/30/1996
09-9602-0003 Santa Fe Derailmen - Ef Cajon 579.40 53,998.35 99.96% 1,321.50 1,322.00 06/30/1996
09-9602-0004 On-Going START Program Support 40,801.35 365,122.94 87.08% 4,702.25 5,400.00 09/30/1996
09-9602-0005 Gabbs Abandoned Drums - BLM .00 6,565.84 30.62% 199.00 650.00 04/30/1996
09-9602-0006 Electrite Assessment .00 3,050.79 98.75% 79.00 80.00 04/30/1996
09-9602-0007 Duck Valley Indian Reservation 4.09 19,275.37 84.85% 42425 500.00 05/31/1996
09-9603-0001 Grey Eagle Mine Site 5,746.25 21,263.03 90.28% 406.25 450.00 09/30/1996
09-9603-0002 Oahu Exercise - Report .00 684.35 100.00% 18.00 18.00 04/26/1996
09-9603-0003 Puna Geothermal Venture Response 506.09 2,741.95 47.96% 64.75 135.00 07/31/1996
09-9603-0004 SIMS/RIMS Coordination w/OES/CAL-EPA 276.61 2,397.44 75.00% 60.00 80.00 07/31/1996

*** Confidential Business Information - Not for Release ***




9/17/1996

START Region: 9

TABLE T-3

TDD BUDGETS
BY
SOW ACTIVITY

MONTH ENDING: 08/24/1996

Page 3 of 5

ESTIMATED TDD

CURRENT MONTH  CUMULATIVE TO PERCENT | OE LOE COMPLETION
TDD # DESCRIPTION COSTS DATE COSTS COMPLETE SPENT BUDGET DATE
09-9603-0005 Wilmington Site(s) Review .00 1,993.03 71.09% 45.50 64.00 04/30/1996
09-9603-0006 California Regulation Applicability Research 26.30 367.77 5.75% 11.50 200.00 08/30/1996
09-9604-0001 Shell Refinery Fire/Explosion - Martinez .00 1,662.26 98.75% 39.50 40.00 05/15/1996
09-9604-0002 Montgomery Pass .00 6,017.71 83.33% 150.00  180.00 06/01/1996
09-9604-0003 Celtor Chemical 104.52 9,261.99 80.19% 216.50  270.00 09/30/1996
09-9604-0004 Asylum Slough - Emerg. Resp. 4,29 8,694.65 85.50% 256.50  300.00 06/01/1996
09-9604-0005 START QA Management 3,203.69 14,479.16 56.40% 361.50  641.00 10/31/1996
09-9604-0006 START Equipment Management 20,775.66 50,847.09 78.90% 1,183.50  1,500.00 10/31/1996
09-9604-0007 START Health & Safety Coordination 6,858.60 12,900.06 44.88% 377.00  840.00 10/31/1996
09-9604-0008 START Computer Support 5,927.77 27,571.72 51.86% 446,00  860.00 10/31/1996
09-9604-0010 Training for LA Co FD HAZMAT Trng. Asst. 140.42 1,627.74 50.00% 50.00  100.00 09/30/1996
09-9604-0011  Sulfur Creek Geothermal .00 1,078.23 36.11% 26.00 72.00 06/30/1996
09-9604-0012 American Samoa Technical Assistance 25,350.60 40,550.17 77.39% 696.50  900.00 09/29/1996
09-9605-0001 R.C. Baxter 1,475.46 7,976.60 49.43% 173.00  350.00 08/30/1996
09-9605-0002 NGWA - Outdoor Workshop 53.26 10,567.49 68.40% 171.00  250.00 06/30/1996
09-9605-0003 PCHW Training Courses .00 5,377.23 99.58% 119.50  120.00 07/31/1996
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9/17/1996

START Region: 9

TABLE T-3
TDD BUDGETS

BY

SOW ACTIVITY

MONTH ENDING: 08/24/1996

Page 4 of 5

ESTIMATED TDD
CURRENT MONTH  CUMULATIVE TO PERCENT  LOE LOE COMPLETION
10D # DESCRIPTION COSTS DATE COSTS COMPLETE SPENT BUDGET DATE
09-9605-0004 McCormick and Baxter 20,064.38 25,831.61 74.60% 746.00 1,000.00 10/31/1996
09-9605-0005 Continuing Challenge Workshop 4,176.78 6,365.81 42.62% 179.00  420.00 10/29/1996
09-9605-0006 Feather River Contingency Plan 9,461.33 23,064.26 69.26% 471.00  680.00 09/30/1996
09-9605-0007 Dodson Brothers Qil Company 307.14 3,124.30 39.00% 78.00 200.00 09/30/1996
09-9605-0008 T.A.L.E.S. Database .00 337.25 2.25% 9.00  400.00 09/30/1996
09-9605-0009 Unocal Rodeo Refinery Fire -101.18 1,709.32 100.00% 40.00 40.00 06/21/1996
09-9605-0010 Panoche Tire Dump Fire 1,718.59 23,421.40 60.07% 42050  700.00 10/31/1996
09-9605-0011 Treasure Island 476.21 2,935.06 55.33% 83.00  150.00 08/30/1996
09-9606-0001 McFarland - Community Relations 10,445.92 17,736.66 28.91% 23125  800.00 09/30/1996
09-9606-0002 India Basin 62.95 774.23 1.25% 1.00 80.00 09/30/1996
09-9606-0003 Hard Chrome Product 42358 2,101.77 45.38% 59.00  130.00 08/31/1996
09-9606-0004 Soboba Indian Reservation 1,374.93 3,879.52 93.75% 75.00 80.00 07/30/1996
09-9606-0005 Verdese Carter Park 9,152.76 10,772.54 44.06% 23350  530.00 10/31/1996
09-9606-0006 West Coast Metal Fire 499.04 2,917.76 93.00% 93.00  100.00 08/31/1996
09-9606-0007 Duck Valley Indian Reservation .00 2,727.61 31.00% 62.00  200.00 09/30/1996
09-9606-0008 Ralph Gray Trucking 185.59 439.16 106.25% 8.50 8.00 07/31/1996
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9/17/1996

START Region: 9

TABLE T-3

TDD BUDGETS

BY

SOW ACTIVITY

MONTH ENDING: 08/24/1996

Page 5 of 5

ESTIMATED TDD

CURRENT MONTH  CUMULATIVE TO PERCENT LOE LOE COMPLETION

TDD # DESCRIPTION COSTS DATE COSTS COMPLETE SPENT BUDGET DATE
09-9606-0010 Soboba Indian Reservation Drug Lab - Removal 1,028.71 2,955.61 98.57% 69.00 70.00 08/30/1996
09-9607-0001 Region IX Cost Summary Information 4,670.88 4,894.59 11.19% 33.00 295.00 09/30/1996
09-9607-0002 R.C. Baxter 528.30 1,872.09 40.95% 43.00 105.00 09/30/1996
09-9607-0003 Tri City Qil 4,310.56 4,520.26 59.12% 100.50 170.00 09/30/1996
09-9607-0004 New Technology/Equipment Evaluation 1,337.16 2,171.47 100.00% 60.00 60.00 10/31/1996
09-9607-0005 BIA ER Overview 3,653.34 3,653.34 91.25% 73.00 80.00 09/30/1996
09-9607-0006 Oregon Formaldehyde Spill 1,717.40 2,222.32 83.33% 50.00 60.00 08/20/1996
09-9607-0007 Hazmat Exercise Preparation for FY '96 216.92 216.92 2.70% 5.00 185.00 09/30/1996

TOTALS $246,721.87 $1,386,019.75 27,565.73 40,499.00
-+ Confidential Business Information - Not for Release ™
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5.0 START MONTHLY INVOICE



ecology and environment, inc.

International Specialists in the Environment

350 Sansome Street #300,
San Francisco, California 94104
Tel: (415) 981-2811, Fax: (415) 981-0801

September 16, 1996

U.S. Environmental Protection Agency
79 T. W. Alexander Drive
Regearch Triangle Park, NC 27711

Attention: Invoice Processing

Re: EPA Contract 68-W6-0010
Public Voucher #008 with Supporting Documents
Period from July 28, 1996 through August 24, 1996

Dear Sir or Madam:

Enclosed please find E & E’s Public Voucher #008 for the period of July
28, 1996 through August 24, 1996; Site Specific Invoice Detail; and
Summary Invoice Table, which covers services performed by our firm for
the referenced contract.

Please note that an additional report of labor by division has been
incorporated in this invoice package.

If you have any questions regarding the preparation of this report,
please contact me at (415) 981-2811.

Sincerely,

Thompson Chambers

START Region IX Program Manager

Enclosures

cc: E. J. Holler - EPA Region IX Contracting Officer
M. Mitguard - EPA Region IX Project Officer

START Region IX File
B. Slimko - E & E Accounting Department

recycled paper




Standard Form 1034

VOUCHER NO.

Revised January 1980 PUBLIC VOUCHER FOR PURCHASES AND 008

Department of the Treasury

[ TFRM 4-2000 SERVICES OTHER THAN PERSONAL SCHEDULE NO.
1034-118

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION | DATE VOUCHER PREPARED PAID BY

U. S. Environmental Protection Agency
79 T. W. Alexander Drive

Research Triangle Park, NC 27711
Attention: Invoice Processing

September 16, 1996

68-W6-0010

CONTRACT NUMBER AND DATE

DATE INVOICE RECEIVED

REQUISITION NUMBER AND DATE

DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

PAYEE'S
NAME Ecology and Environment, Inc.
AND 368 Pleasant View Drive

ADDRESS Lancaster, NY 14086 GOVERNMENT B/L NUMBER
SHIPPED FROM TO WEIGHT
NUMBER DATE OF ARTICLES OR SERVICES UNIT PRICE
AND DATE DELIVERY (Enter description, item number of contract of Federal QUANTITY AMOUNT
OF ORDER OR SERVICE supply schedule, and other infor deemed y COST PER

7/28/96 START TEAMS: REGION IX

thru For Cost Details, See Attached

8/24/96 COST REIMBURSABLE $267,569.11

PROVISIONAL PAYMENT
"I ceqtify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract.”
START REGION 1X
NAME OF OFFICIAL: Wg&* PROGRAM MANAGER
(Use continuation sheet{s) if necessary) (Payee must NOT use the space below) TOTAL $267,569.11
PAYMENT: APPROVED FOR EXCHANGE RATE DIFFERENCES
=3 = $1.00
___ PROVISIONAL
___ COMPLETE BY?
___ PARTIAL
__ FINAL
___ PROGRESS
___ ADVANCE Amount verified;
correct for
TITLE (Signature or initials)

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment.

(Date) (Authorized Certifying Officer)?

(Title)

ACCOUNTING CLASSIFICATION

ON ACCOUNT OF U.S. TREASURY

CHECK NUMBER ON (Name of bank)

PAID CHECK NUMBER
BY
CASH DATE PAYEE?
$
! When stated in foreign currency, insert name of currency. PER
2 f the ability to certify and authority to approve are combined in one person, one
signature only is necessary; otherwise the approving officer will sign in the space
provided, over his official title.
3 When a voucher is receipted in the name of a company or corporation, the name of the TITLE

person writing the company or corporate name, as well as the capacity in which he
signs, must appear. For example: “John Doe Company, per John Smith, Secretary,” or
"Treasurer,” as the case may be.

PRIVACY ACT STATEMENT

The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82¢, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amounts to be paid. Failure to

furnish this information will binder discharge of the payment obligation.

(



Contractor: Ecology and Environment
Contract Number:

TDD No.

09-9601-0006
09-9601-0007
09-9601-0008
09-9601-0009
09-9601-0010
09-9601-0011
09-9601-0012
09-9601-0013
09-9601-0014
09-9601-0015
09-9601-0016
09-9601-0017
09-9601-0018
09-9601-0019
09-9601-0021
09-9602-0003
09-9602-0005
09-9602-0007
09-9603-0001
09-9603-0005
09-9604-0002
09-9604-0003
09-9604-0004
09-9604-0012
09-9605-0001
09-9605-0004
09-9605-0007

Regq.

09
09
09
09
09
03
09
09
09
09
09
09
08
09
09
09
09
09
08
09
09
09
09
03
09
09
09

68-W6-0010 Attachment A

AUG 1996

IFMS

SSID  Action Oper Act. Line
No. Code Unit gyo Name Seq Ref. .\  Charged
4R RV 00 FRONTIER FERTILIZER DBO007 09 4R
8Q RV 00 NAVAJO TOXAPHENE DA000S 09 9Q
5F BN 00 DODSON BROTHERS OIL COMPANY 09 S5F
AQ BB 00 CENTRAL EUREKA MINE (MESA DE ORO) DBO0O7 09 AQ
33 RV 00 DEL NORTE COUNTY PESTICIDE STORAGE DB0007 09 33
3H RV 00 CASMALIA RESOURCES DBO0O7 09 3H
W6 BB 00 SPARKS SOLVENT/FUEL PLUME DBO0O7 09 W6
AV SS 00 SANDERS AVIATION DBO007 09 AV
U BN 00 YAVAPAIPENTA POND DBO007 09 1U
BC BN 00 OMEGA RECOVERY SERVICES DBO0O7 09 BC
X RV 00 VERDESE CARTER PARK DBO007 09 9X
CE BN 00 AMERICAN CHROME ENGINEERING, INC. DB0007 09 CE
AH RV 00 SUPERCHROME PLATING & ENGINEERING C DB0007 09 AH
AH RV 00 SUPERCHROME PLATING & ENGINEERING C DA00O5 09 AH
cM PA 00 GABBS ABANDONED DRUMS - BLM 09 CM
cL SY 00 SANTA FE DERAILMENT - EL CAJON DBO0O7 09 CL
cM RV 00 GABBS ABANDONED DRUMS - BLM 09 CM
CN PA 00 DUCK VALLEY INDIAN RESERVATION DBO0O7 09 CN
cP PA 00 GREY EAGLE MINE SITE DB0007 09 CP
cs PA 00 WILMINGTON SITE(S) REVIEW 09 CS
ca RV 00 MONTGOMERY PASS 09 cQ
28 PA 00 CELTOR CHEMICAL WORKS DB0007 09 28
CR RV 00 ASYLUM SLOUGH - EMERG. RESP. DB0007 09 CR
51 BM 00 AMERICAN SAMOA TECHNICAL ASSISTANCE DAO023 09 51
cs PA 00 R.C.BAXTER DBO0OO7 09 CS
1E PA 00 MCCORMICK & BAXTER CREOSOTING DAO023 09 1E
5F BN 00 DODSON BROTHERS OIL COMPANY DB0007 09 S5F

Account To Be

RV
RV
BN
BB
RV
RV
BB
SS
BN
BN
RV
BN
RV
RV
PA
SY
RV
PA
PA
PA
RV
PA
RV
8M
PA
PA
BN

00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
00
ao
00
00
00
00
00
00
00

START : INVOICE/SITE DETAIL @

Account [nitial
Obligation
HQOO0JTO00
HQO0JTO0
HQO00JT00
HQO0JT00
HQO0JT00
HQO0JTOO
HQO0JTOO0
HQOOJTO0
HQO0JTO00
HQOO0JTQ0
HQO0JT00
HQO00JT00
HQOO0JTOO
HQO0JTOO
HQO00JTOO
HQO0JTCO
HQO0JT00
HQO0JTOO
HQOOJTOG
HQO0JT00
HQO00JTOO0
HQOO0JTOO0
HQO0JTO00
HQO0BMOO
HQO0BMOO
HQO0BMOO
HQO0BMOO

** Confidential Business Information - Not for Release ***

Region: 9

Invoice Number:

incident

FPN# Specific Amount

1,089.42
60.11

.00

18.36
4,626.06
35,652.19
1,354.13
3,108.50
197.03
646.13
116.64
4.78
15.75
2.05

.00
579.40
.00

4.09
5,746.25
.00

.00
104.52
429
25,350.60
1,475.46
20,064.38
307,14

Page 10f 3

8

Cumulative
Costs
24 217.73
8,012.44
§,765.80
8,008.03
15,346.42
221,175.28
17,033.59
74,510.82
16,547.44
12,105.98
2,327.82
4,791.77
2,317.20
21,601.07
6,026.13
53,998.35
6,565.84
19,275.37
21,263.03
1,993.03
6,017.71
9,261.99
8,694.65
40,550.17
7,976.60
25,831.61
3,124.30




Contractor: Ecology and Environment

Contract Number:

TOD No.

09-9605-0010
09-9605-0011
09-9606-0001
09-9606-0002
09-9606-0004
09-9606-0005
09-9606-0007
09-9606-0008
09-9606-0010
09-9607-0002

09-9601-0001
09-9601-0002
09-9602-0001
09-9602-0004
09-9603-0004
09-9603-0006
09-9604-0005
09-9604-0006
09-9604-0007
09-9604-0008
09-9604-0010
09-9605-0002
09-9605-0003
09-9605-0005
09-9605-0008
09-9607-0001

Reg.

09
09
09
09
09
09
09
09
09
09

09
09
09
09
09
09
09
09
09
09
09
09
09
09
09
09

No.

CcuU
8R
BZ
9G
T4
9X
CN
X3
T4
CS

00
00
00
00
00
00
00
00
00
00
00
00
00
00
00

Account To Be

START : INVOICE/SITE DETAIL @

Account Initial

Charged Obligation
09 CU BN 00 HQOOBMOO
09 8R BM 00  HQOOBMOO
09 BZ RC 00  0900QB0O
09 9G PA 00 HQOOBMOO
09 T4 PA 00 HQOOBMOO
09 96X BD 00 HQOOBMOO
09 CN RV 00 HQOOBMOO
09 X3 RV 00 HQOOBMOO
09 T4 RV 00 HQOOBMOO
09 CS BB 00 HQOOBMOO
SUPERFUND
09 00 BM 00 HQOOJTOO
09 00 BM 00  HQOOJTOO
09 00 BM 00  HQOOJTOO
09 00 BM 00  HQOOBMOO
09 00 BM 00  HQOOJTOO
09 00 BM 00  HQOOJTOO
09 00 JT 00 HQOOBMOO
09 00 JT 00 HQOOBMOO
09 00 JT 00 HQOOBMOO
09 00 JT 00 HQOOBMOO
09 00 TH 00 HQOOBMOO
09 00 TH 00  HQOOBMOO
09 00 TH 00 HQOOBMOO
09 00 TH 00  HQOOBMOO
09 00 JT 00 HQOOBMOO
09 00 JT 00 HQOOBMOO

68-We-0010 Attachment A
AUG 1996
. IFMS
SSID Action Oper Act. Line
Code Unit Site Name Seq Ref. DCN
BN 00 PANOCHE TIRE DUMP FIRE DB0007
BM 00 TREASURE ISLAND DB0007
RC 00 MCFARLAND KERN COUNTY H6J028
PA 00 INDIA BASIN BOATYARD SITE DAQ005
PA 00 SOBOBA INDIAN RESERVATION DB0007
BD 00 VERDESE CARTER PARK DAO023
RV 00 DUCK VALLEY INDIAN RESERVATION
RV 00 RALPH GRAY TRUCKING 2633 DB0007
RV 00 SOBOBA INDIAN RESERVATION DAO023
BB 00 R.C.BAXTER DAQ023
TOTAL SITES WITH SSID
BM 00 EPA REGION IX SPiLL PHONE DBO0007
BM 00 ON-CALL RESPONSE CALL OUT DB0007
BM 00 START MOBILIZATION
BM 00 ON-GOING START PROGRAM SUPPORT DB0007
BM 00 SIMS/RIMS COORDINATION W/OES/CAL-EPA DB0007
BM 00 CALIFORNIA REGULATION APPLICABILITY DB0007
JT 00 START QA MANAGEMENT DB0007
JT 00 START EQUIPMENT MANAGEMENT DB0007
JT 00 START HEALTH & SAFETY COORDINATION DB0007
JT 00 START COMPUTER SUPPORT DB0007
TH 00 TRAINING FOR LA CO FD HEALTH HAZMAT TR DB0007
TH 00 NGWA - OUTDOOR CONFERENCE DB0007
TH 00 PCHW TRAINING COURSESS
TH 00 CONTINUING CHALLENGE WORKSHOP DB0007
JT 00 T.ALE.S. DATABASE
JT 00 REGION IX COST SUMMARY INFORMATION DAO023

00

“** Confidential Business Iinformation - Not for Release ***

«C € C ¢ (

(

O «C

Region: 9

Invoice Number:

Incident

Fpng  Specific  anoint

1,718.59
476.21
10,445.92
62.95
1,374.93
9,152.76
00
185.59
1,028.71
528.30
125,512.24
6,461.25
4,244.79
00
40,801.35
276.61
26.30
3,203.69
20,775.66
6,858.60
5927.77
140 42
53.26

.00
4,176.78
.00
4,670.88

Page 2 of 3

¢ ¢ ¢ (

8

Cumulative
Costs

23,421.40
2,935.06
17,736.66
774.23
3,879.52
10,772.54
2,727.61
439.16
2,955.61
1,872.09
711,854.05
55,692.39
36,801.82
7,971.10
365,122.94
2,397.44
367.77
14,479.16
50,847.09
12,900.06
27,571.72
1,627.74
10,567.49
5,377.23
6,365.81
33725
4,894 59

(




Contractor: Ecology and Environment

START : INVOICE/SITE DETAIL @

Account To Be

Contract Number: 68-W6-0010 Attachment A
AUG 1996
IFMS
SSID Action Oper Act, Line
TDDNo. Reg. No-  Code Unit  go Name seq Ref e
09-9607-0004 09 00 BM 00 NEW TECHNOLOGY/EQUIPMENT EVALUATIO DAO023
09-9607-0005 09 00 TH 00 BIAER OVERVIEW DAO023
TOTAL SITES WITHOUT SSID
09-9601-0020 09 ZZ BM 00 HAWAI TECHNICAL ASSISTANCE
09-9602-0002 09 ZZ PA 00 GIBSON - BAKERSFIELD
09-9602-0006 09 ZZ PA 00 ELECTRITE ASSESSMENT
09-9604-001t 09 ZZ PA 00 SULFUR CREEK GEOTHERMAL
09-9605-0009 09 ZZ BN 00 UNOCAL RODEQ REFINERY FIRE DAD005
09-9606-0003 09 ZZ PA 00 HARD CHROME PRODUCTS DB0007
09-9606-0006 09 ZZ BN 00 WEST COAST METAL FIRE DAO023
09-9607-0006 09 ZZ BN 00 DAO023

09-9601-0003 09
09-9601-0004 09
09-9601-0005 09
09-8603-0002 09
09-9603-0003 09
09-8604-0001 09
09-9605-0006 09
09-9607-0003 09
09-9607-0007 09

ZZ - Site Support 00 - Program Wide

OREGON FORMALDEHYDE SPILL
’ TOTAL SITES WITHOUT SSID

EMERGENCY AIR MONITORING DIRECTORY EARO054

EVACUATION GUIDANCE DOCUMENT EARO054

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

OAHU EXERCISE - REPORT

PUNA GEOTHERMAL VENTURE RESPONSE EARO054

SHELL REFINERY FIRE/EXPLOSION

FEATHER RIVER CONTINGENCY PLAN EAR054

TRICITY OIL PP0010

HAZMAT EXERCISE PREPARATION ‘96 EAR054
TOTAL SITES WITHOUT SSID

Charged Obligation
09 00 BM 00 HQOOBMOO
09 00 TH 00 HQOOJTOO
SUPERFUND
09 ZZ BM 00 HQOO0JTOO
09 ZZ PA 00 HQOOJTOO
09 ZZ PA 00 HQOOJTOO
09 ZZ PA 00 HQOOBMOO
09 ZZ BN 00 HQOOBMOO
09 ZZ PA 00 HQOOBMOO
08 ZZ BN 00 HQOOBMOO
09 ZZ BN 00 HQOOBMOO
SUPERFUND
96T75ETFA 96T720TFA
96T75ETFA 96T720TFA
96T720TFA
96T75ETFA
96T75ETFA 96T75ETFA
96H72PHG7
96T75ETFA 96T75ETFA
96H72PHG7 96H72PHG7
96T75ETFA 96T75ETFA
NON-SUPERFUND
SUBTOTAL
Fixed Fee

TOTAL INVOICE AMOUNT

*+* Confidential Business Information - Not for Release **

Account Initial

FPN#

PROGRAM WIDE

SITE SUPPORT

Incident
Specific

Region: 9

Invoice Number:

Amount

1,337.16
3,653.34
102,607.86
.00

.00

.00

.00
-101.18
423.58
499.04
1,717.40
2,538.84
1,007.40
560.63
.00

.00
506.09
00
9,461.33
4,310.56

216.92
16,062.93

246,721.87

20,847.24
$267,569.11

Page 3 of 3

8

Cumulative
Costs

2,171.47
3,653.34
609,146.41
1,590.59
1,585.71
3.,050.79
1,078.23
1,709.32
2,101.77
2,917.76
2,222.32
16,256.49
12,681.94
2,025.71
1,165.15
684.35
2,741.95
1,662.26
23,064.26
4,520.26

216.92
48,762.80

1,386,019.75

164,222.05

$1,550,241.80




FUNDING SOURCE

DAO000S
DAO023
DB0003
DB0007
EARO054
H6J028
H6S006
PP0010

CERCLA/SARA
CERCLA/SARA
CERCLA/SARA
CERCLA/SARA
CEPP

CERCLA/SARA
CERCLA/SARA

OPA
TOTAL

C ¢

Monthly Cost

23.93
68,002.57

152,186.52

11,752.37

Site Assessment 10,445.92
Site Assessment

4,310.56

$246,721.87

Monthly Fee

2.02
18,470.26
.00

135.04
993.04
882.65

.00

364.23
$20,847.24

Monthly Cost
25.95
86,472.83
.00
152,321.56
12,745.41
11,328.57
.00
4,674.79
$267,569.11

Cum. Cost Cum.Fee
405,035.56 44,925.59
68,002.57 18,470.26
425,268.97 44,731.03
421,213.19 48,786.81
42,580.28 4,947.86
14,831.97 1,441.05
2,904.69 323.84
6,182.52 595.62
1,386,019.75 $164,222.06

Total Cum.Cost
449,961.15
86,472.83
470,000.00
470,000.00
47,528.14
16,273.02
3,228.53
6,778.14
$1,550,241.81




/1 {
9/16/1996 Ecology and Environment, Inc. @

Contract Number: 68-W6-0010
Summary Invoice

Month Ending: 08/24/1996

** MONTH ** * CUMULATIVE **
START Region 9 START Region 9

Direct Labor Regular Ded $59,211.38 $448,096.84
Non 14,671.51 45,785.28

Direct Labor Overtime Ded 10,277.81 75,354.89
Non 1,621.41 5,672.01

Fringe on Regular Ded 18,947.95 135,614.59
Non 4,694.84 14,029.14

Fringe on Overtime Ded 1,438.92 9,899.06
Non 227.00 740.60

Total Labor + Fringe 111,090.82 735,092.41
Overhead Ded 11,684.17 71,330.52

Non 12,940.98 40,186.64

Total LBR + FRG + OVH 135,715.97 846,609.57
SGand A Ded 21,733.54 156,506.46

Non 10,520.00 30,979.63

Total LBR + FRG + OVH + GA 167,969.51 1,034,095.66
Travel 16,307.01 113,008.56

Equipment 1,320.34 1,320.34

Other Direct Costs 32,000.37 136,679.58
Subtotal 217,597.23 1,285,104.14

SGand A 10,620.10 53,111.85
Subcontractors 5,309.00 9,033.00

Team Subcontractors 11,852.34 34,644.27
Subtotal 245,378.67 1,381,893.26

Equipment Usage .00 .00
Analytical 1,000.00 3,253.00

Total Cost 246,378.67 1,385,146.26

Sub Handling Fee 343.20 873.49

Fixed Fee 20,847.24 164,222.05
Grand Total $267,569.11 $1,550,241.80

*** Confidential Business Information -

Not for Release ***




9/16/1996 ECOLOGY AND ENVIRONMENT @ Page 1 of2
LABOR ANALYSIS BY PGRADE (LEVEL)
START Region 9
_ Table F-6
f CONTRACT NUMBER:  68-W6-0010
|
: START Region 9 START Region 9
i MONTH ENDING: 8/24/1996 YEAR ENDING: 12/17/1996 CUMULATIVE CONTRACT
Regular Hours Overtime Hours Regular Hours Overtime Hours Regular Hours - Overtime Hours Total Hours
P1 Dedicated T 42400 97.00 "~ 3.225.00 670.84 3,225.00 670.84 3,895.84
| P2 Dedicated 729.50 178.41 5,146.00 1,206.41 5,146.00 1,205.41 6,351.41
| P3 Dedicated 1,398.00 266.41 11,576.50 1,924.53 11,576.50 1,924.53 13,501.03
P4 Dedicated 157.00 18.75 967.00 120.45 967.00 120.45 1,087.45 |
T4 Dedicated 54.00 .00 97.00 00 97.00 .00 97.00 '
T2 Dedicated 154.00 12.00 859.00 88.50 859.00 88.50 94750
TOTAL  Dedicated 2,916.50 572.57 21,870.50 4,009.73 21,870.50 4,009.73 25,880.23
P Non Dedicated 160.00 56.00 312.00 126.50 312.00 126.50 438.50
P2 Non Dedicated 6.50 .00 3375 .00 33.75 .00 33.75 l
P3 Non Dedicated 374.00 25.00 1,057.25 87.50 1,057.25 87.50 114475
P4 Non Dedicated 1.00 00 15.50 00 15.50 00 1550
T1 Non Dedicated .00 .00 78.75 57.00 78.75 57.00 135.75 l
| T2 Non bedicated 00 .00 5.75 00 5.75 00 575
TOTAL  Non Dedicated 541.50 81.00 1,503.00 271.00 1,503.00 271.00 1,774.00
TOTAL LOE 3,458.00 653.57 23,373.50 4,280.73 23,373.50 4,280.73 27,654.23

** Confidential Businass Information -

( «
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Not for Release ***
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91161996 ECOLOGY AND ENVIRONMENT (B Page 2 of 2
LABOR ANALYSIS BY PGRADE (LEVEL)
START Region 9
Table F-6
CONTRACT NUMBER: ~ 68-W6-0010
START Reglon 9 START Region 9
MONTH ENDING: 8/24/1996 YEAR ENDING: 12/17/1996 CUMULATIVE CONTRACT
Regular Hours Overtime Hours Regular Hours Overtime Hours Regular Hours - Overtime Hours |  Total Hours
SS Dedicated T 20475 00 169775 00 1,697.75 00 1697.75
TOTAL  Dedicated 294.75 00 1,697.75 00 1,697.75 .00 1,697.75
SS Non Dedicated 127.25 .00 741.25 12.00 741.25 12.00 753.25
TOTAL  Non Dedicated 127.25 00 741.25 12.00 741.25 12.00 753.25
TOTAL CLERICAL 422.00 00 2,439.00 12.00 2,439.00 12.00 2,451.00
GRAND TOTAL 3,880.00 653.57 25,812.50 4,292.73 25,812.50 420273 30,105.23

** Confidential Business information - Not for Release ***




09/16/1996

ESD Non Ded.

Total  Non Ded.

HRD Ded.
Total Ded.
Grand Total

Ecology and Environment, Inc.

Contract Number: 68-W6-0010

START Region: 9

LABOR BY DIVISION

LABOR HOURS LABOR DOLLARS
Regular  Overtime Regular Overtime
668.75 81.00 14,671.51 1,621.41
668.75 81.00 14,671.51 1,621.41
3,011.25 513.07 59,211.38 10,277.81
3,011.25 513.07 59,211.38 10,277.81
3,680.00 594.07 73,882.89 11,899.22

(

’

FRINGE DOLLARS
Regular Overtime
4,694.84 227.00
4,694.84 227.00

18,947.95 1,438.92
18,947.95 1,438.92
23,642.79 1,665.92

Overhead

12,940.98
12,940.98
11,684.17

11,684.17

24,625.15

SGA
10,520.00

10,520.00
21,733.54

21,733.54

32,253.64

SUBTOTAL
LABOR AND
FRINGE

21,214.76
21,214.76
89,876.06
89,876.06

111,090.82

TOTAL
LABOR, FRG,
O/H, SGA
44,675.74
44,675.74
123,293.77
123,293.77

167,969.51




Contractor: Ecology and Environment

Contract Number:  68-W6-0010 Attachment C
AUG 1996
Account Initial

TDD No. Site Name DCN Obligation

09-9604-0012  AMERICAN SAMOA TECHNICAL ASSISTANCE DAO023 HQO0BMOOD

09-9606-0001  MCFARLAND KERN COUNTY H6J028 0900QB00
TOTAL SITES WITH SSID

09-9601-0001 EPA REGION 1X SPILL PHONE DB0007 HQO0JTGO

09-9601-0002  ON-CALL RESPONSE CALL OUT DBO0007 HQO0JTO0

09-9602-0004 ON-GOING START PROGRAM SUPPORT DB0007 HQOO0BMOO

09-9604-0005  START QA MANAGEMENT DBO0007 HQOOBMQC

09-9604-0006  START EQUIPMENT MANAGEMENT DB0007 HQO0BMOO

09-9604-0008  START COMPUTER SUPPORT DB0007 HQOOBMOO
TOTAL SITES WITHOUT SSID

09-9605-0009  UNOCAL RODEO REFINERY FIRE DA0005 HQO0BMOO

09-9606-0006  WEST COAST METAL FIRE DAO023 HQO0BMOO

09-9607-0006 OREGON FORMALDEHYDE SPILL DAOOQ23 HQO0BMOO
TOTAL SITES WITHOUT SSID

1 Incorrect DCN and/or account number previously charged on invoice.

2 Incorrect site number previously charged on invoice.

3 Site previously inappropriately chargef! on invoice.

4 Incorrect DCN charged on invoice.

5 Incorrect account number charged on invoice.

START : INVOICE/SITE DETAIL ADJUSTMENTS @ Region: 9

SUPERFUND

SUPERFUND

SUPERFUND

Account To Be
Charged

09 51 B8M 00
09 BZRC Q0

09 00BM 0O
09 00 BM 00
09 00 BM 00
09 00JT 00
09 00JT 00
09 00JT 00

PROGRAM WIDE

09 ZZBN 00
09 ZZBN 00
08 ZZBN 00

SITE SUPPORT

** Confidential Business Information - Not for Release ***

Chg
Adj.

2
2

N NN NN

3%

Invoice Number:

Amount

2,006.56
216.50
2,223.06
-1,157.62
49.09
-27.74
85.67
94.22
-387.68
-1,344.06
-85.67
-204.11
1,167.62
867.84

Page 10f2

8

Cumulative
Costs

40,550.17
17,736.66

55,692.39
36,801.82
365,122.94
14,479.16
50,847.09
27,571.72

1,709.32
2,917.76
2,222.32



Contractor: Ecology and Environment
Contract Number:  68-W6-0010

Attachment C
AUG 1996
Account Initial Account To Be
TDD No. Site Name DCN Obligation Charged
09-9605-0006  FEATHER RIVER CONTINGENCY PLAN EAR054 96T75ETFA 96T75ETF
TOTAL SITES WITHOUT SSID NON-SUPERFUND
ZZ - Site Support 00 - Program Wide TOTAL ADJUSTMENTS
Monthly Cost
DA0005 CERCLA/SARA -85.67
DAO023 CERCLA/SARA 2,960.07
DB0007 CERCLA/SARA -1,344.06
EAR0S54 CEPP 45.27
H6J028 CERCLA/SARA Site Assessment 216.50
TOTAL $1,792.11
1 Incorrect DCN and/or account number previously charged on invoice.
2 Incorrect site number previously charged on invoice.
3 Site previously inappropriately charged on invoice.
4 Incorrect DCN charged on invoice,
5 Incorrect account number charged on invoice.

*** Confidential Business Information - Not for Release ***
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START : INVOICE/SITE DETAIL ADJUSTMENTS@ Region: 9

Invoice Number: g

Chg Amount Cumulative
Adj. Costs
2 45.27 23,064.26
4527
1,792.11
Page 2 of 2



LABOR ADJUSTMENTS

09/16/1996 Page 1 of 2
Region: 9
Month Ending: 08/24/1996
Regular oT
| TDD # PAN Week End Funding Employee Pgrade Actugmleek Hours Dollars Hours Dollars
x
} 09-9601-0001 0001 SG RR XX 08/03/1996 CERCLA/SARA DUNCAN, WILLC P2 07/20/1996 .00 .00 -15.00 -338.35
. 09-9601-0001 0001 SG RR XX 08/24/1996 CERCLA/SARA WISE, ROBERT L P2 08/10/1996 9.00 297.76 1.00 28.58
09-9601-0001 0001 SG RR XX 08/24/1996 CERCLA/SARA WISE, ROBERT L P2  08/1011996 -9.00 -297.76 -1.00 -28.58
09-9601-0001 0001 SG RR XX 08/03/1996 CERCLA/SARA CHAMBERS, THOMP P4  07/20/1996 -8.00 -466.64 -7.00  -352.63
09-8601-0002 0002 SG RR XX 08/17/1996 CERCLA/SARA HAMRICK, ERIC S P2 08/03/1996 1.50 47.09 .00 .00
09-9601-0002 0002 SG RR XX 08/10/1996~ CERCLAJ/SARA WISE, ROBERT L P2  07/27/1996 .00 .00 .07 2.00
09-9602-0004 0025 SG AP XX 08/17/1996 CERCLA/SARA HAMRICK, ERIC S P2  08/03/1996 2.00 62.80 .00 .00
09-9602-0004 0025 SG AP XX 08/10/1996 CERCLA/SARA BAKHTIARY, SASAN T1  07/27/1996 -10.00 -90.54 .00 .00
‘ 09-9604-0005 0039 QM MQ XX 08/03/1996 CERCLA/SARA EDWARDS, HOWAR P3 06/15/1996 2.00 85.67 .00 .00
i
09-9604-0006 0040 EM ME XX 08/17/1996 CERCLA/SARA HAMRICK, ERIC S P2  08/03/1996 3.00 94.22 .00 .00
09-9604-0008 0042 CS AP XX 08/17/1996 CERCLA/SARA RANDALL, RANDY P3 07/27/1996 -10.00 -387.68 .00 .00
09-9604-0012 0046 AS TG XX 08/24/1996 CERCLA/SARA RANDALL, RANDY P3  08/03/1996 .00 .00 14.50 485:48
09-9604-0012 0046 AS TG XX 08/10/1996 CERCLA/SARA BAKHTIARY, SASAN T1  07/27/1996 5.00 45.27 .00 .00
09-9604-0012 0046 AS TG XX 08/17/1996 CERCLA/SARA RANDALL, RANDY P3  08/10/1996 .00 .00 32,50 1,088.13
09-9604-0012 0046 AS TG XX 08/17/1986 CERCLA/SARA RANDALL, RANDY P3  07/27/1996 10.00 387.68 .00 .00
09-9605-0006 0052 FR PP XX 08/10/1896 CEPP BAKHTIARY, SASAN T1 07/27/1996 5.00 45.27 .00 .00

** Confidential Business Information - Not for Release **




LABOR ADJUSTMENTS

09/16/1996 Page 2 of 2
Region: 9
Month Ending: 08/24/1996
Regular oT

‘ TDD # PAN Week End Funding Employee Pgrade Actugln \(I’Veek Hours Dollars Hours Dollars
09-9605-0009 0055 UR RZ XX 08/03/1996 CERCLA/SARA EDWARDS, HOWAR P3  06/15/1996 -2.00 -85.67 .00 .00
09-9606-0001 0058 MF TP XX 08/03/1996 CERCLA/SARA Site AssessmeJAMES, JAMES M P3  07/13/1996 3.00 216.50 .00 .00
' 09-9606-0006 0063 WC RZ XX 08/17/1996 CERCLA/SARA HAMRICK, ERIC S P2 08/03/1996 -6.50 -204.11 .00 .00
|

: 09-9607-0006 0073 OF RZ XX 08/03/1996 CERCLA/SARA DUNCAN, WILLC P2 07/20/1996 .00 .00 15.00 338.35
l 09-9607-0006 0073 OF RZ XX 08/03/1996 CERCLA/SARA CHAMBERS, THOMP P4 ' 07/20/1996 8.00 466.64 7.00 352.63
5 | TOTAL LABOR ADJUSTMENTS 300 21650 47.07 1,575.61

** Confidential Business information - Not for Release **
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TABLE F-1

Page 1 of 1
Monthly Region 9  Financial Management Summary
Contract Number: 68.w6-0010 Total Contract Summary For (7/28/1996 Through 08/24/1996
Reporting Period: 07/28/1996 - 08/24/1996 Contract Year 96
Reporting Date: 09/17/1996 ACTUAL COSTS CONTRACT YEAR SUMMARY
ESTlMAT!_?_D COsT
A
COST ELEMENTS CURRENT MONTH CONTRACT YEAR CY COMPLETION CY BUDGET VARIANCE
P1 737.00 4,334.34 .00 .00 .00
P3 2,063.41 14,645.78 .00 .00 .00
P4 176.75 1,102.95 .00 .00 .00
P2 914.41 6,385.16 .00 .00 .00
T1 54.00 232.75 .00 .00 .00
T2 166.00 953.25 .00 .00 .00
TOTAL LOE 4111.57 27,654.23 .00 .00 .00
CLERICAL HOURS 422,00 2,451.00 .00 .00 .00
GRAND TOTAL 4,533.57 30,105.23 44,173.00 43,978.00 195.00
Direct Labor 167,969.51 1,034,095.66 2,040,295.86 2,928,033.26 -887,737.40
Other Direct Costs
Travel 16,307.01 113,008.56 249,815.97 259,722 87 -9,906.90
Equipment 1,320.34 1,320.34 18,349.65 18,349.65 .00
Misc. ODC's 32,000.37 136,679.58 203,056.86 202,694.18 362.68
Subtotal 49,627.72 251,008.48 471,222.48 480,766.70 -9,544.22
Indirect Costs (SGA) on
oDCs 10,620.10 53,111.85 98,956.72 100,961.01 -2,004.29
Subtotal 60,247.82 304,120.33 570,179.20 581,727.71 -11,548.51
E and E Analytical
Services 1,000.00 3,253.00 49,043.00 49,043.00 .00
Subcontracts 17,161.34 43,677.27 30,600.00 30,600.00 .00
Equipment Usage .00 .00 55,849.24 55,849.24 .00
Subtotal 246,378.67 1,385,146.26 668,171.85 717,219.95 -49;048.10
SubHandling 343.20 873.49 612.00 612.00 .00
Charge
Fixed Fee 20,847.24 164,222.05 269,013.57 267,826.02 1,187.55
Total Cost $267,569.11 $1,550,241.80 $3,077,050.00 $4,014,652.24  $-937,602.24

** Confidential Business Information - Not for Release ****
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TABLE F-2 Page 1 of 1

Cumulative Region 9 Financial Management Summary

Contract Number: 68-W6-0010
Reporting Period: 07/28/1996 - 08/24/1996

Total Contract Summary For 07/28/1996 Through 08/24/1996
Contract Year 1996

: . CUMULATIVE ACTUAL
Reporting Date: 09/17/1996 coSsT INSETPJION TO ESTIMATED COST
AT
COST ELEMENTS oV COMPLETION CY BUDGET VARIANCE

P1 4,334.34 .00 .00 .00
P2 6,385.16 .00 .00 .00
P3 14,645.78 .00 .00 .00
P4 1,102.95 .00 .00 .00
T 232.75 .00 .00 .00
T2 953.25 .00 .00 .00
TOTAL LOE 27,654.23 .00 .00 .00
.00
CLERICAL HOURS 2,451.00 .00 .00 .00
GRAND TOTAL 30,105.23 44,173.00 43,978.00 195.00
Direct Labor 1,034,095.66 2,040,295.86 2,928,033.26 -887,737.40

Other Direct Costs
Travel 113,008.56 249,815.97 259,722.87 -9,906.90
Equipment 1,320.34 18,349.65 18,349.65 .00
Misc. ODC's 136,679.58 203,056.86 202,694.18 362.68
Subtotal 251,008.48 471,222 .48 480,766.70 -9,544 .22

Indirect Costs (SGA) on
ODCs 53,111.85 98,956.72 100,961.01 -2,004.29
Subtotal 304,120.33 570,179.20 581,727.71 -11,548.51

E and E Analytical
Services 3,253.00 49,043.00 49,043.00 .00
Subcontracts 43,677.27 30,600.00 30,600.00 .00
Equipment Usage .00 55,849.24 55,849.24 .00
Subtotal 1,385,146.26 569,215.13 616,258.94 -47,043.81
SubHandling 873.49 612.00 612.00 .00

Charge

Fixed Fee 164,222.05 269,013.57 267,826.02 1,187.55
Total Cost $1,550,241.80 $2,978,093.28 $3,913,691.23 $-935,597.95

¢
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“TABLEF3 " TABLEF3
/1711996 SUMMARY OF INCREMENTAL Sy 171996 SUMMARY OF INCREMENTAL )
FUNDING FUNDING Ecology and
CONTRACT MODIFICATIONS Eﬁ?,!wﬁ' n?::t CONTRACT MODIFICATIONS Enviconment, Inc .
START Region 9 ro START Region 9
ONTRACT NUMBER 68-W6-0010 CONTRACT NUMBER  §3-W6-0010
CUMULATIVE CUMULATIVE CUMULATIVE
ONTRACT EFFECTIVE MODIFICATION SUM?;J#&“EING %mj‘}ATWE EFFI'EECTNE MODIFICATION N?gy % FTU?«E:IG
MOD.NO. DATE AT . NO.
FUNDING FUNDING FUNDING FUNDING SOURCE
UNDING SOURCE: CEPP ODIFICATION NUMBER: go
1 02/22/1996 50,000 00 50,000.00 50,000.00 [12/18/1995 450,000.00  450,000.00 450,000.00 CERCLA/SARA
3 08/05/1996 140,000.00 190,000.00 190,00000 MODIFICATION NUMBER: g1
3 08/05/1996 50,000.00 240,000.00 240,00000 P2/22/1996 50,000.00 50,000.00 500,000.00 CEPP
126/1996 50.000.00 290.000.00 29000000 2221199 470,000.00  520,000.00 970,000.00 CERCLA/SARA
S 08 e e o 2/22/1996 470,000.00  990,000.00  1,440,000.00 CERCLA/SARA
UNDING SOURCE: CERCLA/SARA Site Assessment 2/22/1996 25,000.00 1,015000.00  1,465,000.00 OPA
2 02/27/1996 100,000.00 100,000.00 390,000.00 WMODIFICATION NUMBER: g2
3 08/05/1996 750,000.00 850,000.00 1,140,000.00  |p2/27/1996 100,000.00  100,000.00  1,565,000.00 CERCLA/SARA Site Assessment
5 08/26/1996 100,000.00 950,000.00 1,240,000.00 ODIFICATION NUMBER: o3
UNDING SOURCE: CERCLA/SARA 8/05/1996 50,000.00 50,000.00  1,615,000.00 CEPP
0 12/18/1995 450,000.00 450,000.00 1,690,000.00 8/05/1996 140,000.00 190,000.00 1,755,000.00 CEPP
; 0212211996 470,000.00 920,000.00 216000000 [D8/05/1996 500,000.00  690,000.00  2,255,000.00 CERCLA/SARA
0000.00  1.390.000.0 2.630,000.00 8/05/1996 750,000.00 1,440,000.00 3,005,000 00 CERCLA/SARA Site Assessment
1 0212211996 470,000.0 +390,000.00 630,000. 8/05/1996 50,000.00 1,480,000.00  3,055,000.00 OPA
3 08/05/1996 500,000.00 1,890,000.00 3,130,000.00 ODIFICATION NUMBER: o4
FUNDING SOURCE: NONE 8/19/1996 00 .00  3,055,000.00 NONE
08/19/1996 .00 .00 3,130,000.00 MODIFICATION NUMBER: g5
UNDING SOURCE: opA 8/26/1996 50,000.00 50,000.00  3,105,000.00 CEPP
1 02/22/1996 25,000 00 25,000.00 3,155,000.00 8/26/1996 100,000.00 150,000.00 3,205,000.00 CERCLA/SARA Site Assessment
3 08/05/1996 50,000.00 75,000.00 3,205,000.00

*** Confidential Business Information - Not for Release **




9/17/1996 TABLE F-3 Page 1 of 2

SUMMARY OF INCREMENTAL ¥
FUNDING Ecology and
CONTRACT MODIFICATIONS Envirc?r){ment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE  MODIFICATION CUMULATIVE SUMBY CUMULATIVE

oB-No—— = FUNDING FUNDING SOURCE L noinG Mod Type DCN

FUNDING SOURCE: CEPP

01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION EARO054
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 100,000.00 100,000.00 FUNDING ACTION EAR159
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 140,000.00 240,000.00 240,000.00 FUNDING ACTION EAR240
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

05 08/26/1996 50,000.00 290,000.00 290,000.00 FUNDING ACTION EAR267
The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.
FUNDING SOURCE: CERCLA/SARA

00 12/18/1995 450,000.00 450,000.00 740,000.00 FUNDING ACTION DAO005
Initial Contract

01 02/22/1996 470,000.00 920,000.00 1,210,000.00 FUNDING ACTION DB0007
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

01 02/22/1996 470,000.00 1,390,000.00 1,680,000.00 FUNDING ACTION DB0003
The purpose of this medification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 1,780,000.00 FUNDING ACTION H6S006
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 500,000.00 1,990,000.00 2,280,000.00 FUNDING ACTION DAO0023

The purpose of theis madification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **
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9/17/1996 TABLE F-3 Page 2 of 2
SUMMARY OF INCREMENTAL ¥

FUNDING Ecology and
CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUMBY CUMULATIVE

o DATE . FUNDING SOURCE ;8;‘:31!1:& Mod Type DCN
FUNDING SOURCE: CERCLA/SARA
03 08/05/1996 750,000.00 2,740,000.00 3,030,000.00 FUNDING ACTION H6J028

The purpose of this modification is to obligate (increase0 incremental funding on the contract. The total contract value remains unchanged. The funding on
Document Control Number (DCN) H6J028 is specifically designated as Site Assessment Funding for use

05 08/26/1996 100,000.00 2,840,000.00 3,130,000.00 FUNDING ACTION H6J041

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

FUNDING SOURCE: NONE
04 08/19/1996 .00 .00 3,130,000.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract. This change increase the total contract value. The
contract funding remains unchanged.

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00 25,000.00 3,1565,000.00 FUNDING ACTION PP0O010

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 75,000.00 3,205,000.00 FUNDING ACTION PPOQ36
The purpose of this madification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **
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09/17/1996

CERCLA/SARA
Site Assessment
CERCLA/SARA
OPA
CEPP

Total
Obligations

950,000.00

1,890,000.00

75,000.00

290,000.00

Total $3,205,000.00

Month Ending :

Monthly
Costs

10,445.92

220,213.02

4,310.56

11,762.37

TABLE F-4
SUMMARY OF FUNDING EXPENDITURES
08/24/1996
Region: 9
Total
Monthly Monthly Cumulative
Fee Costs Costs
882.65 11,328.57 17,736.66
18,607.32 238,820.34 1,319,520.29
364.23 4,674.79 6,182.52
993.04 12,745.41 42,580.28
$20,847.24 $267,569.11 $1,386,019.75

$246,721 87

« «

Page 1 of 1

Total

Cumulative Cumulative
Fee Costs
1,764.89 19,501.55
156,913.69 1,476,433.98
595.62 6,778.14
4,947.86 47.528.14

REMAINING
BALANCE

930,498.45

413,566.02

68,221.86

242,471.86

$164,222.06 $1,550,241.81 $1,654,758.19
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091711996 Ecology and Environment, Inc. f Page 1 of 6
Cost by TDD L
Contract#: 68-W6-0010
Table F-5
Period Covered - Month Ending: 08/24/1996
Region: 9
Current Month
Other Direct Sub Eand E Month

TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total

SSID Number: 00
09-9601-0001 EPA REGION IX SPILL PHONE 176.10 6,412.22 .00 .00 49.03 .00 .00 6,461.25
09-9601-0002 ON-CALL RESPONSE CALL OUT 126.97 3,982.16 33.88 .00 228.75 .00 .00 4,244.79
09-9601-0003 EMERGENCY AIR MONITORING DIREC 11.00 315.36 .00 .00 428.88 263.16 .00 1,007.40
09-9601-0004 EVACUATION GUIDANCE DOCUMENT 5.00 478.63 .00 .00 82.00 .00 .00 560.63
09-9602-0004 ON-GOING START PROGRAM SUPPOR 447.00 29,675.93 1,854.99 44227 8,729.48 98.68 .00 40,801.35
09-9603-0003 PUNA GEOTHERMAL VENTURE RESP 9.00 492.53 .00 .00 13.56 .00 .00 506.09
09-9603-0004 SIMS/RIMS COORDINATION W/OES/CA 8.00 276.61 .00 .00 .00 .00 .00 276.61
09-9603-0006 CALIFORNIA REGULATION APPLICABI .50 26.30 .00 .00 .00 .00 .00 26.30
09-9604-0005 START QA MANAGEMENT 55.00 1,899.83 .00 .00 1,270.97 32.89 .00 3,203.69
09-9604-0006 START EQUIPMENT MANAGEMENT 357.00 10,403.11 1,717.78 824.00 7,436.03 394.74 .00 20,775.66
09-9604-0007 START HEALTH & SAFETY COORDINA 179.50 6,486.73 .00 .00 371.87 .00 .00 6,858.60
09-9604-0008 START COMPUTER SUPPORT 98.50 4,962.52 334.60 .00 630.65 .00 .00 5,927.77
09-9604-0010 TRAINING FOR LA CO FD HEALTH HAZ 3.00 119.49 .00 .00 20.93 .00 .00 140.42
09-9605-0002 NGWA - OUTDOOR CONFERENCE .00 .00 .00 .00 53.26 .00 .00 53.26
09-9605-0005 CONTINUING CHALLENGE WORKSHO 120.50 4,126.95 .00 .00 49,83 .00 .00 4,176.78
09-9607-0001 REGION IX COST SUMMARY INFORMA 27.00 2,448.56 2,169.07 .00 53.25 .00 .00 4,670.88
09-9607-0004 NEW TECHNOLOGY/EQUIPMENT EVAL 29.00 838.19 380.39 .00 118.58 .00 .00 1,337.16
09-9607-0005 BIA ER OVERVIEW 73.00 2,917.89 518.94 .00 216.51 .00 00  3,653.34

*** Confidential Business Information - Not for Release ***




0971711996 Ecology and Environment, Inc. [{ 0w Page 2 of 6
Cost by TDD L
Contract#: 68-W6-0010
Table F-5
Period Covered - Month Ending: 08/24/1996
Region: 9
Current Month

Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total

SSID Number: 00
09-9607-0007 HAZMAT EXERCISE PREPARATION '96 5.00 204.61 .00 .00 12.31 .00 .00 216.92
TOTAL SSID#: 00 1,731.07  76,067.62 7,009.65 1,266.27 19,765.89 789.47 .00 104,898.90

SSID Number: 1E
09-9605-0004 MCCORMICK & BAXTER CREOSOTING 596.00  18,270.73 29.74 .00 1,599.44 164.47 .00 20,064.38
TOTAL SSiD#: 1E 596.00  18,270.73 29.74 .00 1,699.44 164.47 .00  20,064.38

SSID Number: 1U
09-9601-0014 YAVAPAI PENTA POND 1.00 48.74 .00 143.52 477 .00 .00 197.03
TOTAL SSID#: 1U 1.00 48.74 .00 143.52 477 .00 .00 197.03

SSID Number: 28
09-9604-0003 CELTOR CHEMICAL WORKS .00 .00 .00 .00 104.52 .00 .00 104.52
TOTAL SSID#: 28 .00 .00 .00 .00 104.52 .00 .00 104.52

SSID Number: 33
09-9601-0010 DEL NORTE COUNTY PESTICIDE STO 82.00 4,420.62 .00 .00 205.44 .00 .00  4,626.06
TOTAL SSID#: 33 82.00 4,420.62 .00 .00 205.44 .00 00  4,626.06

SSID Number: 3H
09-9601-0011 CASMALIA RESOURCES 569.00  22,007.04 5,926.64 .00 1,451.41 6,267.10 00 3565219
TOTAL SSID#: 3H 569.00  22,007.04 5,926.64 .00 1,451.41 6,267.10 .00 35652.19

SSID Number: 4R
09-9601-0006 FRONTIER FERTILIZER 32.00 1,009.67 23.30 .00 66.45 .00 00  1,099.42
TOTAL SSID#: 4R 32.00 1,009.67 23.30 .00 66.45 .00 .00  1,099.42

** Confidential Business Information - Not for Release ***
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05/117/1996 Ecology and Environment, Inc. Page 3 of 6
Cost by TDD
Contract#: 68-W6-0010
Table F-5
Period Covered - Month Ending: 08/24/1996
Region: 9
Current Month

Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total

SSID Number: 51
09-9604-0012 AMERICAN SAMOA TECHNICAL ASSIS 348.50 12,882.43 3,867.58 .00 8,600.59 .00 .00 25350.60
TOTAL SSID#: 51 348.50 12,882.43 3,867.58 .00 8,600.59 .00 .00  25,350.60

SSID Number: 5F
09-9605-0007 DODSON BROTHERS OIL COMPANY 5.00 157.02 61.18 .00 88.94 .00 .00 307.14
TOTAL SSID#: SF 5.00 157.02 61.18 .00 88.94 .00 .00 307.14

SSID Number: 8R
09-9605-0011 TREASURE ISLAND 2.00 29.18 .00 .00 19.40 42763 .00 476.21
TOTAL SSID#: 8R 2.00 29.18 .00 .00 19.40 42763 .00 476.21

SSID Number: 9G
09-9606-0002 INDIA BASIN BOATYARD SITE 1.00 39.18 .00 .00 23.77 .00 .00 62.95
TOTAL SSID#: 9G 1.00 39.18 .00 .00 23.77 .00 .00 62.95

SSID Number: 9Q
09-9601-0007 NAVAJO TOXAPHENE 2.00 54.04 .00 .00 6.07 .00 .00 60.11
TOTAL SSID#: 9Q 2.00 54.04 .00 00 6.07 .00 .00 60.11

SSID Number: 9X
09-9601-0016 VERDESE CARTER PARK 2.00 116.64 .00 .00 .00 .00 .00 116.64
09-9606-0005 VERDESE CARTER PARK 195.00 8,855.04 .00 .00 231.93 65.79 .00 9,152.76
TOTAL SSID#: 9X 197.00 8,971.68 .00 .00 231.93 65.79 .00 9,269.40

SSID Number: AH
09-9601-0018 SUPERCHROME PLATING & ENGINEE .00 .00 .00 .00 15.75 .00 .00 15.75

w+ Confidential Business Information - Not for Release ***




0971711996 Ecology and Environment, Inc. (D Page 4 of 6
Cost by TDD L5
Contract#: 68-W6-0010
Table F-5
Period Covered - Month Ending: 08/24/1996
Region: 9
Current Month
Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total
SSID Number: AH
09-9601-0019 SUPERCHROME PLATING & ENGINEE .00 .00 .00 .00 2.05 .00 .00 205
TOTAL SSID#: AH .00 .00 .00 .00 17.80 .00 .00 17.80
SSID Number: AQ
09-9601-0009 CENTRAL EUREKA MINE (MESA DE O .00 .00 .00 .00 18.36 .00 .00 18.36
TOTAL SSID#: AQ .00 .00 .00 .00 18.36 .00 .00 18.36
SSID Number: AV
09-9601-0013 SANDERS AVIATION 48.50 1,475.31 419.78 81.14 1,133.27 .00 .00 3,109.50
TOTAL SSID#: AV 48.50 1,475.31 419.78 81.14 1,133.27 .00 .00 3,109.50
SSID Number: BC
09-9601-0015 OMEGA RECOVERY SERVICES 19.50 614.32 .00 .00 31.81 .00 .00 646.13
TOTAL SSID#: BC 19.50 614.32 .00 .00 31.81 .00 .00 646.13
SSID Number: BZ
09-9606-0001 MCFARLAND KERN COUNTY 132.50 9,328.04 .00 .00 1,117.88 .00 .00 10,445.92
TOTAL SSID#: BZ 132.80 9,328.04 .00 .00 1,117.88 .00 .00 10,445.92
S$SID Number: CE
09-9601-0017 AMERICAN CHROME ENGINEERING, | .00 .00 .00 .00 4.78 .00 .00 4,78
TOTAL SSID#: CE .00 .00 .00 .00 478 .00 .00 4.78
SSID Number: CL
09-9602-0003 SANTA FE DERAILMENT - EL CAJON .00 .00 .00 .00 579.40 .00 .00 579.40
TOTAL SSID#: CL .00 .00 .00 .00 579.40 .00 .00 579.40

** Confidential Business Information - Not for Release ***
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091711996 Ecology and Environment, Inc. 'l';é_ Page 5 of 6
Cost by TDD e
Contract#: 68-W6-0010
Table F-5
Period Covered - Month Ending: 08/24/1996
Region: 9
Current Month

Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total

SSID Number: CN
09-9602-0007 DUCK VALLEY INDIAN RESERVATION .00 .00 .00 .00 4.09 .00 .00 4.09
TOTAL SSID#: CN .00 .00 .00 .00 4.09 .00 .00 4.09

SSID Number: CP
09-9603-0001 GREY EAGLE MINE SITE 8.00 222.35 .00 .00 108.72 5,416.18 .00 5,746.25
TOTAL SSID#: CP 8.00 222.35 .00 .00 108.72 5,415.18 .00 §,746.25

SSID Number: CR
09-9604-0004 ASYLUM SLOUGH - EMERG. RESP. .00 .00 .00 .00 4.29 .00 .00 4.29
TOTAL SSID#: CR .00 .00 .00 .00 4.29 .00 .00 4.29

SSID Number: CS
09-9605-0001 R.C. BAXTER 22.00 1,112.84 .00 .00 362.62 .00 .00 1,475.46
09-9607-0002 R.C. BAXTER 10.00 518.88 .00 .00 9.42 .00 .00 528.30
TOTAL SSID#: CS 32.00 1,631.72 .00 .00 372.04 .00 00  2,003.76

SSID Number: CU
09-9605-0010 PANOCHE TIRE DUMP FIRE 4.00 143.15 841.49 111.97 621.98 .00 .00 1,718.59
TOTAL SSID#: CU 4.00 143.15 841.49 111.97 621.98 .00 .00 1,718.59

SSID Number: T4
09-9606-0004 SOBOBA INDIAN RESERVATION 3.00 108.80 98.78 .00 167.35 .00 1,000.00 1,374.93
09-9606-0010 SOBOBA INDIAN RESERVATION 26.00 784.48 139.92 .00 104.31 .00 .00 1,028.71
TOTAL SSID#: T4 29.00 893.28 238.70 .00 271.66 .00 1,000.00 2,403.64

** Confidential Business Information - Not for Release ***




09/17/1996 Ecology and Environment, Inc.  { ¢ Page 6 of 6
Cost by TDD L5
Contract#: 68-W6-0010
Table F-5
Period Covered - Month Ending: 08/24/1996
Region: 9
Current Month

Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total

SSID Number: W6
09-9601-0012 SPARKS SOLVENT/FUEL PLUME 7.00 264.24 1,058.40 .00 31.49 .00 .00 1,354.13
TOTAL SSID#: W6 7.00 264.24 1,058.40 .00 31.49 .00 .00 1,354.13

SSID Number: X3
09-9606-0008 RALPH GRAY TRUCKING 2633 1.00 290.18 .00 .00 156.41 .00 .00 185.59
TOTAL SSID#: X3 1.00 29.18 .00 .00 156.41 .00 .00 185.59

S$SID Number: ZZ
09-9605-0006 FEATHER RIVER CONTINGENCY PLAN 148.00 6,826.16 30.59 .00 2,144.05 460.53 .00 9,461.33
09-9605-0009 UNOCAL RODEO REFINERY FIRE -2.00 -85.67 .00 .00 -15.51 .00 .00 -101.18
09-9606-0003 HARD CHROME PRODUCTS 12.00 423.58 .00 .00 .00 .00 .00 423.58
09-9606-0006 WEST COAST METAL FIRE 13.00 439.60 59.44 .00 .00 .00 .00 499.04
09-9607-0003 TRICITY OIL 6.50 386.17 .00 .00 10.02 3,914.37 .00 4,310.56
09-9607-0006 OREGON FORMALDEHYDE SPILL 37.00 1,420.13 230.14 .00 67.13 .00 00  1,717.40
TOTAL SSID#: ZZ 214,50 9,409.97 320.17 .00 2,205.69 4,374.90 .00 16,310.73
TOTALS 4,062.57 $167,969.51 $19,796.63  $1,602.90 $38,848.29 $17,504.54  $1,000.00 $246,721.87

(

*** Confidential Business Information - Not for Release ***
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91711996 ECOLOGY AND ENVIRONMENT (B Page T of2
LABOR ANALYSIS BY PGRADE (LEVEL)
START Region 9
Table F-6
CONTRACT NUMBER: ~ 68-W6-0010
START Region 9 START Region 9

MONTH ENDING: 8/24/1996 YEAR ENDING: 12/17/1996 CUMULATIVE CONTRACT
R%r Hours Overtime Hours Regular Hours Overtime Hours Regular Hours  Overtime Hours Total Hours
P1 Dedicated 424.00 97.00 3,225.00 670.84 3,225.00 670.84 3,895.84
P2 Dedicated 729.50 178.41 5,146.00 1,205.41 5,146.00 1,205.41 6,351.41
P3 Dedicated 1,398.00 266.41 11,576.50 1,924.53 11,576.50 1,924.53 13,501.03
P4 Dedicated 157.00 18.75 967.00 120.45 967.00 120.45 1,087.45
T Dedicated 54.00 00 97.00 00 97.00 .00 97.00
T2 Dedicated 154.00 12.00 859.00 88.50 859.00 88.50 947.50
TOTAL  Dedicated 2,916.50 572.57 21,870.50 4,009.73 21,870.50 4,009.73 25,880.23
P1 Non Dedicated 160.00 56.00 312.00 126.50 312.00 126.50 438.50
P2 Non Dedicated 6.50 00 33.75 00 33.75 00 33.75
P3 Non Dedicated 374.00 25.00 1,057.25 87.50 1,057.25 87.50 1.144.75
P4 Non Dedicated 1.00 00 15.50 00 15.50 00 15.50
T Non Dedicated 00 00 78.75 57.00 78.75 57.00 135.75
2 Non Dedicated 00 00 5.75 00 5.75 00 5.75
TOTAL  Non Dedicated 541.50 81.00 1,503.00 271.00 1,503.00 271.00 1.774.00
TOTAL LOE 3,458.00 653.57 23,373.50 4.280.73 23,373.50 4,280.73 27,654.23

** Confidential Business Information - Not for Release ***




/1711996

ECOLOGY AND ENVIRONMENT {5 Page2ot?
LABOR ANALYSIS BY PGRADE (LEVEL)
START Region 9
Table F-6
CONTRACT NUMBER:  68-W6-0010
START Region 9 START Region 9
MONTH ENDING: 8/24/1996 YEAR ENDING: 12/17/1996 CUMULATIVE CONTRACT
Regular Hours Overtime Hours Reg_;ular Hours Overtime Hours Regular Hours  Overtime Hours Total Hours
sS Dedicated "~ 20475 00 1,697.75 00 1,697.75 .00 1,697.75
TOTAL  Dedicated 294.75 00 1,697.75 00 1,697.75 00 1,697.75
sS Non Dedicated 127.25 00 741.25 12.00 741.25 12.00 753.25
TOTAL  Non Dedicated 127.25 00 741.25 12.00 74125 12.00 753.25
TOTAL CLERICAL 422,00 00 2,439.00 12.00 2,439.00 12.00 2,451.00
GRAND TOTAL 3,880.00 653.57 25,812.50 4,202.73 25,812.50 4292.73 30,105.23

*** Confidential Business Information - Not for Release ***
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cology and Environment, Inc. . - — ]» ~
ODC Cost Element Trend
Analysis
Table F-7
09/17/1996
Region
9
Month and Year ngrigétions Communication Ugg;%uter gr;t;%c{/ ehicle Copy Costs R?Igg;i%en quipment xpendables [fnsurance ab Analysis
Repair
UAN 1996 .00 00 627.30 00 .00 00 .00 .00 .00 0o
100.00% |
FEB 1996 .00 222.45 4,288.70 38.73 .00 .00 .00 254.44 .00 .00
2.09% 40.38% 0.36% 2.40%
MAR 1996 .00 1,063.46 5,470.37 2,385.67) .00 584.90 .00 129.14 .00 .00
4.97% 25.56% 11.15% 2.73% 0.60%
APR 1996 14.53 1,811.29 8,676.41 4,293.99 726.91 .00 .00 3,336.55 3,650.49 1,755.00
0.02% 2.68% 12.83% 6.35% 1.08% 4.94% 5.40% 2.59%
Y 1996 .00 2,527.38 5,814.11 59286 86.02) .00 .00 2,642.74 .00 .00
4.67% 10.75% 10.97% 0.16% 4.89%
UN 1996 363.3 2,254.09 5,590.07] 3,767.00 270.54 .00 .00 3,551.15 .00 .00
0.54% 3.34% 8.28% 5.58% 0.40% 5.26% "
JUL 1996 508.08 3,004.86 1,466.32 2,290.24 1,851.58 .00 .00 4,108.47 .00 500.00)
I 0.99% 5.85% 2.86% 4.46% 3.61% 8.00% 0.97% -
AUG 1996 1,750.23 2,764.53 8,975.37 3,382.87) 00 00 160290  13,316.31 2,192.48 1,000.00
B 2.22% 3.51% 11.40% 4.30% 2.04% 16.91% 2.78% 1.27%
I Rolled Avg 32052 1,706.00 5,113.5§}f 2,760.90 366.58 7319 200.36 341735 730.37 40663 T
3.35% 17.33% 51.95% 28.05% 3.73% 0.74% 2.04% 34.71% 7.42% 4.13%




l
!
|
|
eals Other Rental  Outside Service[Postage . rofessional rotective Repairs _ Sample Subcontractor ~ [Travel Grand Total
Costs Delivery Development Clothing Maintenance [Shipment Service
.00 .00 .00 .00 .00 .00 .00 .00 .00 .00 627.30
1,731.63 .00 168.32 13.40 .00 .00 .00 2.42 .00 3900.30  10,620.39
16.30% 1.58% 0.13% 0.02% 36.72%
1,235.21 4.350.54 15.77 1,372.35 .00 .00 .00 .00 .00 479556  21,402.97
5.77% 20.33% 0.07% 6.41% 22.41%
6,614.38 5,350.52 4,984 03 691.86 .00 .00 .00 156.52 247872 2307024  67,609.36
9.78% 7.91% 7.37% 1.02% 0.23% 367% 34.12%
287489  10,937.41 667.68 894.40 .00 .00 .00 .00 053477  12,158.41  54,066.48
5.32% 20.23% 1.23% 165% 17.64% 22.49%
5,762.19 6,793.95 558.38 940.97 2,397.78 .00 1,190.95 00  11,23425 2282097  67,495.59
8.54% 10.07% 0.83% 139% 3.55% 1.76% 16.64% 33.81%
2527.03  11,418.46 2,767.81 1,830.75 1,646.96 00 249744 223.41 3,798.48 10,000.77  61,349.64
4.92%  22.24% 5.39% 3.57% 3.21%) T 486% 0.44% 7.40% 21.25% T
3.008.16  4767.28 1,367 28 2,751 35 .00 60608 .00 357.41 17,504.54 1340560 787523
382% 6.05% 1.74% 3.49% 077% 0.45% 22.23% 17 02%
TTTT2969.19] T 545227 1,316.16 1,061.89 50559 ~~ T 75.76] 461.08 92,47 5,568.85|  11,382.61 43,9905
30.16% 55.39% 13.37% 10.79% 5.14% 0.77% 4.68% 0.94% 56.57% 115.63%

¢




9/17/1996

Accounting Month

TABLE F-7 Page 1 of
Trend Summary of Direct Costs
Cost Element Tracking by Month

Region: 9
(Actual $ Cost and Cost per LOE Delivered)
Actual Dollars Cost per LOE

AUG 1996

06 Computer Usage 8,975.37 2.33
07 Communications 2,764.53 72
17 Insurance 2,192.48 57
24 Sample Shipment 357.41 .09
26 OQutside Service 1,367.28 .35
27 Subcontractor Service 17,504.54 454
29 Postage & Delivery 2,751.35 71
32 Books & Publications 1,750.23 .45
40 Equipment 1,602.90 .42
41 Expendables 13,316.31 3.46
43  Travel 13,405.60 3.48
50 Other Rental Costs 4,767.28 1.24
56 Lab Analysis 1,000.00 .26
59 Protective Clothing 606.05 .16
67 Meals 3,008.16 .78
70 Contract Owned Vehicle Rep 3,382.87 .88

TOTAL $78,752.36 $20.44

Direct Labor LOE Direct Labor Dollars TOTAL ODC
4,059.07 $155,640.98 $78,752.36

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 3
By TDD/PAN Number

START Region 9

Table F-8
Contract Number 68-W6-0010 Voucher 8
Month Ending 08/24/1996 Date  9/17/1996
TDD Number: 09-9601-0001 Site Name/Task Desc: EPA REGION IX SPILL PHONE

Regional Response Center Support

AccountCode: 06  Computer Usage

TOTAL 09-9601-0001 FOR Computer Usage 40 38

TOTAL FOR: 09-9601-0001 40 38

~* Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date: 9/17/1996
TDD Number: (09-9601-0002 Site Name/Task Desc: ON-CALL RESPONSE CALL OUT

Regional Response Center Support

AccountCode: 06  Computer Usage

TOTAL 09-9601-0002 FOR Computer Usage

Account Code: 07  Communications
AIRTOUCH PAGING PAGING SERVICE SAN FRANCISCO IMPREST ACCOUNT - AIRTOUCH PAGING

TOTAL 09-9601-0002 FOR Communications

Account Code: 43  Travel

GASOLINE SAN FRANCISCO IMPREST ACCOUNT - [3044] TIMOTHY M. COLEN
TRAVEL SAN FRANCISCO IMPREST ACCOUNT -[3731] JAY J. GUEVARRA

TOTAL 09-9601-0002 FOR Travel
TOTAL FOR: 09-9601-0002

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report '3

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date: 9/17/1996
TDD Number: 09-9601-0003 Site Name/Task Desc: EMERGENCY AIR MONITORING DIRECTORY
Chemical Emergency Preparedness & Prevention (CEPP)
Account Code: 06  Computer Usage
TOTAL 09-9601-0003 FOR Computer Usage 48.07
Account Code: 26  Outside Service
STATEMENT COPY SERVICES COPYMAT - STATEMENT 247.38
#0000106239 COLOR COPIES KINKQO'S - #0000106239 14.55
07/25/1996 COPIES HOWARD F. EDWARDS - SAN FRANCISCO, CA 06/14/1996 00:00 07/30/1996 00:00 4.03
07/30/1996 COPIES HOWARD F. EDWARDS - SAN FRANCISCO, CA 06/14/1996 00:00 07/30/1996 00:00 .46
07/31/1996 COPIES HOWARD F. EDWARDS - SAN FRANCISCO, CA 06/14/1996 00°00 07/30/1996 00:00 .65
07/31/1996 COPIES HOWARD F. EDWARDS - SAN FRANCISCO, CA 06/14/1996 00:00 07/30/1996 00:00_ _ _ ______.91_
TOTAL 09-9601-0003 FOR Outside Service 267.98
Account Code: 27  Subcontractor Service
607001-607010 09-9601-0003 AGS, INC. -607001-607010 258.00_
TOTAL 09-9601-0003 FOR Subcontractor Service 258.00
Account Code: 41  Expendables
06/14/1996 PUNCHING DOCUMENTS HOWARD F. EDWARDS - SAN FRANCISCO, CA 06/14/1996 00:00 07/30/1996 00:00 37.24_
TOTAL 09-9601-0003 FOR Expendables 37.24
TOTAL FOR: 09-9601-0003 611.29

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9
Table F-8
Voucher: 8

Contract Number: 68-W6-0010
Date:  9/17/1996

Month Ending: 08/24/1996

TDD Number: (9-9601-0004 Site Name/Task Desc: EVACUATION GUIDANCE DOCUMENT
Chemical Emergency Preparedness & Prevention (CEPP)

Account Code: 06  Computer Usage
TOTAL 09-9601-0004 FOR Computer Usage

TOTAL FOR: 09-9601-0004 67.55

=+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC,
Other Direct Cost Detail Report 3

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W8-0010 Voucher: 8
Month Ending: 08/24/1996 Date: 9/17/1996
TDD Number: 09-9601-0006 Site Name/Task Desc: FRONTIER FERTILIZER

Removal Action/Investigation/Monitoring

Account Code: 06  Computer Usage

TOTAL 09-9601-0006

Account Code: 07 Communications
MCI SF ALLOCATION MCILONG DISTANCE - MCI SF ALLOCATION

TOTAL 09-9601-0006

Account Code: 41 Expendables
WATER / ICE SAN FRANCISCO IMPREST ACCOUNT - [3731] JAY J. GUEVARRA

TOTAL 09-9601-0006

Account Code: 43  Travel
TRAVEL SAN FRANCISCO IMPREST ACCOUNT - [3731] JAY J. GUEVARRA

TOTAL 09-9601-0006

FOR Computer Usage

FOR Communications

FOR Expendables

FOR Travel

TOTAL FOR: 09-9601-0006

*** Confidential Business information - Not for Release ***

C ¢ ¢ C ¢ C C ¢ ¢ «

¢

(

'
i

¢

¢ ¢ ¢ ¢




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TOD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W86-0010 Voucher: 8
Month Ending: 08/24/1996 Date: 9/17/1996
TDD Number: 09-9601-0007 Site Name/Task Desc:  NAVAJO TOXAPHENE
Removal Action/Investigation/Monitoring

Account Code: 29  Postage & Delivery
#87089272 SHIPPING CHARGES, 7/16/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS -#s7089272 5.00_
TOTAL 09-9601-0007 FOR Postage & Delivery 5.00
5.00

TOTAL FOR: 09-9601-0007

=+ Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC. @

Other Direct Cost Detail Report

By TOD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date: 9/17/1996
TDD Number: 09-9601-0009 Site Name/Task Desc: CENTRAL EUREKA MINE (MESA DE ORO)

Account Code:

Communications
MC! SF ALLOCATION MCI LONG DISTANCE

(

(

- MCI SF ALLOCATION

Removal Action/Investigation/Monitoring

TOTAL 09-9601-0009

TOTAL FOR:

FOR Communications

09-9601-0009

*= Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date:  9/17/1996
TOD Number: 09-9601-0010 Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE
Removal Action/Investigation/Monitoring
AccountCode: 06  Computer Usage
TOTAL 09-9601-0010 FOR Computer Usage 169.24
TOTALFOR:  09-9601-0010 169.24

=+ Confidential Business Information - Not for Release **




Other Direct Cost Detail Report
By TDD/PAN Number

ECOLOGY and ENVIRONMENT, INC. @

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date:  9/17/1996
TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Account Code: 06  Computer Usage
TOTAL 09-9601-0011 FOR Computer Usage 627.52
Account Code: 07  Communications
MCI SF ALLOCATION MCILONG DISTANCE - MCI SF ALLOCATION 215.39_
TOTAL 09-9601-0011 FOR Communications 215.39
Account Code: 27  Subcontractor Service
607001-607010 09-9601-0011 AGS, INC. - 607001607010 6,144.22
TOTAL 09-9601-0011 FOR Subcontractor Service 6,144.22
Account Code: 29  Postage & Delivery
#57089272 SHIPPING CHARGES, 7/18/96, SF OFC.-SEATTLE OFC. AIRBORNE EXPRESS - #57089272 20.90
586161875/004230361494 FEDERAL EXPRESS CORPORATION - 586161875 86.35
#S7089272 SHIPPING CHARGES, 7/18/96, SF OFC.-BFL.O OFC. AIRBORNE EXPRESS - #57089272 21.80
#50530655 AIRBORNE AIRBORNE EXPRESS -#5953655 20.00_
TOTAL (9-9601-0011 FOR Postage & Delivery 149.05
Account Code: 41 Expendables
07/17/1996 PARKING TO P/U EQUIPMENT CYNTHIA A. JONES - SANTA MARIA, CA 07/17/1996 12:00 07/20/1996 15:00 7.00
07/18/1996 BATTERY FOR SITE CAMERA CYNTHIA A. JONES - SANTA MARIA, CA 07/17/1996 12:00 07/20/1996 15:00 322
TOTAL 09-9601-0011 FOR Expendables 10.22
Account Code: 43  Travel
3782-922357-81009 E&E BTA G JONES 7/15 BFLO-KC & RETURN AMERICAN EXPRESS - 3782-922357-81009 1,328.00
07/11/1996 INCIDENTALS AMY L, ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 1.00
07/11/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 63.80
07/12/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 63.80
07/1211996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 2.00
07/13/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 63.80
07/13/1996 FUEL FOR RENTAL CAR AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 24.84
07/13/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 2.00
07/14/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 2.00
07/14/1996 PHONE CALL TO SITE AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 .50
07/14/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 63.80
07/15/1996 GAS FOR RENTAL CAR AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 28.00
07/15/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 2.00
07/15/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 63.80
07/16/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 63.80
07/16/1996 INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 2.00
07/17/1996 LODGING AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 63.80
07/17/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA 07/17/1996 12:00 07/20/1996 15:00 1.00
07/17/1996 POV: 300 MILES TO SITE CYNTHIA A. JONES - SANTA MARIA, CA 07/17/1996 12:00 07/20/1996 15:00 84.00
07/17/1996 HOTEL CYNTHIA A. JONES - SANTA MARIA, CA 07/17/1996 12:00 07/20/1996 15:00 77.00
07/17/1996 INCIDENTALS AMY L, ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 2.00
07/18/1996 GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - SANTA MARIA, CA 07/18/1996 11:00 07/28/1996 19:30 16.00

*+ Confidential Business Information - Not for Release ***
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Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
68-W6-0010
08/24/1996

Voucher:

Date:

8
9/17/1996

TDD Number: 09-8601-0011

Site Name/Task Desc:

Account Code: 43  Travel

07/18/1996
07/18/1996
07/18/1996
07/18/1996
07/18/1996
07/18/1996
07/18/1996
07/19/1996
07/19/1996
07/19/1996
07/19/1996
07/19/1996
07/19/1996
07/20/1996
07/20/1996
07/20/1996
07/20/1996
07/20/1996
07/20/1996
07/21/1996
07/21/1996
07/21/1996
07/21/1996
07/21/1996
07/22/1996
07/22/11996
07/22/1996
07/22/1996
07/22/1996
07/22/1996
07/23/1996
07/23/1996
07/23/1996
07/23/1996
07/23/1996
07/24/1996
07/24/1996
07/24/1996
07/24/1996
07/24/1996
07/25/1996
07/25/1996
07/25/1996
07/25/1996
07/25/1996
07/25/1996
07/26/1996
07/26/1996
07/27/1996
07/27/1996

POV:20 MILES TO SITE CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA

HOTEL CYNTHIA A. JONES - SANTA MARIA, CA

LODGING AMY L. ESTEY - SANTA MARIA, CA

INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA

INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA

LODGING PETER D. LAWRENCE - SANTA MARIA, CA

LODGING AMY L. ESTEY - SANTA MARIA, CA

INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA

INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA

POV:20 MILES TOSITE CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA

LODGING PETER D. LAWRENCE - SANTA MARIA, CA

LODGING PETER D. LAWRENCE - SANTA MARIA, CA

LODGING AMY L. ESTEY - SANTA MARIA, CA

INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA

POV: 300 MILES TOHOME CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS PETER D, LAWRENCE - SANTA MARIA, CA
INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA

PHONE CALL TO SITE  AMY L. ESTEY - SANTA MARIA, CA
LODGING PETER D. LAWRENCE - SANTA MARIA, CA

LODGING AMY L. ESTEY - SANTA MARIA, CA

INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA

LODGING AMY L. ESTEY - SANTAMARIA, CA

LODGING PETER D. LAWRENCE - SANTA MARIA, CA

INCIDENTALS PETER D, LAWRENCE - SANTA MARIA, CA

PARKING TO RETURN EQUIPMENT CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA

FUEL FOR RENTAL CAR AMY L. ESTEY - SANTA MARIA, CA
LODGING PETER D. LAWRENCE - SANTA MARIA, CA

LODGING AMY L. ESTEY - SANTA MARIA, CA

GASOLINE FOR EPAVEHICLE PETER D. LAWRENCE - SANTA MARIA, CA
INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA

INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA

LODGING AMY L. ESTEY - SANTA MARIA, CA

LODGING PETER D. LAWRENCE - SANTA MARIA, CA

BUSINESS PHONE CALL PETER D. LAWRENCE - SANTA MARIA, CA
'INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA

FUEL FOR RENTAL CAR AMY L. ESTEY - SANTA MARIA, CA

FUEL FOR RENTAL CAR AMY L, ESTEY - SANTA MARIA, CA
RENTAL CAR  AMY L. ESTEY - SANTA MARIA, CA

INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA

INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA

LODGING PETER D. LAWRENCE - SANTA MARIA, CA
INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA

LODGING PETER D. LAWRENCE - SANTA MARIA, CA

LODGING PETER D. LAWRENCE - SANTA MARIA, CA

BUSINESS PHONE CALL PETER D. LAWRENCE - SANTA MARIA, CA

*»* Confidential Business Information - Not for Release ***

CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

07/17/1996 12:00 07/20/1996 15:00
07/17/1996 12:00 07/20/1996 15:00
07/17/1996 12:00 07/20/1996 15:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19.00
07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11.00 07/28/1996 19:30
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/17/1996 12:00 07/20/1996 15:00
07/17/1996 12:00 07/20/1996 15:00
07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11:00 07/28/1996 19:30
07/11/1996 16:00 07/25/1996 19:00
07/17/1996 12:00 07/20/1996 15:00
07/17/1996 12:00 07/20/1996 15:00
07/18/1996 11:00 07/28/1996 19:30
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/18/1996 11:00 07/28/1996 19:30
07/11/1996 16:00 07/25/1996 19:00
07/18/1996 11:00 07/28/1996 19:30
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11:00 07/28/1996 19:30
07/17/1996 12:00 07/20/1996 15:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/18/1996 11:00 07/28/1996 19:30
07/11/1996 16:00 07/25/1996 19:00
07/18/1996 11:00 07/28/1996 19:30
07/11/1996 16:00 07/25/1996 19:00
07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11:00 07/28/1996 19:30
07/11/1996 16:00 07/25/1996 19:00
07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11:00 07/28/1996 19:30
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/11/1996 16:00 07/25/1996 19:00
07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11.00 07/28/1996 19:30
07/18/1996 11.00 07/28/1996 19:30
07/18/1996 11:00 07/28/1996 19:30
07/18/1996 11:00 07/28/1996 19:30

5.60
2.00
77.00
63.80

85.00
63.80

85.00
63.80




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report T

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date: 9/17/1996
TDD Number: 09-8601-0011 Site Name/Task Desc: CASMALIA RESOURCES

Account Code: 43

07/27/1996
07/28/1996

Account Code: 50

HACH CO.

Account Code: 67

07/11/1996
07/12/1996
07/13/1996
07/14/1996
07/15/1996
07/16/1996
07/17/1996
07/17/1996
07/18/1996
07/18/1996
07/18/1996
07/19/1996
07/19/1996
07/19/1996
07/20/1996
07/20/1996
07/20/1996
07/21/1996
07/21/1996
07/22/1996
07/22/1996
07/23/1996
07/23/1996
07/24/1996
07/24/1996
07/25/1996
07/25/1996
07/26/1996
07/27/1996
07/28/1996

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

Removal Action/Investigation/Monitoring

Travel
INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA 07/18/1996 11:00 07/28/1996 19:30 2.00
07/28/1996 GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - SANTA MARIA, CA 07/18/1996 11:00 07/28/1996 19:30 20.00
INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA 07/18/1996 11:00 07/28/1996 19:30 2.00
07/29/1996 GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - SANTA MARIA, CA 07/18/1996 11:00 07/28/1996 19:30 ____ ___ 30.00_
TOTAL 09-9601-0011 FOR Travel 4,097.92
Other Rental Costs
NITRATE IODIC STRENGTH ADJUSTER SAN FRANCISCO IMPREST ACCOUNT - HACH CO. e ___193.38_
TOTAL 09-9601-0011 FOR Other Rental Costs 103.38
Meals
AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 14.00
AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 28.00
AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 28.00
AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 28.00
AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 28.00
AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 28.00
AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 28.00
CYNTHIA A. JONES - SANTA MARIA, CA 07/17/1996 12:00 07/20/1996 15:00 14.00
AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 28.00
PETER D. LAWRENCE - SANTA MARIA, CA 07/18/1996 11:00 07/28/1996 19:30 14.00
CYNTHIA A. JONES - SANTA MARIA, CA 07/17/1996 12:00 07/20/1996 15:00 28.00
PETER D. LAWRENCE - SANTA MARIA, CA 07/18/1996 11:00 07/28/1996 19:30 28.00
CYNTHIA A. JONES - SANTA MARIA, CA 07/17/1996 12:00 07/20/1996 15:00 28.00
AMY L. ESTEY . SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 28.00
PETER D. LAWRENCE - SANTA MARIA, CA 07/18/1996 11:00 07/28/1996 19:30 28.00
AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 28.00
CYNTHIA A. JONES - SANTA MARIA, CA 07/17/1986 12:00 07/20/1996 15:00 14.00
AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 28.00
PETER D. LAWRENCE - SANTA MARIA, CA 07/18/1996 11:00 07/28/1996 19:30 28.00
PETER D. LAWRENCE - SANTA MARIA, CA 07/18/1996 11:00 07/28/1996 19:30 28.00
AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 28.00
PETER D. LAWRENCE - SANTA MARIA, CA 07/18/1996 11:00 07/28/1996 19:30 28.00
AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 28.00
PETER D. LAWRENCE - SANTA MARIA, CA 07/18/1996 11:00 07/28/1996 19:30 28.00
AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 28.00
PETER D. LAWRENCE - SANTA MARIA, CA 07/18/1996 11:00 07/28/1996 19:30 28.00
AMY L. ESTEY - SANTA MARIA, CA 07/11/1996 16:00 07/25/1996 19:00 28.00
PETER D. LAWRENCE - SANTA MARIA, CA 07/18/1996 11:00 07/28/1996 19:30 28.00
PETER D. LAWRENCE - SANTA MARIA, CA 07/18/1996 11:00 07/28/1996 19:30 28.00
PETER D. LAWRENCE - SANTA MARIA, CA 07/18/1996 11:00 07/28/1996 19:30 _ __ _ ___. 28.00_
TOTAL 09-9601-0011 FOR Meals 784.00
TOTAL FOR: 09-9601-0011 12,221.70

* Confidential Business Information - Not for Release **
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date:  9/17/1996

Site Name/Task Desc:  SPARKS SOLVENT/FUEL PLUME
Removal Support (PRP/State)

TDD Number: (09-9601-0012

Account Code: 06  Computer Usage

TOTAL 09-9601-0012 FOR Computer Usage 16.68
Account Code: 07  Communications
MCI SF ALLOCATION MC! LONG DISTANCE -~ MC! SF ALLOCATION R *
TOTAL 09-9601-0012 FOR Communications 10
Account Code: 41  Expendables
07/10/1996 STRESS BEVERAGES JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 1.68
07/13/1996 FILM  JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 _ __ ____ 7.48_
TOTAL 09-9601-0012 FOR Expendables 9.16

Account Code: 43  Trave!

07/08/1996 INCIDENTALS JOHNH WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 1.00
07/08/1996 LODGING JOHN H. WHITAKER - RENQ, NV 07/08/1996 15:00 07/14/1996 15:00 57.00
07/08/1996 BRIDGE TOLL JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 1.00
07/08/1996 BUSINESS PHONE CALL JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 .50
07/09/1996 INCIDENTALS JOHN H, WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 2.00
07/09/1996 LODGING JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 57.00
07/10/1996 GAS FOR RENTAL CAR  JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 17.41
07/10/1996 LODGING JOHN H, WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 57.00
07/10/1996 INCIDENTALS JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 2.00
07/10/1996 BUSINESS PHONE CALLS JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 1.00
07/11/1996 LODGING JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 57.00
07/11/1996 BUSINESS PHONE CALLS JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 1.50
07/11/1996 INCIDENTALS JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 2.00
07/12/1996 INCIDENTALS JOHN H, WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15.00 2.00
07/12/1996 BUSINESS PHONE CALLS JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 2.00
07/12/1996 LODGING JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 64.31
07/13/1996 LODGING JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 64.31
07/13/1996 GAS FOR RENTAL CAR  JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 23.50
07/13/1996 INCIDENTALS JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 2.00
07/14/1996 INCIDENTALS JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 1.00
07/1511996 RENTAL CAR JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 253.88
07/15/1996 GAS FOR RENTAL CAR  JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 1 500 ______ 10.41_
TOTAL 09-9601-0012 FOR Travel 679.82
Account Code: 67 Meals
07/08/1996 PERDIEM JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 16.00
07/09/1996 PERDIEM JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 32.00
07/10/1996 PERDIEM JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 32.00
07/11/1996 PERDIEM  JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 32.00
071121996 PERDIEM  JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 32.00
07/13/1996 PERDIEM JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 32.00

= Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report '3
By TDD/PAN Number

START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date:  9/17/1996
TDD Number: 09-9601-0012 Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME
Removal Support (PRP/State)
Account Code: 67 Meals
07/14/1996 PERDIEM JOHN H. WHITAKER - RENO, NV 07/08/1996 15:00 07/14/1996 15:00 ____ ___ 16.00_
TOTAL 09-9601-0012 FOR Meals 192.00
TOTAL FOR: 09-9601-0012 897.76

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 08/24/1996

Voucher:

Date:

8
9/17/1996

TOD Number: (09-9601-0013

Site Name/Task Desc:  SANDERS AVIATION

Preliminary Assessments

Account Code: 06  Computer Usage

TOTAL 09-9601-0013 FOR Computer Usage

Account Code: (7 Communications

MCIi SF ALLOCATION MCI LONG DISTANCE - MCI SF ALLOCATION

TOTAL 09-9601-0013 FOR Communications

AccountCode: 24  Sample Shipment

585538822/000776966960 FEDERAL EXPRESS CORPORATION - 585538822
586780865/004421103702 FEDERAL EXPRESS CORPORATION - 586780865
586161875/000776966956 FEDERAL EXPRESS CORPORATION - 586161875

TOTAL 09-9601-0013 FOR Sample Shipment

AccountCode: 29  Postage & Delivery
#57089272 SHIPPING CHARGES, 7/19/96, 3RD PARTY,DIANACHART,DENVILLE NJ-E&E TEMPE AZ. AIRBORNE EXPRESS - #S7089272
#55781543 SHIPPING CHARGES, 7/10/96, DINACHART-E&E TEMPE,AZ. AIRBORNE EXPRESS - #55781543

#54749721 SHIPPING CHARGES, 7/8/96, SF OFC.-SANDERS AVIATION, TEMPE, AZ. AIRBORNE EXPRESS - #54749721

#58283612 AIRBORNE AIRBORNE EXPRESS - #58283612
#358283612 7/25 PACKAGE AIRBORNE EXPRESS - #58283612
#58283612 AIRBORNE AIRBORNE EXPRESS - #58283612

#55781543 SHIPPING CHARGES, 7/10/96, SF OFC.-DIANACHART, DENVILLE, NJ AIRBORNE EXPRESS - #55781543
#355781543 SHIPPING CHARGES, 7/10/96, SF OFC.-MIE, BILLERICA, MA. AIRBORNE EXPRESS - #55781543

TOTAL 09-9601-0013 FOR Postage & Delivery

Account Code: 40  Equipment

#0079117 CELL PHONE CALLS PERSONAL CELLULAR SERVICES, INC.(PCS) - #0079117

TOTAL 09-9601-0013 FOR Equipment

Account Code: 41 Expendables

07/23/1996
07/23/1996

SCREWDRIVER SET, FUSES STEVEN WALDER - PHOENIX, AZ
BATTERIES STEVEN WALDER - PHOENIX, AZ

07/23/1996 05:30 07/24/1996 17:00
07/23/1996 05:30 07/24/1996 17:00

TOTAL 09-8601-0013 FOR Expendables

Account Code: 43 Trave!

07/23/1996
07/23/1996
07/23/1996
07/23/1996
07/24/1996
07/24/1996
07/24/1996
07/24/1996
07/24/1996

>TK-5262715980609 STEVEN WALDER - PHOENIX, AZ
INCIDENTALS STEVEN WALDER - PHOENIX, AZ

POV: LBO TO AIRPORT 20M!  STEVEN WALDER - PHOENIX, AZ
LODGING STEVEN WALDER - PHOENIX, AZ

INCIDENTALS STEVEN WALDER - PHOENIX, AZ

RENTAL CAR STEVEN WALDER - PHOENIX, AZ

POV: AIRPORT TO LBO 20MI  STEVEN WALDER - PHOENIX, AZ
PARKING  STEVEN WALDER - PHOENIX, AZ

GASOLINE STEVEN WALDER - PHOENIX, AZ

07/23/1996 05:30 07/24/1996 17:00
07/23/1996 05:30 07/24/1996 17:00
07/23/1996 05:30 07/24/1996 17:00
07/23/1996 05:30 07/24/1996 17:00
07/23/1996 05:30 07/24/1996 17:00
07/23/1996 05:30 07/24/1996 17:00
07/23/1996 05:30 07/24/1996 17:00
07/23/1996 05:30 07/24/1996 17.00
07/23/1996 05:30 07/24/1996 17:00

TOTAL 09-9601-0013 FOR Travel

** Confidential Business Information - Not for Release **




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010
Month Ending: 08/24/1996

Voucher: 8

Date:  9/17/1996

TDD Number: 09-9601-0013

Account Code: 67 Meals

Site Name/Task Desc: SANDERS AVIATION
Preliminary Assessments

07/23/1996 PER DIEM STEVEN WALDER - PHOENIX, AZ 07/23/1996 05:30 07/24/1996 17:00 32.00
07/24/1996 PER DIEM STEVEN WALDER - PHOENIX, AZ 07/23/1996 05:30 07/24/1996 17:.00 _ 16.00_
TOTAL 09-9601-0013 FOR Meals 48.00
Account Code: 29  Postage & Delivery
#54749721 SHIPPING CHARGES 7/1/96, SAN FRANCISCO OFC.-TEMPE, AZ. AIRBORNE EXPRESS - #34749721 6.25
#54749721 SHIPPING CHARGES, 7/1/96, SF OFC.-E&E TEMPE, AZ. AIRBORNE EXPRESS -#84749721 ¢ 6.25_
TOTAL 09-9601-0013 FOR Postage & Delivery 12.50
TOTAL FOR: 09-9601-0013 1,346.15

=+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date:  9/17/1996
TDD Number: 09-9601-0014 Site Name/Task Desc: YAVAPA! PENTA POND

Removal Support (PRP/State)

AccountCode: 06  Computer Usage

TOTAL 09-9601-0014 FOR Computer Usage

Account Code: 07  Communications
MCI! SF ALLOCATION MCI LONG DISTANCE - MCI SF ALLOCATION

TOTAL 09-9601-0014 FOR Communications

AccountCode: 40  Equipment
#0079117 CELL PHONE CALLS PERSONAL CELLULAR SERVICES, INC.(PCS) - #0079117

TOTAL 09-9601-0014 FOR Equipment

TOTAL FOR: 09-9601-0014

** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 1
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010
Month Ending: 08/24/1996

Voucher; 8

Date: 9/17/1996

Site Name/Task Desc: OMEGA RECOVERY SERVICES
Removal Support (PRP/State)

TDD Number: 09-9601-0015

Account Code: 07  Communications
L.A. CELLULAR CALLS LOS ANGELES IMPREST - LA. CELLULAR

TOTAL 09-9601-0015 FOR Communications

Account Code: 29  Postage & Delivery
588575087/007417163843 FEDERAL EXPRESS CORPORATION - 588575087

TOTAL 09-9601-0015 FOR Postage & Delivery

Account Code: 41 Expendables
DAVID TOMLINSON (PETTY CASH) STRESS BEV. LOS ANGELES IMPREST - DAVID TOMLINSON (PETTY CASH)

TOTAL 09-9601-0015 FOR Expendables
TOTAL FOR: 09-9601-0015

**+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 8

Month Ending: 08/24/1996 Date: 9/17/1996

Site Name/Task Desc: AMERICAN CHROME ENGINEERING, INC.

TOD Number: 09-9601-0017
Removal Support (PRP/State)

Account Code: 07  Communications

MCI SF ALLOCATION MCILONG DISTANCE - MCI SF ALLOCATION & 3.94
TOTAL 09-9601-0017 FOR Communications 3.04
TOTAL FOR: 09-9601-0017 3.94

*** Confidential Business Information - Not for Release ***




Contract Number: 68-W6-0010
Month Ending: 08/24/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9
Table F -8

Voucher: 8

Date:  9/17/1996

TDD Number: 09-9601-0018

Account Code: 41 Expendables

Site Name/Task Desc: SUPERCHROME PLATING & ENGINEERING CO.

Removal Action/Investigation/Monitoring

FROMEX PURCHASE OF SLIDE FILM LOS ANGELES IMPREST - FROMEX

TOTAL 09-9601-0018 FOR Expendables

TOTAL FOR: 09-9601-0018

=+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date:  9/17/1996
TDD Number: 09-9601-0019 Site Name/Task Desc: SUPERCHROME PLATING & ENGINEERING CO.
Removal Action/Investigation/Monitoring
AccountCode: 07  Communications
MCI SF ALLOCATION MCILONG DISTANCE - MCI SF ALLOCATION 1 1.69_
TOTAL 09-9601-0019 FOR Communications 1.69
TOTAL FOR: 09-9601-0019 1.69

*** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cast Detail Report 2

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date:  9/17/1996
TDD Number: 09-9602-0003 Site Name/Task Desc: SANTA FE DERAILMENT - EL. CAJON
Emergency Response
Account Code: 26  OQutside Service
FROMEX SLIDE DUP LOS ANGELES IMPREST - FROMEX 5.68
FROMEX DUP SLIDES LOS ANGELES IMPREST - FROMEX 45.46
FROMEX SLIDE DUP LOS ANGELES IMPREST - FROMEX 73.89
FROMEX SLIDE DUP LOS ANGELES IMPREST - FROMEX 47.36
FROMEX REPRINT 4X6 1-9 LOS ANGELES IMPREST - FROMEX 6.73
FROMEX SLIDE DUP LOS ANGELES IMPREST - FROMEX 7577
FROMEX DUP SLIDES LOS ANGELES IMPREST - FROMEX 947
FROMEX COPY NEGATIVES LOS ANGELES IMPREST - FROMEX 48.22
FROMEX 35MM SLIDE FILM PROCESSED L.OS ANGELES IMPREST - FROMEX 7.04
FROMEX 35MM SLIDE FILM PROCESSED LOS ANGELES IMPREST - FROMEX 7.04
FROMEX 35MM DEV 4X6 LOS ANGELES IMPREST - FROMEX 18.55
FROMEX 35MM DEV 4X6 2EA LOS ANGELES IMPREST - FROMEX 19.33
WORLD TRADE PRINTING CENTER XEROX COLOR COPIES LOS ANGELES IMPREST - WORLD TRADE PRINTING CENTER 6.50
FROMEX SLIDE DUP LOS ANGELES IMPREST -FROMEX 75.77_
TOTAL 09-9602-0003 FOR Outside Service 446 .81
Account Code: 29  Postage & Delivery
#855781543 SHIPPING CHARGES, 7/8/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS -#s5781543 11.00_
TOTAL 09-9602-0003 FOR Postage & Delivery 11.00
Account Code: 41 Expendables
FROMEX PURCHASE OF SLIDE FILM LOS ANGELES IMPREST -FROMEX 19.45_
TOTAL 09-9602-0003 FOR Expendables 19.45
TOTAL FOR: 09-9602-0003 477.06

+* Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC,
Other Direct Cost Detail Report ¥

By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Manth Ending: 08/24/1996 Date:  9/17/1996
TDD Number:  09-9602-0004 Site Name/Task Desc:  ON-GOING START PROGRAM SUPPORT

General Project Management

Account Code: 06  Computer Usage

TOTAL 09-9602-0004 FOR Computer Usage

AccountCode: 07  Communications

LA CELLULAR MONTHLY ACCESS LOS ANGELES IMPREST - L.A. CELLULAR
AIRTOUCH PAGING ON-CALL PAGERS LOS ANGELES IMPREST - AIRTOUCH PAGING
L.A. CELLULAR MONTHLY ACCESS LOS ANGELES IMPREST - L.A. CELLULAR
#842059504 LONG DISTANCE CHARGES, LOS ANGELES OFC., 7/17/96 U.S. SPRINT - #842059504
LA. CELLULAR CALLS LOS ANGELES IMPREST - L.A. CELLULAR
716-684-8060 - 716-684-8060
L.A. CELLULAR MONTHLY ACCESS LOS ANGELES IMPREST -L.A. CELLULAR
GTE CALIFORNIA CALL FEES LOS ANGELES IMPREST - GTE CALIFORNIA
LA. CELLULAR MONTHLY ACCESS LOS ANGELES IMPREST - L.A. CELLULAR
GTE CALIFORNIA FAX LINE FEES LOS ANGELES IMPREST - GTE CALIFORNIA
STS SERVICE ARE APHONE SAN FRANCISCO IMPREST ACCOUNT - STS
AIRTOUCH PAGING ON-CALL PAGERS LOS ANGELES IMPREST - AIRTOUCH PAGING
MOBILECOMM MONTHLY PAGER SERVICE SAN FRANCISCO IMPREST ACCOUNT - MOBILECOMM
MCI SF ALLOCATION MCI LONG DISTANCE - MCI SF ALLOCATION
716-684-8060 - 716-684-8060
SPRINT LONG DISTANCE CELLULAR CALLS LOS ANGELES IMPREST - SPRINT
08/15/1996 324 PACIFIC BELL

TOTAL 09-9602-0004 FOR Communications

Account Code: 17 Insurance

#100944MEV AUTOMOBILE INSURANCE S.H. GOW & COMPANY, INC. - #100944MEV
#100944MEV AUTOMOBILE INSURANCE S.H. GOW & COMPANY, INC. - #100944MEV
#100943MEV AUTOMOBILE INSURANCE S.H. GOW & COMPANY, INC. - #100943MEV
#100943MEV AUTOMOBILE INSURANCE S.H. GOW & COMPANY, INC. -#100943MEV

TOTAL 09-9602-0004 FOR Insurance

AccountCode: 26  Outside Service
STATEMENT COPY SERVICES COPYMAT - STATEMENT

TOTAL 09-9602-0004 FOR Outside Service

AccountCode: 27  Subcontractor Service
607001-607010 09-9602-0004 AGS, INC. - 607001-607010

TOTAL 09-9602-0004 FOR Subcontractor Service

AccountCode: 23  Postage & Delivery

#59539655 AIRBORNE AIRBORNE EXPRESS - #59539655

#50539655 AIRBORNE AIRBORNE EXPRESS - #59539655

#59539655 SHIPMENT 8/1 LB AIRBORNE EXPRESS - #59539655

#58283612 AIRBORNE AIRBORNE EXPRESS - #58283612

#355781543 SHIPPING CHARGES, 7/11/96, SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS - #55781543
#57089272 SHIPPING CHARGES, 7/22/96, SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS - #57089272

“** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 2
By TDD/PAN Number

START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date:  9/17/1996
TDD Number: 08-9602-0004 Site Name/Task Desc:  ON-GOING START PROGRAM SUPPORT
General Project Management
Account Code: 29  Postage & Delivery
#52222474 SHIPPING CHARGES, 6/17/96, LONG BEACH OFC.-CITY OF LA ENV.AFFAIRS,LOS ANGES,CA AIRBORNE EXPRESS - 5.80
#82222474
TOTAL 09-9602-0004 FOR Postage & Delivery 79.60
Account Code: 40  Equipment
#0079117 MONTHLY SERVICE FEES PERSONAL CELLULAR SERVICES, INC.(PCS) -#0079117 364.31_
TOTAL 09-93602-0004 FOR Equipment 364.31
Account Code: 41 Expendables
VIKING OFFICE PRODUCTS FILING SUPPLIES SAN FRANCISCO IMPREST ACCOUNT - VIKING OFFICE PRODUCTS 152.90
ALTAIR GASES & EQUIPMENT, INC. CYLINDER GAS SAN FRANCISCO IMPREST ACCOUNT - ALTAIR GASES & EQUIPMENT,INC. = 10.37_
TOTAL 09-8602-0004 FOR Expendables 163.27
Account Code: 43  Travel
05/30/1996 INCIDENTALS NOAH MYERS - SAN FRANCISCO, CA 05/26/1996 08:00 06/02/199618:30 _ ¢ 2.00_
TOTAL 09-9602-0004 FOR Travel 2.00
Account Code: 50  Other Rental Costs
AUG'96 RENT KSW PROPERTIES AUG'96 RENT - AUG'96 RENT KSW PROPERTIES 2,626.20
AUG'96 RENT BAY 511 CORP AUG'96 RENT - AUG'96 RENT BAY 511 CORP | 250.00_
TOTAL 09-9602-0004 FOR Other Rental Costs 2,876.20
Account Code: 67 Meals
05/30/1996 PERDIEM NOAH MYERS - SAN FRANCISCO, CA 05/26/1996 08:00 06/02/1996 18:30_ _ 36.00_
TOTAL 09-9602-0004 FOR Meals 36.00
AccountCode: 70  Contract Owned Vehicle Repair
AUG'96 RENT CITYPARK AUG'96 RENT - AUG'96 RENT CITYPARK 900.00
AUG'96 RENT AMPCO PARKING AUG'96 RENT - AUG'96 RENT AMPCO PARKING 5§90.00_
TOTAL 09-9602-0004 FOR Contract Owned Vehicle Repair 1,490.00
TOTAL FOR: 09-9602-0004 9,179.82

*++ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010
Month Ending: 08/24/1996

Voucher: 8

Date: 9/17/1996

Site Name/Task Desc: DUCK VALLEY INDIAN RESERVATION

TDD Number:  09-9602-0007
Preliminary Assessments

AccountCode: 07  Communications
MCI SF ALLOCATION MCI LONG DISTANCE - MCI SF ALLOCATION

TOTAL 09-9602-0007 FOR Communications

TOTAL FOR: 09-9602-0007

** Confidential Business Information - Not for Release ***




Other Direct Cost Detail Report
By TDD/PAN Number

ECOLOGY and ENVIRONMENT, INC. @

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date: 9/17/1996
TDD Number: 09-8603-0001 Site Name/Task Desc: GREY EAGLE MINE SITE

Preliminary Assessments

Account Code: 06  Computer Usage

TOTAL 09-9603-0001

Account Code: (07  Communications

MCI SF ALLOCATION MCI LONG DISTANCE - MCI SF ALLOCATION
MCI SF ALLOCATION MCI LONG DISTANCE - MCI SF ALLOCATION

TOTAL 09-9603-0001

Account Code: 26  OQutside Service
STATEMENT COPY SERVICES COPYMAT - STATEMENT

TOTAL 09-9603-0001

Account Code: 27 Subcontractor Service
7734 09-9603-0001 LOCKHEED MARTIN ENVIRONMENTAL SYSTEMS -7734

TOTAL 09-9603-0001

FOR Computer Usage

FOR Communications

FOR Outside Service

FOR Subcontractor Service

TOTAL FOR: 09-9603-0001

** Confidential Business Information - Not for Release ***

( ¢ C C ¢ C C ¢ ¢ (

« C € «(

§,398.55




Contract Number: 68-W6-0010
Month Ending: 08/24/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9
Table F -8

Voucher: 8

Date: 9/17/1996

TDD Number: (08-9603-0003

Account Code: 06  Computer Usage

Site Name/Task Desc:  PUNA GEOTHERMAL VENTURE RESPONSE

Chemical Emergency Preparedness & Prevention (CEPP)

TOTAL 09-9603-0003 FOR Computer Usage

TOTAL FOR: 09-9603-0003

*+ Confidential Business Information - Not for Release ***




Contract Number:

Month Ending:

68-W6-0010
08/24/1996

ECOLOGY and ENVIRONMENT, INC,
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9
Table F-8

Voucher: 8

Date:  9/17/1996

TDD Number: 09-9604-0003

Account Code:

Communications

Site Name/Task Desc: CELTOR CHEMICAL WORKS
Preliminary Assessments

MCI SF ALLOCATION MCI LONG DISTANCE - MC1 SF ALLOCATION

Account Code:

Outside Service

TOTAL 09-9604-0003 FOR Communications

STATEMENT COPY SERVICES COPYMAT - STATEMENT

TOTAL 09-9604-0003 FOR Outside Service

TOTAL FOR: 09-9604-0003

=+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥
By TDD/PAN Number

START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date: 9/17/1996
TDD Number: 09-9604-0004 Site Name/Task Desc:  ASYLUM SLOUGH - EMERG. RESP.
Emergency Response
Account Code: 07  Communications
MCI SF ALLOCATION MCILONG DISTANCE  -MCISF ALLOCATION 3 3.53_
TOTAL 09-9604-0004 FOR Communications 3.53
TOTALFOR:  09-9604.0004 3.63

*+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 3
By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date:  9/17/1996
TDD Number: 09-9604-0005 Site Name/Task Desc:  START QA MANAGEMENT

Quality Management Plan Activities

AccountCode: 06  Computer Usage

TOTAL 09-5604-0005 FOR Computer Usage

Account Code: 27  Subcontractor Service
607001-607010 09-9604-0005 AGS, INC. - 607001-607010

TOTAL 09-9604-0005 FOR Subcontractor Service

AccountCode: 32  Books & Publications
#1219019 (1) SUPER-REG.-NATIONAL EDITION BUSINESS & LEGAL REPORTS, INC. - #1219019

TOTAL 09-9604-0005 FOR Books & Publications

TOTAL FOR: 09-9604-0005

w Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date:  9/17/1996
TDD Number: 09-9604-0006 Site Name/Task Desc:  START EQUIPMENT MANAGEMENT
Equipment Management Plan
AccountCode: 06  Computer Usage
TOTAL 09-9604-0006 FOR Computer Usage 527.64
Account Code: 27  Subcontractor Service
607001-607010 09-9604-0006 AGS, INC. -607001-607010 387.00_
TOTAL 09-9604-0006 FOR Subcontractor Service 387.00
AccountCode: 29  Postage & Delivery
#354749721 SHIPPING CHARGES, 7/3/96, LONG BEACH OFC.-HAZCO SERVICES, SANTA ANA, CA. AIRBORNE EXPRESS - #54749721 29.00
#59539655 AIRBORNE EXPRESS - #59539655 5.76
#2830892470 AIRBORNE EXPRESS - #2830892470 5.75
#38283612 AIRBORNE EXPRESS -#88283%12 66.30_
TOTAL 09-9604-0006 FOR Postage & Delivery 106.80
AccountCode: 32  Books & Publications
BARCLAYS LAW PUBLISHERS ENVIRONMANTAL HEALTH ON DISK LOS ANGELES IMPREST - BARCLAYS LAWPUBLISHERS = 99.00_
TOTAL 09-8604-0006 FOR Books & Publications 99.00
AccountCode: 40  Equipment
#0079117 2 CELLULAR PHONES PERSONAL CELLULAR SERVICES, INC.(PCS) - #0079117 372.38
#0079117 2 CAR LIGHTER ADAPTERS PERSONAL CELLULAR SERVICES, INC.(PCS) - #0079117 43.30
#0079117 2 DATA INTERFACES PERSONAL CELLULAR SERVICES, INC.(PCS) - #0079117 214.34
#0079117 3 LEATHER CASES PERSONAL CELLULAR SERVICES, INC.(PCS) -#0079107 48.72_
TOTAL 09-9604-0006 FOR Equipment 678.74
Account Code: 41 Expendables
DUP KEYS FPR GSA VEHICLES ANS PAINT BUCKETS LOS ANGELES IMPREST - [3679] STEVEN S. WALDER 34.96
#9604331 CHLOROFORM TEST SKC-WEST, INC. - #9604331 73.36
DAVID TOMLINSON (PETTY CASH) SCBA CYLINDER REFILL LOS ANGELES IMPREST - DAVID TOMLINSON (PETTY CASH) 3.00
DAVID TOMLINSON (PETTY CASH) REPLACEMENT FUSES FOR EPA705 LOS ANGELES IMPREST - DAVID TOMLINSON (PETTY CASH) 3.76
IPCO SAFETY - CA DRUM THEIFS LOS ANGELES IMPREST - IPCO SAFETY - CA 117.79
242716 PLANNER GRIDS (2) ONE TIME VENDOR - 242716 512.12
#9604331 N-HEXANNE SKC-WEST, INC. - #9604331 100.74
#9604331 PHENOL SKC-WEST, INC. - #3604331 117.16
#9604331 METHYLNCHLRDE SKC-WEST, INC. - #9604331 87.59
PURCHASE CELLULAR CORD LOS ANGELES IMPREST -[3679] STEVEN S. WALDER 37.83
#6491998 HARD HAT VALLEN SAFETY SUPPLY CO. - #6491998 55.25
HAZCO SERVICES, INC, MSA PASSPORTS SAN FRANCISCO IMPREST ACCOUNT - HAZCQ SERVICES, INC. 354.13
MAGNETIC LABEL TAPE SAN FRANCISCO IMPREST ACCOUNT - [3124] WILL C. DUNCAN 19.04
COLOR CARTDRIGE AND PAPER FOR HP PRINTER SAN FRANCISCO IMPREST ACCOUNT - [2946] CYNTHIA A. JONES 50.82
#1000009168 4 OZ. CLEAR WIDE MOUTH JARS EAGLE-PICHER INDUSTRIES, INC. - #1000009168 204.42
#1000009168 CLEAR WIDE MOUTH JARS EAGLE-PICHER INDUSTRIES, INC. - #1000009168 206.09
#8604331 TRICHLORETHNE TEST SKC-WEST, INC. - #9604331 81.58
#9604331 SULFURIC ACID SKC-WEST, INC. - #9604331 64.88
#9604331 SULFUR DIOXIDE SKC-WEST, INC. - #9604331 50.36
#9604331 PETR HYDROCARBON SKC-WEST, INC. - #9604331 117.16

w* Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date:  9/17/1996
TDD Number: (09-9604-0006 Site Name/Task Desc:  START EQUIPMENT MANAGEMENT
Equipment Management Plan
Account Code: 41 Expendables
#9604331 PERCHLORO SKC-WEST, INC. - #9604331 87.59
#9604331 NITROUS FUMES SKC-WEST, INC. - #9604331 81.58
#9604331 HYDRO SUFIDE SKC-WEST, INC - #9604331 131.39
#9604331 HYDR PEROXIDE SKC-WEST, INC. - #9604331 129.74
#9604331 HYDROCARBNS SKC-WEST, INC. - #9604331 87.59
#9604331 FORMALDEHYDE SKC-WEST, INC. - #9604331 105.11
#0604331 ETHYL BENZENE SKC-WEST, INC. - #9604331 100.73
#9604331 CYANIDE SKC-WEST, INC. - #9604331 129.74
#9604331 CARBON TETRACHL SKC-WEST, INC. - #3604331 129.74
#9504331 ALCOHOL SKC-WEST, INC. - #9604331 117.16
#9604331 ACETONE SKC-WEST, INC. - #9604331 43.79
#9604331 ACETIC ACID SKC-WEST, INC. - #9604331 100.74
IPCO SAFETY - CA 12X12 ZIP LOCK BAG LOS ANGELES IMPREST - |[PCO SAFETY - CA 12.60
DAVID TOMLINSON (PETTY CASH) CAR WASH FOR EPA705 LOS ANGELES IMPREST - DAVID TOMLINSON (PETTY CASH) 9.95
IPCO SAFETY - CA ULTRASPEC CLEAR LOS ANGELES IMPREST - IPCO SAFETY - CA 20.67
DAVID TOMLINSON (PETTY CASH) GASOLINE FOR EPA705 LOS ANGELES IMPREST - DAVID TOMLINSON (PETTY CASH) 20.00
#9604331 VINYL CHLORIDE TEST SKC-WEST, INC. - #9604331 100.74
07/24/1996 STORAGE BOXES HOWARD F. EDWARDS - SAN FRANCISCO, CA 06/14/1996 00:00 07/30/1996 00:00 62.73
07/26/1996 STORAGE SHELVING STEVEN WALDER - LKONG BEACH, CA 07/26/1996 00:00 07/26/1996 00:00 256.46
08/01/1996 WATERPROOF DISPOSABLE CAMERA  WILL C. DUNCAN - SAN FRANCISCO, CA 08/01/1996 11:30 08/01/1996 19:00 __ ____ 15.18_
TOTAL 09-9604-0006 FOR Expendables 4,035.27
Account Code: 43  Travel
GAS FOR EPA VEHICEL SAN FRANCISCO IMPREST ACCOUNT - [2478] ROBIN R. CLEMENS 3475
GAS AND WASH - EPA VEHICEL SAN FRANCISCO IMPREST ACCOUNT - [2946] CYNTHIA A. JONES 49.19
08/05/1996 GAS WILL C. DUNCAN - SAN FRANCISCO, CA 08/01/1996 11:30 08/01/1996 19:00 _ 34.48
TOTAL 09-9604-0006 FOR Travel 118.42
Account Code: 50  Other Rental Costs
#74848800 BATTERY RENTAL HAZCO SERVICES, INC. -#74848800 857.34
TOTAL 09-9604-0006 FOR Other Rental Costs 857.34
Account Code: 59  Protective Clothing
#6491998 GLOVES VALLEN SAFETY SUPPLYCO. -#6491¢8 499.22
TOTAL 09-9604-0006 FOR Protective Clothing 49922
AccountCode: 70  Contract Owned Vehicle Repair
SERRAMONTE FORD COLD START VALVE, OIL CHANGE SAN FRANCISCO IMPREST ACCOUNT - SERRAMONTE FORD 183.06
08/03/1996 FOUR TIRES/ALIGHNMENT  WILL C. DUNCAN - SAN FRANCISCO, CA 08/01/1996 11:30 08/01/1996 19:00 __ ___ 1,113.49_
TOTAL 09-9604-0006 FOR Contract Owned Vehicle Repair 1,296.55
TOTAL FOR: 09-9604-0006 8,605.98

** Confidential Business Information - Not for Release ***

¢ C C C C ¢ C ¢ ¢ ¢ ¢«




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher:; 8
Month Ending: 08/24/1996 Date:  9/17/1996
TDD Number: 09-0604-0007 Site Name/Task Desc:  START HEALTH & SAFETY COORDINATION
Health & Safety Plan Activities
AccountCode: 06  Computer Usage
TOTAL 09-9604-0007 FOR Computer Usage 222.66
AccountCode: 29  Postage & Delivery
#55781543 SHIPPING CHARGES, 7/17/96, SF OFC.-G.TALAMANTEX, WHITTIER, CA. AIRBORNE EXPRESS -#S5781643 = =~ 12,00
TOTAL 09-9604-0007 FOR Postage & Delivery 12.00
Account Code: 41 Expendables
LANDAUER, INC. TLD BADGES SAN FRANCISCO IMPREST ACCOUNT - LANDAUER,NC. 71.65_
TOTAL 09-9604-0007 FOR Expendables 71.65
TOTAL FOR: 09-9604-0007 306.31

=+ Confidential Business (nformation - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date:  9/17/1996
TDD Number: 09-8604-0008 Site Name/Task Desc: START COMPUTER SUPPORT
General Project Management
Account Code: Computer Usage

Account Code:

Account Code:

INCI
INCI
INCI

07/22/1996
07/23/1996
07/24/1996
07/24/1996
07/25/1996
07/26/1996

Account Code:

Postage & Delivery

TOTAL 09-3604-0008

#58283612 AIRBORNE AIRBORNE EXPRESS - #58283612

585538612/000725000091

Travel

FEDERAL EXPRESS CORPORATION - 585538812
TOTAL 09-9604-0008
PATRICIA CHADWICK - SAN JOSE, CA

PATRICIA CHADWICK - SAN JOSE, CA
PATRICIA CHADWICK - SAN JOSE, CA

GAS PATRICIA CHADWICK - SAN JOSE, CA

INCI

PATRICIA CHADWICK - SAN JOSE, CA

CAR RENTAL  PATRICIA CHADWICK - SAN JOSE, CA

Meals

TOTAL 09-9604-0008

07/22/1996 MEALS -PD PATRICIA CHADWICK - SAN JOSE, CA
07/23/1996 MEALS -PD  PATRICIA CHADWICK - SAN JOSE, CA
07/24/1996 MEALS-PD PATRICIA CHADWICK - SAN JOSE, CA
07/25/1996 MEALS -PD PATRICIA CHADWICK - SAN JOSE, CA

TOTAL 09-9604-0008

TOTAL FOR:

FOR Computer Usage

FOR Postage & Delivery

07/22/1996 00:00 07/25/1996 00:00
07/22/1996 00:00 07/25/1996 00:00
07/22/1996 00:00 07/25/1996 00:00
07/22/1996 00:00 07/25/1996 00:00
07/22/1996 00:00 07/25/1996 00:00
07/22/1996 00:00 07/25/1996 00:00

FOR Travel

07/22/1996 00:00 07/25/1996 00:00
07/22/1996 00:00 07/25/1996 00:00
07/22/1996 00:00 07/25/1996 00:00
07/22/1996 00:00 07/25/1996 00:00

FOR Meals

09-9604-0008

*+ Confidential Business Information - Notfor Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9
Table F-8
Voucher: 8

Contract Number: 68-W6-0010
Date: 9/17/1996

Month Ending: 08/24/1996

TDD Number: 09-9604-0010 Site Name/Task Desc:  TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.
Training

AccountCode: 06  Computer Usage
TOTAL 09-9604-0010 FOR Computer Usage

By

TOTAL FOR: 09-9604-0010 17.24

*#* Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher. 8
Month Ending: 08/24/1996 Date:  9/17/1996
TDD Number: (09-9604-0012 Site Name/Task Desc: AMERICAN SAMOA TECHNICAL ASSISTANCE
General Technical Support
AccountCode: 06  Computer Usage
TOTAL 09-9604-0012 FOR Computer Usage 706.08
Account Code: 29  Postage & Delivery
#301541811, #023-0OAK-70742545 SHIPPING OF 3 STL CYLINDERS,SF OFC-J. WHITAKER ,USEPA AMER.SAMOA EPA-PAGO PAGO FEDERAL 185.00
EXPRESS CORPORATION - #301541811, #023-OAK-70742545
#59539655 AIRBORNE AIRBORNE EXPRESS - #59539655 13.00
SHIPPING CHGS AM. SAMOA SHIPPING CHGS EQUIP RETURN FROM AM. SAMOA ONE TIME VENDOR - SHIPPING CHGS AM. SAMOA 852.00
TRIPLE B PACKERS AIR FREIGHT LOS ANGELES IMPREST - TRIPLE B PACKERS 279.51
#S7089272 SHIPPING CHARGES, 7/16/96, LONG BEACH OFC.-BFLO OFC. AIRBORNE EXPRESS -#s7089272 ¢ 6.75_
TOTAL 09-9604-0012 FOR Postage & Delivery 1,336.26
Account Code: 41 Expendables
#71651 (3) CS-OIL-SP PACK- CLOR-N-SOIL LOT#36 DEXSIL CORPORATION - #71651 538.94
#74035124 DTECH PCB WIPE EXTRACTION EM SCIENCE - #74035124 293.10
#74035124 DTECH PCB TEST KIT EM SCIENCE - #74035124 2,922.60
#71651 (10) CL-050-SG KITS- CLOR-N-OIL 0-50 LOT#489 DEXSIL CORPORATION - #71651 80.64
#012226 KIT, SOIL ECTRACTION, MILLIPOR ENSYS INC. - #012226 303.02
#012226 KIT, PCB, TUBE ENSYS INC. -#012226 649.58
DEXSIL CS OIl SG KITS LOS ANGELES IMPREST - DEXSIL 93.00
#71651 (10) CL-500-SG KITS, CLOR-N-OIL 0-500 LOT#97 DEXSIL CORPORATION - #71651 80.64
#71651 (10) CL-100-SG KITS - CLOR-N-OIL 0-500 LOT#34 DEXSIL CORPORATION -#74651 80.64_
TOTAL 09-9604-0012 FOR Expendables 5,042.16
Account Code: 43  Travel
07/26/1996 >TK-0164511146589 JOHN H. WHITAKER - PAGO PAGO, AS 07/26/1996 10:00 07/31/1996 23:59 100.00
07/26/1996 >TK-1732100763216 JOHN H. WHITAKER - PAGO PAGO, AS 07/26/1996 10:00 07/31/1996 23:59 639.95
07/26/1996 INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS 07/26/1996 10:00 07/31/1996 23:59 1.00
07/26/1996 LODGING JOHN H. WHITAKER - PAGO PAGO, AS 07/26/1996 10:00 07/31/1996 23:59 51.00
07/26/1996 >TK-0162199787377 JOHN H. WHITAKER - PAGO PAGO, AS 07/26/1996 10:00 07/31/1996 23:59 936.00
07/27/1996 [INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS 07/26/1996 10:00 07/31/1996 23:59 2.00
07/27/1996 LODGING JOHN H. WHITAKER - PAGO PAGO, AS 07/26/1996 10:00 07/31/1996 23:59 51.00
07/28/1996 INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS 07/26/1996 10:00 07/31/1996 23:59 2.00
07/28/1996 LODGING JOHN H. WHITAKER - PAGO PAGO, AS 07/26/1996 10:00 07/31/1996 23:59 51.00
07/29/1996 INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS 07/26/1996 10:00 07/31/1996 23:59 2.00
07/29/1996 LODGING JOHN H. WHITAKER - PAGO PAGO, AS 07/26/1996 10:00 07/31/1996 23:59 51.00
07/30/1996 [INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS 07/26/1996 10:00 07/31/1996 23:59 2.00
07/30/1996 LODGING JOHN H. WHITAKER - PAGO PAGO, AS 07/26/1996 10:00 07/31/1996 23:59 51.00
07/31/1996 LODGING JOHN H. WHITAKER - PAGO PAGO, AS 07/26/1996 10:00 07/31/1996 23:59 51.00
07/31/1996 INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS 07/26/1996 10:00 07/31/1996 23:59 2.00
08/01/1996 INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 2.00
08/01/1996 LODGING JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 51.00
08/02/1996 INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 2.00
08/02/1996 LODGING JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 51.00
08/03/1996 INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 2.00
08/03/1696 LODGING JOHN H. WHITAKER - PAGO PAGQO, AS 08/01/1996 01:00 08/10/1996 20:00 51.00
08/04/1996 INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 2.00
08/04/1996 LODGING JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 51.00

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.,
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date: 9/17/1996
TDD Number: (09-9604-0012 Site Name/Task Desc: AMERICAN SAMOA TECHNICAL ASSISTANCE
General Technical Support

Account Code: 43  Travel
08/05/1996 AIRPORT PARKING JOHN H, WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 1.00
08/05/1996 INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 2.00
08/05/1996 LODGING JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 51.00
08/06/1996 INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 2.00
08/06/1996 LODGING JOHN H., WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 51.00
08/07/1996 INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 2.00
08/07/1996 LODGING JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 51.00
08/07/1996 GAS FOR RENTAL CAR  JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 12.00
08/08/1996 INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 2.00
08/08/1996 LODGING JOHN H, WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 51.00
08/09/1996 INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 2.00
08/09/1996 LODGING (LATE CHECKOUT) JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 25.50
08/10/1996 POV: 48 MILES HOME FR AIRPOR  JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 13.44
08/10/1996 INCIDENTALS JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/199620:06 _ __ ___ _ i 2.00_

TOTAL 09-9604-0012 FOR Travel 2,472.89
Account Code: 67 Meals
07/26/1996 PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS 07/26/1996 10:00 07/31/1996 23:59 23.00
07/27/1996 PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS 07/26/1996 10:00 07/31/1996 23:59 46.00
07/28/1996 PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS 07/26/1996 10:00 07/31/1996 23:59 46.00
07/29/1996 PER DIEM  JOHN H. WHITAKER - PAGO PAGO, AS 07/26/1996 10:00 07/31/1996 23.59 46.00
07/30/1996 PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS 07/26/1996 10:00 07/31/1996 23:59 46.00
07/31/1996 PER DIEM  JOHN H. WHITAKER - PAGO PAGO, AS 07/26/1996 10:00 07/31/1996 23:59 46.00
08/01/1996 PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 46.00
08/02/1996 PER DIEM  JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 46.00
08/03/1996 PERDIEM JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 46.00
08/04/1996 PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 46.00
08/05/1996 PER DIEM JOHN H, WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 46.00
08/06/1996 PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 46.00
08/07/1996 PERDIEM JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 46.00
08/08/1996 PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 46.00
08/09/1996 PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 46.00
08/10/1996 PER DIEM JOHN H. WHITAKER - PAGO PAGO, AS 08/01/1996 01:00 08/10/1996 20:00 _ ______ 46.00_

TOTAL 09-9604-0012 FOR Meals 713.00

TOTAL FOR: 09-9604-0012 10,270.39

* Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 3
By TDD/PAN Number

START Region 9
Table F-8
Contract Number 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date: 9/17/1996
TDD Number: 09-9605-0001 Site Name/Task Desc: R C BAXTER
Preliminary Assessments
Account Code: 07  Communications
L.A. CELLULAR CALLS LOS ANGELES IMPREST - L.A. CELLULAR 87.99
L.A. CELLULAR CALLS LOS ANGELES IMPREST - L.A. CELLULAR 1.05
SPRINT LONG DISTANCE CELLULAR CALLS LOS ANGELES IMPREST -SPRINT 8.39_
TOTAL 09-9605-0001 FOR Communications 97.43
AccountCode: 26  Outside Service
WORLD TRADE PRINTING CENTER XEROX COLOR COPIES LOS ANGELES IMPREST - WORLD TRADE PRINTING CENTER ¢ 9.74_
TOTAL 09-9605-0001 FOR OQutside Service 9.74
Account Code: 41 Expendables
#1000009168 4 OZ CLEAR WIDE MOUTH JARS EAGLE-PICHER INDUSTRIES, INC. - #1000009168 68.14
#1000009168 CLEAR WIDE MOUTH JARS EAGLE-PICHER INDUSTRIES, INC. - #1000009168 51.51
FROMEX PURCHASE OF SLIDE FILM LOS ANGELES IMPREST - FROMEX 12.97
IPCO SAFETY - CA DRUM THEIFS LOS ANGELES IMPREST - IPCO SAFETY-CA 58.91_
TOTAL 09-9605-0001 FOR Expendables 191 53
TOTAL FOR:  09-9605-0001 208 70

*+* Confidential Business information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date: 9/17/1996
TDD Number: (09-9605-0002 Site Name/Task Desc: NGWA - OUTDOOR CONFERENCE
Training
Account Code: 07  Communications
MCI SF ALLOCATION MCILONG DISTANCE - MCI SF ALLOCATION 43.87
TOTAL 09-9605-0002 FOR Communications 43.87
TOTAL FOR: 09-9605-0002 43.87

** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date:  9/17/1996
TDD Number: 09-9605-0004 Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING

Preliminary Assessments

Account Code: 06  Computer Usage

TOTAL 09-9605-0004

Account Code: 07  Communications
MCI1 SF ALLOCATION MCI LONG DISTANCE - MCI SF ALLOCATION

TOTAL 09-9605-0004

Account Code: 27  Subcontractor Service
607001-607010 09-9605-0004 AGS, INC. - 607001-607010

TOTAL 09-9605-0004

Account Code: 43  Travel

INCIDENTALS SAN FRANCISCO IMPREST ACCOUNT - [2606] PAUL W. MARTIN
08/01/1996 GAS WILL C. DUNCAN - SAN FRANCISCO, CA

TOTAL 09-9605-0004

Account Code: 29  Postage & Delivery
#59539655 AIRBORNE AIRBORNE EXPRESS - #59539655

TOTAL 09-9605-0004

FOR

FOR

FOR

FOR

FOR

TOTAL FOR: 09-9605-0004

*++ Confidential Business Information - Not for Release ***
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Computer Usage 1,303.50
____________ 1.00_

Communications 1.00
__________ 161.25_

Subcontractor Service 161.25

1.00
08/01/1996 11:30 08/01/199619:00 _ ____ __ 23.50_

Travel 24.50
___________ 13.00_

Postage & Delivery 13.00

1,503.25
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 3
By TDD/PAN Number

START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date: 9/17/1996
TDD Number: 09-9605-0005 Site Name/Task Desc: CONTINUING CHALLENGE WORKSHOP
Training
AccountCode: 06  Computer Usage
TOTAL 09-9605-0005 FOR Computer Usage 41.04
TOTAL FOR: 09-9605-0005 41.04

*+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9

Table F-8
Contract Number: 68-W85-0010 Voucher: 8
Month Ending: 08/24/1996 Date:  9/17/1996
TDD Number: 09-9605-0006 Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN

Contingency Planning

Account Code: 06  Computer Usage

TOTAL 09-9605-0006 FOR Computer Usage

Account Code: 07  Communications
MCI SF ALLOCATION MCILONG DISTANCE - MCI SF ALLOCATION

TOTAL 09-9605-0006 FOR Communications

Account Code: 26  Outside Service
STATEMENT COPY SERVICES COPYMAT - STATEMENT

TOTAL 09-9605-0006 FOR Outside Service

Account Code: 27  Subcontractor Service
607001-607010 09-9605-0006 AGS, INC. - 607001-607010

TOTAL 09-9605-0006 FOR Subcontractor Service

Account Code: 29  Postage & Delivery
#58283612 AIRBORNE AIRBORNE EXPRESS - #58283612
#52222474 SHIPPING CHARGES, 6/17/96, LONG BEACH OFC.-USEPA, SAN FRANCISCO,CA. AIRBORNE EXPRESS - #82222474
#58283612 AIRBORNE EXPRESS - #58283612
TOTAL 09-9605-0006 FOR Postage & Delivery

Account Code: 41 Expendables
PAPER FOR COLOR PRINTER LOS ANGELES IMPREST -[2158] ROBERT L. WISE
#2016509 (1) FRAMEMAKER PERSONAL SOFTMART, INC. -#20165
#2016907 (1) FRAMEMAKER PERSONAL SOFTMART, INC. #2016907
TOTAL 09-9605-0006 FOR Expendables

Account Code: 43  Travel
POV: LBO TO MONTCLAIR TO LBO LOS ANGELES IMPREST - [2158] ROBERT L. WISE

TOTAL 09-9605-0006 FOR Travel

TOTAL FOR: 09-9605-0006

*+ Confidential Business Information - Not for Release ***

¢ C C C C ¢ ¢ ¢ ¢ ¢ ¢

- et ————

2,242.81




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date:  9/17/1996
TDD Number: (09-9605-0007 Site Name/Task Desc: DODSON BROTHERS OIL COMPANY
Removal Support (PRP/State)
AccountCode: 26  Qutside Service
FROMEX REPRINT 4X6 1-9 LOS ANGELES IMPREST - FROMEX 8.96
FROMEX 35MM COPY NEG LOS ANGELES IMPREST -FROMEX | 64.30_
TOTAL 09-9605-0007 FOR Outside Service 73.26
Account Code: 43  Travel
POV: LBO TO MONTCLAIR TO LBO LOS ANGELES IMPREST - [2158] ROBERT L. WISE 25.20
POV: LBO TO MONTCLAIR TO LBO LOS ANGELES IMPREST -[2158) ROBERTL WISE 25.20_
TOTAL 09-9605-0007 FOR Travel 50.40
TOTAL FOR: 09-9605-0007 123.66

** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 8

Month Ending: 08/24/1996 Date:  9/17/1996

Site Name/Task Desc:  UNOCAL RODEO REFINERY FIRE

TDD Number: 09-9605-0009
Emergency Response

Account Code: 06  Computer Usage
TOTAL 09-9605-0009 FOR Computer Usage -12.78

TOTAL FOR: 09-9605-0009 -12.78

*= Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥
By TDD/PAN Number

START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date:  9/17/1996
TDD Number: 09-9605-0010 Site Name/Task Desc: PANOCHE TIRE DUMP FIRE
Removal Action/Investigation/Monitoring
AccountCode: 06  Computer Usage
TOTAL 09-9605-0010 FOR Computer Usage 924
Account Code: 07  Communications
AT&T CELL. LONG DISTANCE SAN FRANCISCO IMPREST ACCOUNT - AT&T 7.50
#70478748 CELLULAR PHONE CALLS FROM SITE PANACHE, SF OFC., 7/5/96 CELLULAR ONE - #70478748 442,79
TOTAL 09-9605-0010 FOR Communications 450.29
Account Code: 29 Postage & Delivery
586161875/004421103761 FEDERAL EXPRESS CORPORATION - 586161875 46.54
TOTAL 09-9605-0010 FOR Postage & Delivery 46.54
Account Code: 40  Equipment
#0079117 CELL PHONE CALLS PERSONAL CELLULAR SERVICES, INC.(PCS) -#0079117 92.23_
TOTAL 09-9605-0010 FOR Equipment 92.23
Account Code: 41 Expendables
05/28/1996 FILM NOAH MYERS - SAN FRANCISCO, CA 05/26/1996 08:00 06/02/1996 18:30 ¢ 6.27_
TOTAL 09-9605-0010 FOR Expendables 6.27
Account Code: 43  Travel
05/26/1996 TAX! OFFICE-AIRPORT NOAH MYERS - SAN FRANCISCO, CA 05/26/1996 08:00 06/02/1996 18:30 35.40
05/26/1996 >TK-0271426302922 NOAH MYERS - SAN FRANCISCO, CA 05/26/1996 08:00 06/02/1996 18:30 201.00
05/26/1996 [INCIDENTALS NOAH MYERS - SAN FRANCISCO, CA 05/26/1996 08:00 06/02/1996 18:30 1.00
05/26/1996 LODGING NOAH MYERS - SAN FRANCISCO, CA 05/26/1996 08:00 06/02/1996 18:30 43.95
05/27/1996 INCIDENTALS NOAH MYERS - SAN FRANCISCO, CA 05/26/1996 08:00 06/02/1996 18:30 2.00
05/27/1996 LODGING NOAH MYERS - SAN FRANCISCO, CA 05/26/1996 08:00 06/02/1996 18:30 43,95
05/28/11996 INCIDENTALS NOAH MYERS - SAN FRANCISCO, CA 05/26/1996 08:00 06/02/1996 18:30 2.00
05/28/1996 LODGING NOAH MYERS - SAN FRANCISCO, CA 05/26/1996 08:00 06/02/1996 18:30 43.95
05/29/1996 INCIDENTALS NOAH MYERS - SAN FRANCISCO, CA 05/26/1996 08:00 06/02/1996 18:30 2.00
05/29/1996 LODGING NOAH MYERS - SAN FRANCISCOQ, CA 05/26/1996 08:00 06/02/1996 18:30 134.40
06/02/1996 TAXIHOME NOAH MYERS - SAN FRANCISCO, CA 05/26/1996 08:00 06/02/1996 18:30 42.50
06/02/1996 >TK-0272113703882 NOAH MYERS - SAN FRANCISCO, CA 05/26/1996 08:00 06/02/1996 18:30 _ ______ 35.00_
TOTAL 09-9605-0010 FOR Travel ' 587.15
Account Code: 67 Meals
05/26/1996 PERDIEM NOAH MYERS - SAN FRANCISCO, CA 05/26/1996 08:00 06/02/1996 18:30 14.00
05/27/1996 PER DIEM NOAH MYERS - SAN FRANCISCO, CA 05/26/1996 08:00 06/02/1996 18:30 28.00
05/28/1996 PERDIEM NOAH MYERS - SAN FRANCISCO, CA 05/26/1996 08:00 06/02/1996 18:30 28.00
05/29/1996 PERDIEM NOAH MYERS - SAN FRANCISCO, CA 05/26/1996 08:00 06/02/1996 18:30 _ 36.00_
TOTAL 08-9605-0010 FOR Meals 106.00
TOTAL FOR: 09-9605-0010 1,297.72

* Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥
By TDD/PAN Number

START Region 9
Table F-8
Contract Number: 68-W5-0010 Voucher: 8
Month Ending: 08/24/1996 Date: 9/17/1996
TDD Number: 09-9605-0011 Site Name/Task Desc: TREASURE ISLAND
General Technical Support
AccountCode: 06  Computer Usage
TOTAL 09-9605-0011 FOR Computer Usage 7.89
AccountCode: 26  Outside Service
#0000106239 COPIES KINKO'S -#0000106230 8.09_
TOTAL 09-9605-0011 FOR Outside Service 8.09
Account Code: 27  Subcontractor Service
607001-607010 09-9605-0011 AGS, INC. - 607001607010 419.25
TOTAL 09-9605-0011 FOR Subcontractor Service 419.25
TOTAL FOR: 09-9605-0011 435.23

=+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC,
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date: 9/17/1996
TOD Number: 09-9606-0001 Site Name/Task Desc:  MCFARLAND KERN COUNTY
Public Participation Support
AccountCode: 06  Computer Usage
TOTAL 09-9606-0001 FOR Computer Usage 387.60
Account Code: (07  Communications
PHONE BOOK SAN FRANCISCO IMPREST ACCOUNT - [1891] DENISE TANGUAY 2546
TOTAL 09-9606-0001 FOR Communications 25.46
AccountCode: 32  Books & Publications
07/23/1996 MAILING LIST DATA-W/O NAME  THOMPSON CHAMBERS - SAN FRANCISCO, CA 07/23/1996 00:00 07/23/1996 00:00 214.25
07/23/1996 MAILING LIST DATA-W/NAME THOMPSON CHAMBERS - SAN FRANCISCO, CA 07/23/1996 00:00 07/23/1996 00:00 235.45
07/23/1996 MAILING LIST DATA-BUSINESS THOMPSON CHAMBERS - SAN FRANCISCO, CA 07/23/1996 00:00 07/23/1996 00:00 _ 58.05_
TOTAL 09-9606-0001 FOR Books & Publications 507.75
TOTAL FOR: 09-9606-0001 920.81

** Confidential Business Information - Not for Release ***




Other Direct Cost Detail Report

ECOLOGY and ENVIRONMENT, INC. @

By TDD/PAN Number
START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date: 9/17/1996
TDD Number: (09-9606-0002 Site Name/Task Desc:  INDIA BASIN BOATYARD SITE
Preliminary Assessments
AccountCode: 06  Computer Usage
TOTAL 09-9606-0002 FOR Computer Usage 2.76
Account Code: 26  Outside Service
SPEEDWAY COPY SYSTEMS, INC. SLIDE SAN FRANCISCO IMPREST ACCOUNT - SPEEDWAY COPY SYSTEMS, INC. 16.82_
TOTAL 09-9606-0002 FOR Outside Service 16.82
TOTAL FOR: 09-9606-0002 19.58

»* Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 3

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date:  9/17/1996
TOD Number: 09-9606-0004 Site Name/Task Desc: SOBOBA INDIAN RESERVATION

Preliminary Assessments

AccountCode: 06  Computer Usage

TOTAL 09-9606-0004 FOR Computer Usage

Account Code: (7 Communications

LA. CELLULAR CALLS LOS ANGELES IMPREST - L.A. CELLULAR
LA. CELLULAR CALLS LOS ANGELES IMPREST - L.A. CELLULAR

TOTAL 09-9606-0004 FOR Communications
Account Code: 26  Outside Service
FROMEX SLIDE FILM PROCESSED LOS ANGELES IMPREST - FROMEX
' TOTAL 09-9606-0004 FOR OQutside Service

AccountCode: 41  Expendables

FROMEX PURCHASE OF SLIDE FILM LOS ANGELES IMPREST - FROMEX
STRESS BEV LOS ANGELES IMPREST - [1816] RANDY RANDALL

TOTAL 09-9606-0004 FOR Expendables

Account Code: 43  Travel

INCIDENTAL LOS ANGELES IMPREST -[1816) RANDY RANDALL
GASOLINE FOR EPA705 LOS ANGELES IMPREST - [1816) RANDY RANDALL

TOTAL 09-9606-0004 FOR Travel

AccountCode: 67  Meais

INCIDENTAL LOS ANGELES IMPREST - (3679] STEVEN S. WALDER
PER DIEM LOS ANGELES IMPREST - [3679] STEVEN S. WALDER
PER DIEM LOS ANGELES IMPREST - [1816] RANDY RANDALL

TOTAL 09-9606-0004 FOR Meals

AccountCode: 29  Postage & Delivery
#52222474 SHIPPING CHARGES, 6/21/96, LONG BEACH OFC.-BFLO ASC. AIRBORNE EXPRESS - #52222474

TOTAL 09-9606-0004 FOR Postage & Delivery
Account Code: 56  Lab Analysis
9601.298 E&E LAB 7/27/96 GC/MS - 9601.454 E&E LAB 7/27/96

TOTAL 09-9606-0004 FOR Lab Analysis

TOTAL FOR: 09-9606-0004

*= Confldential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report i

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date: 9/17/1996
TOD Number: 09-9606-0005 Site Name/Task Desc: VERDESE CARTER PARK
Removal Support (PRP/State)
AccountCode: 06  Computer Usage
TOTAL 09-9606-0005 FOR Computer Usage 191.05
AccountCode: 27  Subcontractor Service
607001-607010 09-9606-0005 AGS, INC. - 607001-607010 64.50
TOTAL 09-9606-0005 FOR Subcontractor Service 64.50
TOTAL FOR: 09-9606-0005 255.55

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 8

Month Ending: 08/24/1996 Date:  9/17/1996

Site Name/Task Desc: WEST COAST METAL FIRE

TDD Number: (9-9606-0006
Emergency Response

Account Code: 43  Travel
GASOLINE FOR EPA705 LOS ANGELES IMPREST - [3684] ERIC S. HAMRICK 40.00
POV: HOME TO LBO TO HOME ON A SUNDAY LOS ANGELES IMPREST -[3684] ERIC S. HAMRICK ¢ 8.96_
TOTAL 09-9606-0006 FOR Travel 48.96
TOTAL FOR: 09-9606-0006 48.96

*»* Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ' 1
By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date: 9/17/1996
TDD Number: 09-9606-0008 Site Name/Task Desc: RALPH GRAY TRUCKING 2633

Preliminary Assessments

Account Code: 06  Computer Usage

TOTAL 09-9606-0008 FOR Computer Usage 128.84

TOTAL FOR: 09-9606-0008 128.84

* Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F -8
Contract Number:; 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date:  9/17/1996
TOD Number: (09-9606-0010 Site Name/Task Desc: SOBOBA INDIAN RESERVATION

Removal Action/Investigation/Monitoring

AccountCode: 06  Computer Usage

TOTAL 09-9606-0010

Account Code: 24  Sample Shipment
586161866/004919846061 FEDERAL EXPRESS CORPORATION - 586161866

- TOTAL 09-9606-0010

Account Code: 29  Postage & Delivery
#59539655 AIRBORNE AIRBORNE EXPRESS - #59539655

TOTAL 09-9606-0010

Account Code: 41  Expendables

STRESS BEV LOS ANGELES IMPREST - [1816] RANDY RANDALL
SUPPLIES LOS ANGELES IMPREST - [1816] RANDY RANDALL

TOTAL 09-8606-0010

Account Code: 43  Travel

GASOLINE FOR EPA705 LOS ANGELES IMPREST -[3679) STEVEN S. WALDER
INCIDENTAL LOS ANGELES IMPREST - [1816] RANDY RANDALL
GASOLINE FOR EPA705 LOS ANGELES IMPREST - [1816] RANDY RANDALL

TOTAL 09-9606-0010

Account Code: 67 Meals
PER DIEM LOS ANGELES IMPREST -[1816] RANDY RANDALL

TOTAL 09-9606-0010

FOR

FOR

FOR

FOR

FOR

FOR

TOTAL FOR: 09-9606-0010

** Confidential Business Information - Not for Release ***

Computer Usage

Sample Shipment

Postage & Delivery

Expendables

Travel

Meals
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ECOLOGY and ENVIRONMENT, INC,

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date:  9/17/1996
TDD Number: 09-9607-0001 Site Name/Task Desc: REGION (X COST SUMMARY {NFORMATION

Account Code: 06  Computer Usage

Account Code: 43  Travel

07/27/1996
07/27/1996
07/27/1996
07/27/1996
07/28/1996
07/28/1996
07/29/1996
07/29/1996
07/30/1996
07/30/1996
07/31/1996
07/31/1996
08/01/1996
08/01/1996
08/02/1996
08/02/1996
08/04/1996

TAXI DIANA L. DOWD - SAN FRANCISCO, CA
INCIDENTALS DIANA L. DOWD - SAN FRANCISCO, CA
HOTEL DIANA L. DOWD - SAN FRANCISCO, CA
>TK-0051468478435 DEBORAH A. KOPSICK - ARLINGTON, VA
INCIDENTALS DIANA L. DOWD - SAN FRANCISCO, CA
HOTEL DIANA L. DOWD - SAN FRANCISCO, CA
INCIDENTALS DIANA L. DOWD - SAN FRANCISCO, CA
HOTEL DIANA L. DOWD - SAN FRANCISCO, CA
INCIDENTALS DIANA L. BOWD - SAN FRANCISCO, CA
HOTEL DIANA L. DOWD - SAN FRANCISCO, CA
INCIDENTALS DIANA L. DOWD - SAN FRANCISCO, CA
HOTEL DIANA L. DOWD - SAN FRANCISCO, CA
INCIDENTALS DIANA L. DOWD - SAN FRANCISCO, CA
HOTEL DIANA L. DOWD - SAN FRANCISCO, CA
INCIDENTALS DIANA L. DOWD - SAN FRANCISCO, CA
HOTEL DIANA L. DOWD - SAN FRANCISCO, CA

TAXI DIANA L. DOWD - SAN FRANCISCO, CA

Account Code: 67 Meals

07/27/1996
07/28/1996
07/29/1996
07/30/1996
07/31/1996
08/01/1996
08/02/1996

PERDIEM DIANA L. DOWD - SAN FRANCISCO, CA
PERDIEM DIANA L. DOWD - SAN FRANCISCO, CA
PER DIEM DIANA L. DOWD - SAN FRANCISCO, CA
PER DIEM DIANA L. DOWD - SAN FRANCISCO, CA
PERDIEM DIANA L. DOWD - SAN FRANCISCO, CA
PERDIEM DIANA L. DOWD - SAN FRANCISCO, CA
PERDIEM DIANA L. DOWD - SAN FRANCISCO, CA

TOTAL FOR:

** Confidential Business Information - Not for Release ***

¢ ¢ ¢ ¢ ¢ ¢ ¢

TOTAL 09-9607-0001

TOTAL 09-9607-0001

TOTAL 09-9607-0001

Data/Info Management Plan

FOR Computer Usage

07/27/1996 05:30 08/04/1996 22:30
07/27/1996.05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 00:00 07/27/1996 00:00
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1986 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30

FOR Travel

07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30
07/27/1996 05:30 08/04/1996 22:30

FOR Meals

1,642.70

36.00
36.00
28.00
36.00
36.00
36.00

1,830.56

( ¢«




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 3

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date: 9/17/1996
TDD Number: (09-9607-0002 Site Name/Task Desc: R.C. BAXTER
Removal Action/Investigation/Monitoring
Account Code: 07  Communications
LA. CELLULAR CALLS LOS ANGELES IMPREST -LA. CELLULAR ] 7.76_
TOTAL 09-9607-0002 FOR Communications 7.76
TOTAL FOR: 09-9607-0002 7.76

»» Confidential Business Information - Not for Release **




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number

Contract Number: 68-W6-0010

Month Ending: 08/24/1996

START Region 9
Table F-8

&

Voucher: 8

Date: 9/17/1996

TDD Number: 09-3607-0003

Account Code: 06  Computer Usage

Account Code: 27 Subcontractor Service
607001-607010 09-9607-0003 AGS, INC

Site Name/Task Desc:

. - 607001-607010

TOTAL 09-9607-0003

TOTAL 09-9607-0003

TOTAL FOR:

TRICITY OIL

Removal Action/Investigation/Monitoring

09-9607-0003

** Confidential Business Information - Not for Release ***

(

(

(

(

(

FOR Computer Usage

FOR Subcontractor Service




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number:; 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date:  9/17/1996
TDD Number: 09-9607-0004 Site Name/Task Desc: NEW TECHNOLOGY/EQUIPMENT EVALUATION
Data/Info Management Plan

Account Code: 06  Computer Usage

TOTAL 09-9607-0004 FOR Computer Usage 97.68
Account Code: 43  Travel
07/23/1996 GAS WILL C. DUNCAN - PORTOLA, CA 07/23/1996 14:00 07/26/1996 12:00 48.93
07/23/1996 INCIDENTALS WILL C. DUNCAN - PORTOLA, CA 07/23/1996 14:00 07/26/1996 12:00 1.00
07/23/1996 LODGING WILL C. DUNCAN - PORTOLA, CA 07/23/1996 14:00 07/26/1996 12:00 62.13
07/24/1996 INCIDENTALS WILL C. DUNCAN - PORTOLA, CA 07/23/1996 14:00 07/26/1996 12:00 2.00
07/24/1996 LODGING WILL C. DUNCAN - PORTOLA, CA 07/23/1996 14:00 07/26/1996 12:00 62.13
07/25/1996 INCIDENTALS WILL C. DUNCAN - PORTOLA, CA 07/23/1996 14:00 07/26/1996 12:00 2.00
07/25/1996 LODGING WILL C. DUNCAN - PORTOLA, CA 07/23/1996 14:00 07/26/1996 12:00 62.13
07/26/1996 INCIDENTALS WILL C. DUNCAN - PORTOLA, CA 07/2311996 14:00 07/26/1996 12.00 = - 1.00_

TOTAL 09-9607-0004 FOR Travel 241.32
Account Code: 67 Meals
07/23/1996 PER DIEM WILL C. DUNCAN - PORTOLA, CA 07/23/1996 14:00 07/26/1996 12:00 12.00
07/24/1996 PER DIEM WILL C. DUNCAN - PORTOLA, CA 07/23/1996 1400 07/26/1996 12:00 24.00
07/25/1996 PER DIEM WILL C. DUNCAN - PORTOLA, CA 07/23/1996 14:00 07/26/1996 12:00 24.00
07/26/1996 PER DIEM WILL C. DUNCAN - PORTOLA, CA 07/23/1996 14:00 07/26/1996 12.00 __ 12.00

TOTAL 09-9607-0004 FOR Meals 72.00

TOTAL FOR: 09-9607-0004 411.00

~* Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥
By TDD/PAN Number

START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date: 9/17/1996
TDD Number: 09-9607-0005 Site Name/Task Desc:  BIA ER OVERVIEW
Training

Account Code: 06  Computer Usage

TOTAL 09-9607-0005 FOR Computer Usage 143.77
Account Code: 26  Outside Service
08/07/1996 COPIES-NO RCTP (VERIFIED BY AM  AMY L. ESTEY - LAS CRUCES, NM 08/07/1996 07:00 08/09/199601:30 = ¢ 9.75_

TOTAL 09-9607-0005 FOR Outside Service 9.75
Account Code: 41 Expendables
08/07/1996 HAZCAT SUPPLIES AMY L. ESTEY - LAS CRUCES, NM 08/07/1996 07:00 08/09/1996 01:30 12.62
08/08/1996 PAINT THINNER AMY L. ESTEY - LAS CRUCES, NM 08/07/1996 07:00 08/09/1996 01:30 414
08/08/1996 PROPANE GAS AMY L. ESTEY -LAS CRUCES, NM 08/07/1996 07:00 08/09/199601:30 = ¢ 8.06_

TOTAL 09-9607-0005 FOR Expendables 24,82
Account Code: 43  Travel
08/07/1996 POV:20 MILES AIRPORT AMY L. ESTEY - LAS CRUCES, NM 08/07/1996 07:00 08/09/1996 01:30 5.60
08/07/1996 >TK-4012713065108 AMY L. ESTEY - LAS CRUCES, NM 08/07/1996 07:00 08/09/1996 01:30 -98.00
08/07/1996 >TK-4012713065108 AMY L. ESTEY - LAS CRUCES, NM 08/07/1996 07:00 08/09/1996 01:30 205.00
08/07/1996 INCIDENTALS AMY L. ESTEY - LAS CRUCES, NM 08/07/1996 07:00 08/09/1996 01:30 2.00
08/07/1996 LODGING AMY L. ESTEY - LAS CRUCES, NM 08/07/1996 07:00 08/09/1996 01:30 59.25
08/08/1996 AIRPORT PARKING AMY L. ESTEY - LAS CRUCES, NM 08/07/1996 07:00 08/09/1936 01:30 20.00
08/08/1996 >TK-52627169322103 AMY L. ESTEY - LAS CRUCES, NM 08/07/1996 07:00 08/09/1996 01:30 159.00
08/08/1996 INCIDENTALS AMY L. ESTEY - LAS CRUCES, NM 08/07/1996 07:00 08/09/1996 01:30 2.00
08/09/1996 POV:20 MILES HOME AMY L. ESTEY - LAS CRUCES, NM 08/07/1996 07:00,08/09/1996 01:30 5.60
08/09/1996 INCIDENTALS AMY L. ESTEY - LAS CRUCES, NM 08/07/1996 07:00 08/09/199601:30 _ 1.00_

TOTAL 09-9607-0005 FOR Travel 361.45
Account Code: 67 Meals
08/07/1996 PER DIEM AMY L. ESTEY - LAS CRUCES, NM 08/07/1996 07:00 08/09/1996 01:30 24.00
08/08/1996 PER DIEM AMY L. ESTEY - LAS CRUCES, NM 08/07/1996 07:00 08/09/1996 01:30 28.00
08/09/1996 PER DIEM AMY L. ESTEY - LAS CRUCES, NM 08/07/1996 07:00 08/09/199601:30 14.00_

TOTAL 09-9607-0005 FOR Meals 66.00

TOTAL FOR: 09-9607-0005 605.79

*+* Confidential Business Information - Not for Release ***

C C C C C ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 'y
By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date:  9/17/1996
TDD Number: 09-9607-0006 Site Name/Task Desc: OREGON FORMALDEHYDE SPILL

Emergency Response

AccountCode: 06  Computer Usage

TOTAL 09-9607-0006 FOR Computer Usage

Account Code: 43  Travel
TRAVEL SAN FRANCISCO IMPREST ACCOUNT - [1941] THOMPSON CHAMBERS

07/20/1996 INCIDENTALS WILL C. DUNCAN - HILT, CA 07/20/1996 07:00 07/21/1996 16:00
07/21/1996 INCIDENTALS WILL C. DUNCAN - HILT, CA 07/20/1996 07:00 07/21/1996 16:00
07/22/1996 PARKING WILL C. DUNCAN - HILT, CA 07/20/1996 07:00 07/21/1996 16:00
07/22/1996 GAS WILL C. DUNCAN - HILT, CA 07/20/1996 07:00 07/21/1996 16:00

TOTAL 09-9607-0006 FOR Travel

Account Code: 67 Meals

PER DIEM SAN FRANCISCO IMPREST ACCOUNT - {1941] THOMPSON CHAMBERS
07/20/1996 PERDIEM WILL C. DUNCAN - HILT, CA 07/20/1996 07:00 07/21/1996 16:00
07/21/1996 PERDIEM WILL C. DUNCAN - HILT, CA 07/20/1996 07:00 07/21/1996 16:00

TOTAL 09-9607-0006 FOR Meals

TOTAL FOR: 09-9607-0006

** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 3

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 8
Month Ending: 08/24/1996 Date:  9/17/1996
TDD Number: 09-9607-0007 Site Name/Task Desc: HAZMAT EXERCISE PREPARATION '96

Contingency Planning

Account Code: 06  Computer Usage
TOTAL 09-9607-0007 FOR Computer Usage
TOTAL FOR: 09-9607-0007

TOTAL FOR:  START Region 9

~+ Confidential Business Information - Not for Release ***
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L $67,789.06




ECOLOGY and ENVIRONMENT, INC. Page 1 of 2
Contract Travel Summary Report
START Region 9
Voucher: 8
Contract Number: 68-W6-0010
; Date: 9/19/1996

Month Ending: 08/24/1996

TDD Number PAN Site Name Emp. Name Dep. Date/Time Ret. Date/Time Trip Purpose Amount
09-9601-0002  0002SGRRXX ON-CALL RESPONSE CALL COLEN, TIMOTHY M 00/00/0000 00:00 00/00/0000 00:00 E.R. # CELEBAS 14,13
09-9601-0002  0002SGRRXX ON-CALL RESPONSE CALL GUEVARRA, JAY J 00/00/0000 00:00 00/00/0000 00:00 E.R. # 78 13,78
09-9601-0006  0006FF RAXX FRONTIER FERTILIZER GUEVARRA, JAY J 00/00/0000 00:00 00/00/0000 00:00 E.R. #78 19.19
09-9601-0011  0011CRRAXX CASMALIA RESOURCES ESTEY, AMY L 07/11/1996 16:00 07/25/1996 19:00 SAMPLING AT CASMALIA RESOURCES 1,849.52
09-9601-0011  0011CRRAXX CASMALIA RESOURCES JONES, CYNTHIAA  07/17/1996 12:00 07/20/1996 15:00 SITE WORK: CASMALIA RESOURCES 430.20
09-9601-0011  0011CRRAXX CASMALIA RESOURCES LAWRENCE, PETER D 07/18/1996 11:00 07/28/1996 19:30 REMOVAL ACTIVITIES, CASMALIA RESOURCES,SANT 1,274.,20
09-9601-0012  0012SSRSXX SPARKS SOLVENT/FUEL PL WHITAKER, JOHNH  07/08/1996 15:00 07/14/1996 15:00 SPARKS SOLVENTS-DRILLING OVERSIGHT-RENO, NV 871.82
09-9601-0013  0013S5ASAXX SANDERS AVIATION WALDER, STEVEN S  07/23/1996 05:30 07/24/1996 17:00 SANDER AVIATION SITE, TEMPE, AZ 345.78
09-9602-0004  0025SGAPXX ON-GOING START PROGRA MYERS, NOAH 05/26/1996 08:00 06/02/1996 18:30 LITTLE PANOCHE TIRE FIRE 38.00
09-9604-0006  0040E M XX START EQUIPMENT MANA CLEMENS, ROBINR  00/00/0000 00:00 00/00/0000 00:00 E.R. # 52 34.75
09-9604-0006  0040E M XX START EQUIPMENT MANA  JONES, CYNTHIAA  00/00/0000 00:00 00/00/0000 00:00 E.R. # 20, 23 49,19
09-9604-0006  0040E M XX START EQUIPMENT MANA DUNCAN, WILL C 08/01/1996 11:30 08/01/1996 19:00 SEEP INVESTIGATION/VEHICLE MAINTENANCE 1,147.97
09-9604-0008  0042CSAPXX START COMPUTER SUPPO CHADWICK, PATRICIA 07/22/1996 00:00 07/25/1996 00:00 LOTUS NOTES SYSTEM ADMINISTRATION TRAINING 275.63
09-9604-0012  0046ASTGXX AMERICAN SAMOA TECHN! WHITAKER, JOHN H  07/26/1996 10:00 07/31/1996 23:59 AMERICAN SAMOA-TRAINING PCB & CHLORINE ASSE 2,245.95
09-9604-0012  00D46ASTGXX AMERICAN SAMOA TECHNI WHITAKER, JOHNH  08/01/1996 01:00 08/10/1996 20:00 AMERICAN SAMOA-TRAINING,PCB & CHLORINE ASSE 939.94
09-9605-0004  0050M SAXX MCCORMICK & BAXTER CR MARTIN, PAUL W 00/00/0000 00:00 00/00/0000 00:00 E.R. # 18 1.00
09-9605-0004  0050M SAXX MCCORMICK & BAXTER CR DUNCAN, WILL C 08/01/1996 11:30 08/01/1996 19:00 SEEP INVESTIGATION/VEHICLE MAINTENANGCE 23.50
09-9605-0006  0052FRPPXX FEATHER RIVER CONTING WISE, ROBERT L 00/00/0000 00:00 00/00/0000 00:00 EX. RPT # 2158-44,45,46 2520
09-9605-0007  0053DBRSXX DODSON BROTHERS OILC WISE, ROBERT L 00/00/0000 00:00 00/00/0000 00:00 EX. RPT.# 2158-44,45,46 50.40
09-9605-0010  0056PTRAXX PANOCHE TIRE DUMP FIRE MYERS, NOAH 05/26/1996 08:00 06/02/1996 18:30 LITTLE PANOCHE TIRE FIRE 693.15

*** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC. Page 2 of 2
Contract Travel Summary Report
START Region 9
Voucher:
Contract Number: 68-W6-0010
. Date: 9/19/1996

Month Ending: 08/24/1996

TDD Number PAN Site Name Emp. Name Dep. Date/Time Ret. Date/Time Trip Purpose Amount
09-9606-0004  0061S! SAXX SOBOBA INDIAN RESERVA RANDALL, RANDY 00/00/0000 00:00 00/00/0000 00:00 EX. RPT #: 1816-29,30,31 6238
09-9606-0004 0061SI SAXX SOBOBA INDIAN RESERVA WALDER, STEVEN S  00/00/0000 00:00 00/00/0000 00:00 EX. RPT.#3679-32,33,34 19.00
09-9606-0006 0063W RZXX WEST COAST METAL FIRE HAMRICK, ERIC S 00/00/0000 00:00 00/00/0000 00:00 EX. RPT # 3684-34,35 48.96
09-9606-0010 0067S1 RAXX SOBOBA INDIAN RESERVA RANDALL, RANDY 00/00/0000 00:00 00/00/0000 00:00 EX. RPT.#: 1816-29,30,31 80.26
09-9606-0010  0067SI RAXX SOBOBA INDIAN RESERVA WALDER, STEVENS  00/00/0000 00:00 00/00/0000 00:00 EX. RPT.#3679-32,33,34 35.00
09-9607-0001 0068CSM XX REGION IX COST SUMMAR KOPSICK, DEBORAH A 07/27/1996 00:00 07/27/1996 00:00 DIANA DOWD SENT TO WORK WITH START LEADER 532.00
09-9607-0001 0068CSM XX REGION IX COST SUMMAR DOWD, DIANA L 07/27/1996 05:30 08/04/1996 22:30 REG. 9 START COST DOCUMENTATION SYSTEM 1,254.70
09-9607-0004 0071NTM XX NEW TECHNOLOGY/EQUIP DUNCAN, WILLC 07/23/1996 14:00 07/26/1996 12:00 EVALUATE NEW SAMPLE INSTRUMENTS 313.32
09-9607-0005 007281 TNXX BIA ER OVERVIEW ESTEY, AMY L 08/07/1996 07:00 08/09/1996 01:30 BIA TRAINING 427.45
09-9607-0006  00730FRZXX OREGON FORMALDEHYDE CHAMBERS, THOMPS 00/00/0000 00:00 00/00/0000 0000 E.R. # 10 86.35
09-9607-0006 00730FRZXX OREGON FORMALDEHYDE DUNCAN, WILL C 07/20/1996 07:00 07/21/1996 16;00 EMERGENCY RESPONSE 103.23

TOTAL FOR:

*** Confidential Business Information - Not for Release ***
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Contract Number: 68-W6-0010

Month Ending: 08/24/1996

START Region 9

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

Page 1 of 13

Voucher: 8

Date: 9/19/1996

Site Name: ON-CALL RESPONSE CALL OUT

Date Acct Detailed Description
43 GASOLINE

Site Name: ON-CALL RESPONSE CALL OUT

Date Acct Detailed Description
43 TRAVEL

Site Name: FRONTIER FERTILIZER

Date Acct Detailed Description
43 TRAVEL

Site Name: CASMALIA RESOURCES

Date Acct Detailed Description
07/11/1996 43 LODGING
07/11/1996 67 PER DIEM
07/11/1996 43 INCIDENTALS
07/12/1996 67 PER DIEM
07/12/1996 43 INCIDENTALS
07/12/1996 43 LODGING
07/13/1996 67 PER DIEM
07/13/1996 43 LODGING
07/13/1996 43 FUEL FOR RENTAL CAR
07/13/1996 43 INCIDENTALS
07/14/1996 67 PER DIEM
07/14/1996 43 PHONE CALL TO SITE
07/14/1996 43 LODGING
07/14/1996 43 INCIDENTALS
07/15/1996 43 GAS FOR RENTAL CAR
07/15/1996 43 LODGING
07/15/1996 67 PER DIEM
07/15/1996 43 INCIDENTALS

09-9601-0002

09-9601-0002

09-9601-0006

09-9601-0011

PAN: 0002 SG RR XX

PAN: pgo2 SG RR XX

PAN: 0006 FF RA XX

PAN: 0011 CR RA XX

Emp. Name:

Emp. Name:

Emp. Name:

Emp. Name:

** Confidential Business Information - Not for Release ***

COLEN, TIMOTHY M

Leave Date / Time
00/00/0000 00:00

GUEVARRA, JAY J

Leave Date / Time
00/00/0000 00:00

GUEVARRA, JAY J

Leav [ Ti
00/00/0000 00:00

ESTEY, AMY L

Leave Date / Time
07/11/1996 16:00
07/11/1996 16.00
07/11/1996 16:00
07/11/1996 16:00
07/11/1996 16:00
07/11/1996 16:00
07/11/1996 16:00
07/11/1996 16:00
07/11/1996 16:00
07/11/1996 16:00
07/11/1996 16:00
07/11/1996 16:00
07/11/1996 16:00
07/11/1996 16:00
07/11/1996 16:00
07/11/1996 16:00
07/11/1996 16:00
07/11/1996 16:00

Return Date / Tim Amount

00/00/0000 00:00 14.13
14.13
Return Date / Time Amount
00/00/0000 00:00 13.78
13.78

Return Date / Time Amount
00/00/0000 00:00 19.19

Returpn Date / Time Amount

07/25/1996 19:00 63.80
07/25/1996 19:00 14.00
07/25/1996 19:00 1.00
07/25/1996 19:00 28.00
07/25/1996 19:00 2.00
07/25/1996 19:00 63.80
07/25/1996 19:00 28.00
07/25/1996 19:00 63.80
07/25/1996 19:00 24.84
07/25/1996 19:00 2,00
07/25/1996 19.00 28.00
07/25/1996 19:00 .50
07/25/1996 19:00 63.80
07/25/1996 19:00 2.00
07/25/1996 19:00 28.00
07/25/1996 19:00 63.80
07/25/1996 19:00 28.00
07/26/1996 19:00 2.00




ECOLOGY and ENVIRONMENT, INC.

Contract Travel Detail Report

Page 2 of 13

Contract Number: 68-W6-0010 START Region 9 Voucher: 8
Month Ending: 08/24/1996 Date:  9/19/1996

Site Name: CASMALIA RESOURCES 09-9601-0011 PAN: 0011 CR RA XX Emp. Name: ESTEY, AMY L

Date Acct Detailed Description Leave Date/ Time Return Date / Time Amount
07/16/1996 43 LODGING 07/11/1996 16:00 07/25/1996 19:00 63.80
07/16/1996 43  INCIDENTALS 07/11/1996 16:00  07/25/1996 19:00 2.00
07/16/1996 67 PERDIEM 07/11/1996 16:00  07/25/1996 19:00 28.00
07/17/1996 43  INCIDENTALS 07/11/1996 16:00  07/25/1996 19:00 2.00
07/17/1996 67 PER DIEM 07/11/1996 16:00  07/25/1996 19:00 28.00
07/17/1996 43 LODGING 07/11/1996 16:00  07/25/1996 19:00 63.80
07/18/1996 43 INCIDENTALS 07/11/1996 16:00  07/25/1996 19:00 2.00
07/18/1996 43 LODGING 07/11/1996 16:00  07/25/1996 19:00 63.80
07/18/1996 67 PERDIEM 07/11/1996 16:00  07/25/1996 19:00 28.00
07/19/1996 67 PERDIEM 07/11/1996 16:00  07/25/1996 19:00 28.00
07/19/1996 43 {LODGING 07/11/1996 16:00  07/25/1996 19:00 63.80
07/19/1996 43 INCIDENTALS 07/11/1996 16:00  07/25/1996 19:00 2.00
07/20/1996 43 INCIDENTALS 07/11/1996 16:00  07/25/1996 19:00 2.00
07/20/1996 67 PER DIEM 07/11/1996 16,00  07/25/1996 19:00 28.00
07/20/1996 43 LODGING 07/11/1996 16:00  07/25/1996 19:00 63.80
07/21/1996 43 INCIDENTALS 07/11/1996 16:00  07/25/1996 19:00 2.00
07/21/1996 43 PHONE CALL TO SITE 07/11/1996 16:00  07/25/1996 19:00 .50
07/21/1996 67 PER DIEM 07/11/1996 16:00  07/25/1996 19:00 28.00
07/21/1996 43 LODGING 07/11/1996 16:00  07/25/1936 19:00 63.80
07/22/1996 43 LODGING 07/11/1996 16:00  07/25/1996 19:00 63.80
07/22/1996 43  FUEL FOR RENTAL CAR 07/11/1996 16:00  07/25/1996 19:00 22.00
07/22/1996 67 PER DIEM 07/11/1996 16:00  07/25/1996 19:00 28.00
07/22/1996 43  INCIDENTALS 07/11/1996 16:00  07/25/1996 19:00 2.00
07/23/1996 43 LODGING 07/11/1996 16:00  07/25/1996 19:00 63.80
07/23/1936 43  INCIDENTALS 07/11/1996 16:00  07/25/1996 19:00 2.00
07/23/1996 67 PERDIEM 07/11/1996 16:00  07/25/1996 19:00 28.00
07/24/1996 43  INCIDENTALS 07/11/1996 16:00  07/25/1996 19:00 2.00
07/24/1996 67 PER DIEM 07/11/1996 16:00  07/25/1996 19:00 28.00
07/24/1996 43 LODGING 07/11/1996 16:00  07/25/1996 19:00 63.80
07/25/1996 43 RENTAL CAR 07/11/1996 16:00  07/25/1996 19:00 413.03
07/25/1996 43 FUEL FOR RENTAL CAR 07/11/1996 16:00  07/25/1996 19:00 10.50
07/25/1996 67 PER DIEM 07/11/1996 16:00 07/25/1996 19:00 28.00

(
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Contract Number:

Month Ending:

68-W6-0010
08/24/1996

START Region 9

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

Page 3 of 13

Voucher: 8

Date: 9/19/1996

Site Name: CASMALIA RESOURCES
Date Acct Detailed Description

07/25/1986 43
07/25/1996 43

FUEL FOR RENTAL CAR
INCIDENTALS

Site Name: CASMALIA RESOURCES

Date Acct

07/17/1996 67
07/17/1996 43
07/17/1996 43
07/17/1996 43
07/18/1996 43
07/18/1996 43
07/18/1996 67
07/18/1996 43
07/19/1996 43
07/19/1996 67
07/19/1996 43
07/20/1996 43
07/20/1996 43
07/20/1996 67
07/22/1996 43

Detailed Description

PER DIEM

INCIDENTALS

HOTEL

POV: 300 MILES TO SITE
POV: 20 MILES TO SITE
INCIDENTALS

PER DIEM

HOTEL

POV: 20 MILES TO SITE
PER DIEM

INCIDENTALS

POV: 300 MILES TO HOME
INCIDENTALS

PER DIEM

PARKING TO RETURN EQUIPMENT

Site Name: CASMALIA RESOURCES

Date Acct

07/18/1996 43
07/18/1996 43
07/18/1996 43
07/18/1996 67
07/19/1996 67
07/19/1996 43
07/19/1996 43
07/20/1996 43

Detailed Description

LODGING

GASOLINE FOR EPA VEHICLE
INCIDENTALS

PER DIEM

PER DIEM

LODGING

INCIDENTALS

LODGING

09-9601-0011

09-9601-0011

09-9601-0011

PAN: 0011 CR RA XX

PAN: 0011 CR RA XX

PAN: 0011 CR RA XX

Emp. Name:

Emp. Name:

Emp. Name:

** Confidential Business Information - Not for Release ***

ESTEY, AMY L

Leave Date / Time Return Date / Time

07/11/1996 16:00
07/11/1996 16:00

JONES, CYNTHIA A
Leave Date / Time

07/17/1996 12:00
07/17/1996 12:00
07/17/1996 12:00
07/17/1996 12:00
07/17/1996 12:00
07/1711996 12:00
07/17/1996 12:00
07/17/1996 12:00
071711986 12:00
07/17/1996 12:00
07/17/1996 12:00
07/17/1996 12:00
07/17/1996 12:00
07/17/1996 12:00
07/17/1996 12:00

07/25/1996 19:00
07/25/1996 19:00

Return Date / Time

07/20/1986 15.00
07/20/1996 15:00
07/20/1996 15:00
07/20/1996 15:00
07/20/1996 15:00
07/20/1996 15:00
07/20/1996 15:00
07/20/1996 15:00
07/20/1996 15:00
07/20/1996 15:00
07/20/1996 15:00
07/20/1996 15:00
07/20/1996 15:00
07/20/1996 15:00
07/20/1996 15:00

LAWRENCE, PETER D

Leave Date / Tim
07/18/1996 11.00
07/18/1996 11:00
07/18/1996 11:00
07/18/1996 11:00
07/18/1996 11:00
07/18/1996 11:00
07/18/1996 11:00
07/18/1996 11:00

Return Date / Time
07/28/1996 19:30
07/28/1996 19:30
07/28/1996 19:30
07/28/1996 19:30
07/28/1996 19:30
07/28/1996 19:30
07/28/1996 19:30
07/28/1996 19:30

Amount
21.95

Amount
85.00
16.00

1.00
14.00
28.00
85.00

2,00
85.00




ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

@

Page 4 of 13

Contract Number: 68-W6-0010 START Region 9 Voucher; 8
Month Ending: 08/24/1996 Date: 9/19/1996

Site Name: CASMALIA RESOURCES 09-9601-0011 PAN: 0011 CR RA XX Emp. Name: | AWRENCE, PETER D
Date Acct Detailed Description Leave Date / Time Return Date / Time Amount
07/20/1996 67 PER DIEM 07/18/1996 11:00  07/28/1996 19:30 28.00
07/20/1996 43 INCIDENTALS 07/18/1996 11:00  07/28/1996 19:30 2.00
Q7/21/1996 67 PERDIEM 07/18/1996 11:00  07/28/1996 19:30 28.00
07/21/1996 43 INCIDENTALS 07/18/1996 11:00  07/28/1996 19:30 2.00
07/21/19%6 43 LODGING 07/18/1996 11:00  07/28/1996 19:30 85.00
07/22/1996 67 PER DIEM 07/18/1996 11:00  07/28/1996 19:30 28.00
07/22/1996 43  INCIDENTALS 07/18/1996 11:00  07/28/1996 19:30 2.00
07/22/1996 43 LODGING 07/18/1996 11:00  07/28/1996 19:30 85.00
07/23/1996 43  GASOLINE FOR EPA VEHICLE 07/18/1996 11:00  07/28/1996 19:30 30.00
07/23/1996 67 PER DIEM 07/18/1996 11:00  07/28/1996 19:30 28.00
07/23/1996 43  INCIDENTALS 07/18/1996 11:00  07/28/1996 19:30 2.00
07/23/1996 43 LODGING 07/18/1996 11:00  07/28/1996 19:30 85.00
07/24/1996 67 PER DIEM 07/18/1996 11:00  07/28/1996 19:30 28.00
07/24/1996 43  BUSINESS PHONE CALL 07/18/1996 11:00  07/28/1996 19:30 6.71
07/24/1996 43 INCIDENTALS 07/18/1996 11:00  07/28/1996 19:30 2.00
07/24/1996 43 LODGING 07/18/1996 11:00  07/28/1996 19:30 85.00
07/25/1996 67 PER DIEM 07/18/1996 11:00  07/28/1996 19:30 28.00
07/25/1996 43 INCIDENTALS 07/18/1996 11:00  07/28/1996 19:30 2.00
07/25/1996 43  LODGING 07/18/1996 11:00  07/28/1996 19:30 85.00
07/26/1996 67 PERDIEM 07/18/1996 11:00  07/28/1996 19:30 28.00
07/26/1996 43 INCIDENTALS 07/18/1996 11:00  07/28/1996 19:30 2.00
07/26/1996 43 LODGING 07/18/1996 11:00  07/28/1996 19:30 85.00
07/27/1996 67 PERDIEM 07/18/1996 11:00  07/28/1996 19:30 28.00
07/27/19%6 43  INCIDENTALS 07/18/1996 11:00  07/28/1996 19:30 2.00
07/27/1996 43  BUSINESS PHONE CALL 07/18/1996 11:00  07/28/1996 19:30 6.49
07/27/1996 43  LODGING 07/18/1996 11:00  07/28/1996 19:30 85.00
07/28/1996 67 PERDIEM 07/18/1996 11:00  07/28/1996 19:30 28.00
07/28/1996 43  GASOLINE FOR EPA VEHICLE 07/18/1996 11:00  07/28/1996 19:30 20.00
07/28/1996 43  INCIDENTALS 07/18/1996 11:.00  07/28/1996 19:30 2.00
07/29/1996 43  GASOLINE FOR EPA VEHICLE 07/18/1996 11:00  07/28/1996 19:30 30.00
1,274.20

«++ Confidential Business Information - Not for Release ***
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Contract Number:

Month Ending:

68-W6-0010
08/24/1996

START Region 8

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

Page 5 of 13

Voucher: 8

Date: 9/19/1996

Site Name: SPARKS SOLVENT/FUEL PLUME
Acct Detailed Description

Date
07/08/1996
07/08/1996
07/08/1996
07/08/1996
07/08/1996
07/09/1996
07/09/1996
07/09/1996
07/10/1996
07/10/1996
07/10/1996
07/10/11996
07/10/1996
07/11/1996
07/11/1996
07/1111996
07/11/1996
07/12/1996
07/12/1996
07/12/1996
07/12/11996
07/13/1996
07/13/1996
07/13/1996
07/13/1996
07/14/1996
07/14/1996
07/15/1996
07/1511996

43
43
43
43
67
43
43
67
43
67
43
43
43
43
43
43
67
43
43
67
43
43
43
67
43
43
67
43
43

INCIDENTALS

LODGING

BUSINESS PHONE CALL
BRIDGE TOLL

PER DIEM

LODGING

INCIDENTALS

PER DIEM

LODGING

PER DIEM

INCIDENTALS

GAS FOR RENTAL CAR
BUSINESS PHONE CALLS
LODGING

INCIDENTALS

BUSINESS PHONE CALLS
PER DIEM

INCIDENTALS

BUSINESS PHONE CALLS
PER DIEM

LODGING

INCIDENTALS

GAS FOR RENTAL CAR
PER DIEM

LODGING

INCIDENTALS

PER DIEM

GAS FOR RENTAL CAR
RENTAL CAR

09-9601-0012

PAN: go12 SS RS XX

Emp. Name:

= Confidential Business Information - Not for Release ***

WHITAKER, JOHN H

Leave Date / Time
07/08/1996 15:00
07/08/1996 15:00
07/08/1996 15:00
07/08/1996 15:00
07/08/1996 15:00
07/08/1996 15:00
07/08/1996 15:00
07/08/1996 15:00
07/08/1996 15:00
07/08/1996 15:00
07/08/1996 15:00
07/08/1996 15:00
07/08/1996 15:00
07/08/1996 15.00
07/08/1996 15:00
07/08/1996 15:00
07/08/1996 15:00
07/08/1996 15:00
07/08/1996 15:00
07/08/1996 15:00
07/08/1996 15:00
07/08/1996 15.00
07/08/1996 15:00
07/08/1996 15:00
07/08/1996 15:00
07/08/1996 15:00
07/08/1996 15:00
07/08/1996 15:00
07/08/1996 15:00

Return Date /Time ~ Amount
07114/1996 15:00 1.00
07/14/1996 15:00 57.00
07/14/1996 15:00 50
07/14/1996 15:00 1.00
07114/1996 15:00 16.00
07/14/1996 15:00 57.00
07/14/1996 15:00 2.00
07/14/1996 15:00 32.00
07/14/1996 15:00 57.00
07/14/1996 15:00 32.00
07/14/1996 15:00 2.00
07/14/1996 15:00 17.41
07/14/1996 15:00 1.00
07/14/1996 15:00 57.00
07/14/1996 15:00 2.00
07/14/1996 15:00 150
07/14/1996 15:00 32.00
07/14/1996 15:00 2.00
07/14/1996 15:00 2.00
07/14/1996 15:00 32.00
07/14/1996 15:00 64.31
07/14/1996 15:00 2.00
07/14/1996 15:00 23.50
07/14/1996 15:00 32.00
07/14/1996 15:00 64.31
07/14/1996 15:00 1.00
07/14/1996 15:00 16.00
07/14/1996 15:00 10.41
07/14/1996 15:00 253.88

871.82



Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

START Region 9

Page 6 of 13

8

9/19/1996

Site Name: SANDERS AVIATION

Detailed Description
POV: LBO TO AIRPORT 20M!

Date
07/23/1996
07/23/1996
07/23/1996
07/23/1996
07/23/1996
07/24/1996
07/24/1996
07/24/1996
07/24/1996
07/24/1996
07/24/1996

Site Name:

Date
05/30/1996
05/30/1996

Site Name:

Date

Site Name:

Date
08/03/1996
08/05/1996

Acct

43
67
43
43
43
43
43
67
43
43
43

ON-GOING START PROGRAM SUPPORT

67
43

START EQUIPMENT MANAGEMENT

Detailed Description
GAS FOR EPA VEHICEL

Acct

43

START EQUIPMENT MANAGEMENT
Detailed Description
FOUR TIRES/ALIGHNMENT

Acct

70
43

PAN: 0013 SA SA XX

INCIDENTALS
>TK-5262715980609

POV: AIRPORT TO LBO 20Mi

INCIDENTALS

PAN: go25 SG AP XX

INCIDENTALS

PAN: 0040 EM ME XX

PAN: 0040 EM ME XX

** Confidential Business Information - Not for Release ***

WALDER, STEVEN S
Leave Date / Time

Return Date / Time Amount

07/23/1996 05:30
07/23/1996 05:30
07/23/1996 05:30
07/23/1996 05:30
07/23/1996 05:30
07/23/1996 05:30
07/23/1996 05:30
07/23/1996 05:30
07/23/1996 05:30
07/23/1996 05:30
07/23/1996 05:30

MYERS, NOAH

Leave Date / Time

05/26/1996 08:00
05/26/1996 08:00

CLEMENS, ROBIN R
Leave Date / Time

00/00/0000 00:00

DUNCAN, WILL C
Leave Date / Time

07/24/1996 17:00 5.60
07/24/1996 17:00 32.00
07/24/1996 17:00 48.00
07/24/1986 17:00 2.00
07/24/1996 17:00 144.00
07/24/1996 17:00 77.77
07/24/1996 1700 5.60
07/24/1996 17:00 16.00
07/24/1996 17:00 10.00
07/24/1996 17:00 1.00
07/24/1996 17:00 3.81

Ti Amount
06/02/1996 18:30 36.00
06/02/1996 18:30 2.00

Return Date / Time Amount
00/00/0000 00:00 3475

Return Date / Time Amount

08/01/1996 11:30
08/01/1996 11:30

08/01/1996 19:00 1,113.49
08/01/1996 19:00 34.48

1,147.97

(¢




Contract Number:

Month Ending:

68-W6-0010
08/24/1996

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

START Region 9

&

Page 7 of 13

Voucher: 8

Date: 9/19/1996

Site Name: START EQUIPMENT MANAGEMENT

Date

Acct
43

Detailed Description
GAS AND WASH - EPA VEHICEL

Site Name: START COMPUTER SUPPORT

Date
07/22/1996
07/22/1996
07/23/1996
07/23/1996
07/24/1996
07/24/1996
07/24/1996
07/25/1996
07/25/1996
07/26/1996

Site Name:

Date
07/26/1996
07/26/1996
07/26/1996
07/26/1996
07/26/1996
07/26/1996
0712711996

07/2711996
07/27/1996
07/28/1996
07/28/1996
07/28/1996
07/29/1996
07/29/1996

Acct
67
a3
67
43
67
43
43
67
43
43

AMERICAN SAMOA TECHNICAL ASSISTANCE

Acct
67
43
43
43
43
43
67
43
43
67
43
43
67
43

Detailed Description
MEALS - PD
INCI

MEALS - PD
INCI

MEALS - PD
INC!

GAS

MEALS - PD
INCI

CAR RENTAL

Detailed Description
PER DIEM
LODGING
INCIDENTALS
>TK-1732100763216
>TK-0164511146589
>TK-0162199787377
PER DIEM
LODGING
INCIDENTALS

PER DIEM
LODGING
INCIDENTALS

PER DIEM
LODGING

09-9604-0006

09-9604-0008

09-9604-0012

PAN: 0040 EM ME XX

PAN: go42 CS AP XX

PAN: 0046 AS TG XX

Emp. Name:

Emp. Name:

Emp. Name:

*» Confidential Business Information - Not for Release ***

JONES, CYNTHIA A

Leave Date / Time
00/00/0000 00:00

Return Date / Time Amount
00/00/0000 00:00 49.19
49.19

CHADWICK, PATRICIA

Leave Date / Time
07/22/1996 00:00
07/22/1996 00:00
07/22/1996 00:00
07/22/1996 00:00
07/22/1996 00:00
07/22/1996 00:00
07/22/1996 00:00
07/22/1996 00:00
07/22/1996 00:00
07/22/1996 00:00

Return Date / Time Amount

07/25/1996 00:00 18.00
07/25/1996 00:00 1.00
07/25/1996 00:00 18.00
07/25/1996 00:00 1.00
07/25/1996 00:00 18.00
07/26/1996 00:00 1.00
07/26/1996 00:00 14.65
07/25/1996 00:00 18.00
07/25/1996 00:00 1.00
07/25/1996 00:00 184.98

275.63

WHITAKER, JOHN H

Leave Date / Time
07/26/1996 10:00
07/26/1986 10:00
07/26/1996 10:00
07/26/1996 10:00
07/26/1996 10:00
07/26/1996 10:00
07/26/1896 10:00
07/26/1996 10:00
07/26/1996 10:00
07/26/1996 10:00
07/26/1996 10:00
07/26/1986 10:00
07/26/1996 10:00
07/26/1996 10:00

Return Date / Time Amount
07/31/1996 23:59 23.00
07/31/1996 23:59 51.00
07/31/1996 23:59 1.00
07/31/1996 23:59 639.95
07/31/1996 23:59 100.00
07/31/1996 23:59 936.00
07/31/1996 23:59 46.00
07/31/1996 23:59 51.00
07/31/1996 23:59 2.00
07/31/1996 23:59 46.00
07/31/1996 23:59 51.00
07/31/1996 23:59 2.00
07/31/1996 23:59 46.00
07/31/1996 23:59 51.00




Contract Number:

Month Ending:

68-W6-0010
08/24/1996

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

START Region 9

©

Page 8 of 13
Voucher: 8
Date: 9/19/1996

Site Name: AMERICAN SAMOA TECHNICAL ASSISTANCE

Date
07/29/1996
07/30/1996
07/30/1996
07/30/1996
07/31/1996
07/31/1996
07/31/1996
08/01/1996
08/01/1996
08/01/1996
08/02/1996
08/02/1996
08/02/1996
08/03/1996
08/03/1996
08/03/1996
08/04/1996
08/04/1996
08/04/1996
08/05/1996
08/05/1996
08/05/1996
08/05/1996
08/06/1996
08/06/1996
08/06/1996
08/07/1996
08/07/1996
08/07/1996
08/07/1996
08/08/1996
08/08/1996

Acct

43
67
43
43
67
43
43
&7
43
43
43
43
67
67
43
43
67
43
43
67
43
43
43
67
43
43
67
43
43
43
87
43

Detailed Description
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
LODGING
INCIDENTALS
PER DIEM
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
AIRPORT PARKING
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
GAS FOR RENTAL CAR
PER DIEM
LODGING

09-9604-0012

PAN: god6 AS TG XX

Emp. Name:

*** Confidential Business Information - Not for Release ***

(

(

( ¢ C

C

¢

WHITAKER, JOHN H

Leave Date / Time
07/26/1996 10:00
07/26/1996 10:00
07/26/1996 10:00
07/26/1996 10:00
07/26/1996 10:00
07/26/1996 10:00
07/26/1996 10:00
08/01/1996 01:00
08/01/1996 01:00
08/01/1996 01:00
08/01/1996 01:00
08/01/1996 01:00
08/01/1996 01:00
08/01/1996 01:00
08/01/1996 01:00
08/01/1996 01:00
08/01/1996 01:00
08/01/1996 01:00
08/01/1996 01:00
08/01/1996 01:00
08/01/1996 01:00
08/01/1996 01:00
08/01/1996 01:00
08/01/1996 01:00
08/01/1996 01:00
08/01/1996 01:00
08/01/1996 01:00
08/01/1996 01:00
08/01/1996 01:00
08/01/1996 01:00
08/01/1996 01:00
08/01/1996 01:00

Return Date / Time Amount
07/31/1996 23:59 2.00
07/31/1996 23:59 46.00
07/31/1996 23:59 51.00
07/31/1996 23:59 2.00
07/31/1996 23:59 46.00
07/31/1996 23:59 51.00
07/31/1996 23:59 2.00
08/10/1996 20:00 46.00
08/10/1996 20:00 51.00
08/10/1996 20:00 2.00
08/10/1996 20:00 51.00
08/10/1996 20:00 2.00
08/10/1996 20:00 46.00
08/10/1996 20:00 46.00
08/10/1996 20:00 51.00
08/10/1996 20:00 2.00
08/10/1996 20:00 46.00
08/10/1996 20:00 51.00
08/10/1996 20:00 2.00
08/10/1996 20:00 46.00
08/10/1996 20:00 51.00
08/10/1996 20:00 2.00
08/10/1996 20:00 1.00
08/10/1996 20:00 46.00
08/10/1996 20:00 51.00
08/10/1996 20:00 2.00
08/10/1996 20:00 46.00
08/10/1996 20:00 51.00
08/10/1996 20:00 2.00
08/10/1996 20:00 12.00
08/10/1996 20:00 46.00
08/10/1996 20;00 51.00




Contract Number:

Month Ending:

68-W6-0010
08/24/1996

ECOLOGY and ENVIRONMENT, INC.

e

Site Name:

Date
08/08/1996
08/09/1996
08/09/1996
08/09/1996
08/10/1996
08/10/1996
08/10/1996

Site Name:

Date
08/01/1996

Site Name:

Date

Site Name:

Date

Site Name:

Date

Site Name:

Date
05/26/1996

AMERICAN SAMOA TECHNICAL ASSISTANCE

Acct Detailed Description

43  INCIDENTALS

67 PERDIEM

43  LODGING (LATE CHECKOUT)

43  INCIDENTALS

43  POV: 48 MILES HOME FR AIRPOR
67 PERDIEM

43  INCIDENTALS

MCCORMICK & BAXTER CREOSOTING

Acct Detailed Description
43 GAS

MCCORMICK & BAXTER CREOSOTING

43 INCIDENTALS

FEATHER RIVER CONTINGENCY PLAN

43 POV: LBO TO MONTCLAIR TO LBO

DODSON BROTHERS OIL COMPANY

Acct Detailed Description
43 POV: LBO TO MONTCLAIR TO LBO
43 POV: LBO TO MONTCLAIR TO LBO

PANOCHE TIRE DUMP FIRE

Acct Detailed Description
43  TAXI OFFICE-AIRPORT

Page 9 of 13
Contract Travel Detail Report
START Region 9 Voucher: 8
Date: 9/19/1996
09-9604-0012 PAN: 0046 AS TG XX Emp. Name: WHITAKER, JOHN H
Leave Date / Time  Return Date / Time Amount
08/01/1996 01:00  08/10/1996 20:00 2.00
08/01/1996 01:00  08/10/1996 20:00 46.00
08/01/1996 01:00  08/10/1996 20:00 25.50
08/01/1996 01:00  08/10/1996 20:00 2.00
08/01/1996 01:00  08/10/1996 20:00 13.44
08/01/1996 01:00  08/10/1996 20:00 46.00
08/01/1996 01:00  08/10/1996 20:00 2.00
. 3,185.89
09-9605-0004 PAN: 0050 MB SA XX Emp. Name: DUNCAN, WILL C
Leave Date / Time Return Date / Time Amount
08/01/1996 11:30  08/01/1996 19:00 23.50
23.50
09-9605-0004 PAN: gg50 MB SA XX Emp. Name: MARTIN, PAUL W
Leave Date / Time Return Date / Time Amount
00/00/0000 00:00  00/00/0000 00:00 1.00
1.00
09-9605-0006 PAN: 0052 FR PP XX Emp. Name: WISE, ROBERT L
Leave Date / Time Return Date / Time Amount
00/00/0000 00:00  00/00/0000 00:00 25.20
. 25.20
09-9605-0007 PAN: 0053 DB RS XX Emp. Name: WISE, ROBERT L
Leave Date / Time Return Date / Time Amount
00/00/0006 00:00  00/00/0000 00:00 25.20
00/00/0000 00:00  00/00/0000 00:00 25.20
50.40
09-9605-0010 PAN: 0056 PT RA XX Emp.Name: MYERS, NOAH
Leave Date / Time Date / Ti Amount
05/26/1996 08:00  06/02/1996 18:30 35.40

=+ Confidential Business Information - Not for Release ***




Contract Number:

Month Ending:

68-W6-0010
08/24/1996

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

START Region 9

Page 10 of 13

Voucher: 8

Date: 9/19/1996

Site Name: PANOCHE TIRE DUMP FIRE

Date
05/26/1996
05/26/1996
05/26/1996
05/26/1996
05/27/1996
05/27/1996
05/27/1996
05/28/1996
05/28/1996
05/28/1996
05/29/1996
05/29/1996
05/29/1996
06/02/1996
06/02/1996

Acct
67
43
43
43
67
43
43
67
43
43
67
43
43
43
43

Detailed Description
PER DIEM
LODGING
INCIDENTALS
>TK-0271426302922
PER DIEM
LODGING
INCIDENTALS

PER DIEM
LODGING
INCIDENTALS

PER DIEM
LODGING
INCIDENTALS

TAXI HOME
>TK-0272113703882

Site Name: SOBOBA INDIAN RESERVATION

Date

Acct
43
67
43

Detailed Description
GASOLINE FOR EPA705
PER DIEM
INCIDENTAL

Site Name: SOBOBA INDIAN RESERVATION

Date

Acct
67
67

Detailed Description
PER DIEM
INCIDENTAL

Site Name: WEST COAST METAL FIRE

Date

Acct
43

Detailed Description
GASOLINE FOR EPA705

09-9605-0010 PAN: pos6 PT RA XX Emp. Name:
09-9606-0004 PAN: 0061 Si SA XX Emp. Name:
09-9606-0004 PAN: 0061 St SA XX Emp. Name:
09-9606-0006 PAN: 0063 WC RZ XX Emp. Name:

** Confidential Business information - Not for Release ***

¢ ¢ ¢ ¢ ¢ ¢ ¢

MYERS, NOAH

Leave Date / Time
05/26/1996 08:00
05/26/1996 08:00
05/26/1996 08:00
05/26/1996 08:00
05/26/1996 08:00
05/26/1996 08:00
05/26/1996 08:00
05/26/1996 08:00
05/26/1996 08:00
05/26/1996 08:00
05/26/1996 08:00
05/26/1996 08:00
05/26/1996 08:00
05/26/1996 08:00
05/26/1996 08:00

RANDALL, RANDY

Leave Date / Time
00/00/0000 00:00
00/00/0000 00:00
00/00/0000 00:00

Return Date / Time Amount

06/02/1996 18:30 14.00
06/02/1996 18:30 43.95
06/02/1996 18:30 1.00
06/02/1996 18:30 201.00
06/02/1996 18:30 28.00
06/02/1996 18:30 43.95
06/02/1996 18:30 2,00
06/02/1996 18:30 28.00
06/02/1996 18:30 43.95
06/02/1996 18:30 2.00
06/02/1996 18:30 36.00
06/02/1996 18:30 134.40
06/02/1996 18:30 2.00
06/02/1996 18:30 42.50
06/02/1996 18:30 35.00
693.15

Return Date / Time Amount
00/00/0000 00:00 43.38
00/00/0000 00:00 18.00
00/00/0000 00:00 1.00
62.38

WALDER, STEVEN §

Leave Date /Time Return Date / Time Amount

00/00/0000 00:00  00/00/0000 00:00 18.00

00/00/0000 00:00  00/00/0000 00:00 1.00
19.00

HAMRICK, ERIC S

Leave Date / Time Return Date / Time Amount

00/00/0000 00:00  00/00/0000 00:00 40.00




Contract Number:

Month Ending:

68-W6-0010
08/24/1996

START Region 9

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

Page 11 of 13

Voucher: 8

Date: 9/19/1996

Site Name: WEST COAST METAL FIRE

Date

Acct Detailed Description

09-9606-0006

43 POV: HOME TO LBO TO HOME ON A SUNDAY

Site Name: SOBOBA INDIAN RESERVATION

Date

Acct Detailed Description

43 GASOLINE FOR EPAT705
67 PER DIEM

43 INCIDENTAL

Site Name: SOBOBA INDIAN RESERVATION

Date

Acct Detailed Description
43 GASOLINE FOR EPA705

Site Name: REGION IX COST SUMMARY INFORMATION

Date
07/27/1996
07/27/1996
07/27/1996
07/27/1996
07/28/1996
07/28/1996
07/28/1996
07/29/1996
07/29/1996
07/29/1996
07/30/1996
07/30/1996
07/30/1986
07/31/1996
07/31/1996
07/31/1996

Acct Detailed Description

43  TAXI

67 PERDIEM

43  INCIDENTALS
43  HOTEL

43  HOTEL

67 PERDIEM

43  INCIDENTALS
43  HOTEL

67 PERDIEM

43  INCIDENTALS
43  HOTEL

67 PERDIEM

43 INCIDENTALS
43  HOTEL

67 PERDIEM

43  INCIDENTALS

09-9608-0010

09-9606-0010

09-9607-0001

PAN: 0063 WC RZ XX

PAN: 0067 SI

PAN: 0067 Si

PAN: goss ¢S

RA XX

RA XX

MD XX

Emp. Name:

Emp. Name:

Emp. Name:

Emp. Name:

«+ Confidential Business Information - Not for Release ***

HAMRICK, ERIC §

Leave Date / Time
00/00/0000 00:00

RANDALL, RANDY

Leave Date / Time
00/00/0000 00:00
00/00/0000 00:00
00/00/0000 00:00

Return Date / Time
00/00/0000 00:00

Return Date / Time
00/00/0000 00:00
00/00/0000 00:00
00/00/0000 00:00

WALDER, STEVEN S

Leave Date / Time
00/00/0000 00:00

DOWD, DIANA L

Leave Date / Time
07/27/1996 05:30
07/27/1996 05:30
07/27/1996 05:30
07/27/1996 05:30
07/27/1996 05:30
07/27/1996 05:30
07/27/1996 05:30
07/27/1996 05:30
07/27/1996 05:30
07/27/1996 05:30
07/27/1996 05:30
07/27/1996 05:30
07/27/1996 05:30
07/27/1996 05:30
07/27/1996 05:30
07/27/1996 05:30

Return Date / Time
00/00/0000 00:00

Return Date / Time
08/04/1996 22:30
08/04/1996 22:30
08/04/1996 22:30
08/04/1996 22:30
08/04/1996 22:30
08/04/1996 22:30
08/04/1996 22:30
08/04/1996 22:30
08/04/1996 22:30
08/04/1996 22:30
08/04/1996 22:30
08/04/1996 22:30
08/04/1996 22:30
08/04/1996 22:30
08/04/1996 22:30
08/04/1996 22:30

Amount
12.00
36.00

2.00
188.10
131.10

36.00

2.00

131.10
28.00

2.00

131.10
36.00

2,00

131.10
36.00
2.00




Contract Number:

Month Ending:

68-W6-0010
08/24/1996

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

START Region 9

Page 12 of 13

Voucher: 8

Date:

9/19/1996

Site Name: REGION IX COST SUMMARY INFORMATION

Date
08/01/1996
08/01/1996
08/01/1996
08/02/1996
08/02/1996
08/02/1996
08/04/1996

Site Name:

Date
07/27/1996

Site Name:

Date
07/23/1996
07/23/1996
07/23/1996
07/23/1996
07/24/1996
07/24/1996
07/24/1996
07/25/1996
07/25/1996
07/25/1996
07/26/1996
07/26/1996

Site Name:

Date
08/07/1996

Acct Detailed Description

43
67
43
67
43
43
43

REGION IX COST SUMMARY INFORMATION

Acct
43

HOTEL

PER DIEM
INCIDENTALS
PER DIEM
INCIDENTALS
HOTEL

TAX|

Detaited Description
>TK-0051468478435

NEW TECHNOLOGY/EQUIPMENT EVALUATION

67 PERDIEM
43 LODGING
43  INCIDENTALS
43 GAS
67 PER DIEM
43  LODGING
43  INCIDENTALS
67 PERDIEM
43 LODGING
43 INCIDENTALS
67 PER DIEM
43  INCIDENTALS
BIA ER OVERVIEW
Acct Detailed Description
43 POV: 20 MILES AIRPORT

(

09-9607-0001

09-9607-0001

09-9607-0004

09-9607-0005

PAN: 0068 CS MD XX

PAN: 0068 CS MD XX

PAN: 0071 NT MD XX

PAN: 0g72 BI

TN XX

Emp. Name:

Emp. Name:

Emp. Name:

Emp. Name:

*+ Confidential Business information - Not for Release ***

¢

¢

(

(

(

¢

¢

DOWD, DIANA L

Leave Date / Time
07/27/1996 05:30
07/27/1996 05:30
07/27/1996 05:30
07/27/1996 05:30
07/27/1996 05:30
07/27/1996 05:30
07/27/1996 05:30

Return Date / Time
08/04/1996 22:30
08/04/1996 22:30
08/04/1996 22:30
08/04/1996 22:30
08/04/1996 22:30
08/04/1996 22:30
08/04/1996 22:30

KOPSICK, DEBORAH A

Leave Date / Time
07/27/1996 00:00

DUNCAN, WILLC

Leave Date / Time
07/23/1996 14:00
07/23/1996 14:00
07/23/1996 14:00
07/23/1996 14.00
07/23/1996 14:00
07/23/1996 14:00
07/23/1996 14:00
07/23/1996 14:00
07/23/1996 14:00
07/23/1996 14:00
07/23/1996 14:00
07/23/1996 14:00

ESTEY, AMY L

Leav I Ti
08/07/1996 07:00

¢ ¢(

Return Date / Time
07/27/1996 00:00

Return Date / Time
07/26/1996 12:00
07/26/1996 12:00
07/26/1996 12:00
07/26/1996 12:00
07/26/1996 12:00
07/26/1996 12:00
07/26/1996 12:00
07/26/1996 12:00
07/26/1996 12:00
07/26/1996 12:00
07/26/1996 12:00
07/26/1996 12:00

Return Date / Time
08/09/1996 01:30

Amount
131.10
36.00
2.00
36.00
2.00
131.10




Contract Number:

Month Ending:

68-W6-0010
08/24/1996

START Region 9

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

Page 13 of 13

Voucher: 8

Date: 9/19/1996

Site Name: BIA ER OVERVIEW

Date
08/07/1996
08/07/1996
08/07/1996
08/07/1996
08/07/1996
08/08/1996
08/08/1996
08/08/1996
08/08/1996
08/09/1996
08/09/1996
08/09/1996

Site Name:

Date

Site Name:

Date
07/20/1996
07/20/1996
07/21/1996
07/21/1996
07/22/1996
07/22/1996

Acct Detailed Description
67 PERDIEM

43  LODGING

43  INCIDENTALS

43  >TK-4012713065108
43 >TK-4012713065108
67 PER DIEM

43  INCIDENTALS

43 AIRPORT PARKING

43 >TK-52627169322103
43 POV:20 MILES HOME

67 PERDIEM
43 INCIDENTALS

OREGON FORMALDEHYDE SPILL

Acct Detailed Description
43 TRAVEL
67 PER DIEM

OREGON FORMALDEHYDE SPILL

Acct Detailed Description

67 PERDIEM

43 INCIDENTALS
67 PERDIEM

43 INCIDENTALS
43 PARKING

43  GAS

08-9607-0005

09-9607-0006

09-9607-0006

PAN: go72 BI TN XX

PAN: 9073 OF RZ XX

PAN: 0073 OF RZ XX

TOTAL FOR

- —_————

Amount

Emp. Name: ESTEY, AMY L
Leave Date / Time Return Date / Time
08/07/1996 07:00  08/09/1996 01:30
08/07/1996 07:00  08/09/1996 01:30
08/07/1996 07:00  08/09/1996 01:30
08/37/1996 07:00  08/09/1996 01:30
08/07/1996 07:00  08/09/1996 01:30
08/07/1996 07:00  08/09/1996 01:30
08/07/1996 07:00  08/09/1996 01:30
08/07/1996 07:00  08/09/1996 01:30
08/07/1996 07:00  08/09/1996 01:30
08/07/1996 07:00  08/09/1996 01:30
08/07/1996 07:00  08/09/1996 01:30
08/07/1996 07:00  08/09/1996 01:30

Emp. Name: CHAMBERS, THOMPSON
Leave Date / Time Return Date / Time
00/00/0000 00:00  00/00/0000 00:00
00/00/0000 00:00  00/00/0000 00:00

Emp. Name: DUNCAN, WILLC
Leave Date / Time Re e [ Tim
07/20/1996 07:00  07/21/1996 16:00
07/20/1996 07:00  07/21/1996 16:00
07/20/1996 07:00  07/21/1996 16:00
07/20/1996 07:00  07/21/1996 16:00
07/20/1996 07:00  07/21/1996 16:00
07/20/1996 07:00  (07/21/1996 16:00

START Region 9 [‘ i

=+ Confidential Business Information - Not for Release ***

50.35




